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DSN Scheduling – The Process

• DSN scheduling is done on a rolling weekly basis so that baseline 
schedules are available ~3-4 months before execution

• Process is consensus-based with peer-to-peer collaboration and 
negotiation mediated by a web application, Service Scheduling 
Software, or S3



Ranges from near zero to over 60% at times
DSN Oversubscription Has a Wide Variation



Priority/Preference Scheduling

• DSN has been tasked to develop a priority scheduling system, 
motivated by desire to accomplish:
– Reduction in effort and time to prepare and publish baseline 

schedules
– Reduction in manual conflict reduction before negotiation starts
– More consistency in number of negotiated weeks, to support 

mission planning and sequencing cycles
– Consistency with other NASA SCaN networks — NEN & SN 

(Near Earth Network and Space Network)



What do the other SCaN Networks do?

• Both NEN and SN use a mission priority scheme, but there are big 
differences from the DSN:
– NEN and SN both operate on a much shorter scheduling time frame 

than DSN: 3 weeks
– NEN and SN are both entirely scheduled by a central org 

• full schedules are not published – only per-mission subsets 
directly to authorized users (driven by security considerations)

• Changes are made via the central org only
• For priorities, both NEN and SN use a similar “2-dimensional” approach, 

with two priority lists
– “Absolute Priority List” – relative importance based on mission 

activity category
– “Mission Priority List” – rank ordered list of missions based on 

relative programmatic and mission priorities
– Goddard Space Flight Center has a process for updating these lists 

- with NASA HQ as final authority



2-D priorities
NEN/SN Priority Scheduling
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Considerations for DSN

• DSN does not have a mission priority list or equivalent
• Additionally, there are major drawbacks to a static mission priority 

list for DSN:
– Given observed levels of DSN demand, a strict mission priority 

scheme for DSN (like NEN/SN) could leave missions at the 
bottom of the list completely out of the schedule 

– Many DSN users have requirements that change with mission 
phase or with planned science activities, week to week or day to 
day – not reflected well by a static list

– Given the variable mix of activities and mission phase updates, a 
mission priority list would have to change so frequently as to be 
essentially useless
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• For some sample weeks:

Viewperiod Alignment

2017 week 13 26 39 51

Heavy concentration of 
missions in the same part 
of the sky – exacerbates 
contention for antenna time
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• Illustration of viewperiod overlap
- reference mission ACE (red band) on DSS-43
- 2017 weeks 26 and 51

Viewperiod Alignment



Alternatives with DSN Applicability

• Objective: infuse priority and preference considerations into SSS to 
reduce manual deconfliction effort, shorten the requirement-to-baseline 
negotiation timescale, while still allowing for peer-to-peer negotiation of 
the DSN schedule and flexibility for unforeseen occurrences

• How:
1. Import supportability-limited “caps” per user into SSS
2. Require users to specify (or default) requirement importance in 

terms of
• Absolute “event” priority
• User preference level

3. Provide filtering tools to only consider highest priority/highest 
preference level requests within cap limits per user – i.e. at or near 
supportability limits

4. Provide new auto scheduling algorithms (multiobjective/AI search) 
to optimize satisfaction of highest user preference level requests 
while deconflicting a workspace respecting event priority levels

5. User negotiation is “up” from supportable levels rather than “down” 
from 20-50% oversubscription



REAL TIM
E W

EEK

100%1d5/26/17, 5:00 PM5/26/17, 8:00 AMJPL Friday off (RDO)

100%1d6/9/17, 5:00 PM6/9/17, 8:00 AMJPL Friday off (RDO)

100%1d6/23/17, 5:00 PM6/23/17, 8:00 AMJPL Friday off (RDO)

100%1d7/7/17, 5:00 PM7/7/17, 8:00 AMJPL Friday off (RDO)

100%1d7/21/17, 5:00 PM7/21/17, 8:00 AMJPL Friday off (RDO)

100%5/24/17, 5:00 PM5/24/17, 5:00 PMAll Requirements Due

100%0h5/24/17, 5:00 PM5/24/17, 5:00 PMWk 43 Users Build 
Requirements in SSS

100%1w7/12/17, 5:00 PM7/6/17, 8:00 AMBOP Optimizes Schedule

100%7/13/17, 10:00 AM7/13/17, 10:00 AMBOP Releases 1-week 
Schedule

100%1w 2d 2h7/24/17, 12:00 PM7/13/17, 10:00 AMSchedulers negotiate

100%7/19/17, 2:00 PM7/19/17, 2:00 PMFinal Proposals Due
100%7/24/17, 12:00 PM7/24/17, 12:00 PMNegotiation End
100%1d7/25/17, 12:00 PM7/24/17, 1:00 PMClean-up

100%1w 3d 2h7/25/17, 12:00 PM7/13/17, 10:00 AMWk 43 Schedulers 
Negotiate in SSS

100%7/25/17, 4:45 PM7/25/17, 4:45 PMEnter SPS-SSS Autosync 
Window

100%8w 1d 
7.75h

7/25/17, 4:45 PM5/24/17, 5:00 PMWeek 43 2017

BOP=Peter Tay

100%1d6/9/17, 5:00 PM6/9/17, 8:00 AMJPL Friday off (RDO)

100%1d6/23/17, 5:00 PM6/23/17, 8:00 AMJPL Friday off (RDO)

100%1d7/7/17, 5:00 PM7/7/17, 8:00 AMJPL Friday off (RDO)

100%1d7/21/17, 5:00 PM7/21/17, 8:00 AMJPL Friday off (RDO)

100%5/31/17, 5:00 PM5/31/17, 5:00 PMAll Requirements Due

100%0h5/31/17, 5:00 PM5/31/17, 5:00 PMWk 44 Users Build 
Requirements in SSS

100%1w7/19/17, 5:00 PM7/13/17, 8:00 AMBOP Optimizes Schedule

100%7/20/17, 10:00 AM7/20/17, 10:00 AMBOP Releases 1-week 
Schedule

100%1w 3d 3h8/1/17, 2:00 PM7/20/17, 10:00 AMSchedulers negotiate

100%7/27/17, 2:00 PM7/27/17, 2:00 PMFinal Proposals Due
100%8/1/17, 2:00 PM8/1/17, 2:00 PMNegotiation End
100%7h8/2/17, 12:00 PM8/1/17, 2:00 PMClean-up

100%1w 4d 2h8/2/17, 12:00 PM7/20/17, 10:00 AMWk 44 Schedulers 
Negotiate in SSS

100%8/2/17, 12:00 PM8/2/17, 12:00 PMEnter SPS-SSS Autosync 
Window

100%8w 2d 4h8/2/17, 12:00 PM5/31/17, 5:00 PMWeek 44 2017
BOP=Peter Tay

100%1d6/9/17, 5:00 PM6/9/17, 8:00 AMJPL Friday off (RDO)

100%1d6/23/17, 5:00 PM6/23/17, 8:00 AMJPL Friday off (RDO)

100%1d7/7/17, 5:00 PM7/7/17, 8:00 AMJPL Friday off (RDO)

100%1d7/21/17, 5:00 PM7/21/17, 8:00 AMJPL Friday off (RDO)

100%6/7/17, 5:00 PM6/7/17, 5:00 PMAll Requirements Due

100%0h6/7/17, 5:00 PM6/7/17, 5:00 PMWk 45 Users Build 
Requirements in SSS

100%1w7/25/17, 5:00 PM7/19/17, 8:00 AMBOP Optimizes Schedule

100%7/26/17, 10:00 AM7/26/17, 10:00 AMBOP Releases 1-week 
Schedule

100%1w 4d 2h8/8/17, 12:00 PM7/26/17, 10:00 AMSchedulers negotiate

100%8/1/17, 2:00 PM8/1/17, 2:00 PMFinal Proposals Due
100%8/8/17, 12:00 PM8/8/17, 12:00 PMNegotiation End
100%2d 4h8/10/17, 5:00 PM8/8/17, 1:00 PMClean-up

100%2w 1d 6h8/10/17, 5:00 PM7/26/17, 10:00 AMWk 45 Schedulers 
Negotiate in SSS

100%8/11/17, 8:00 AM8/11/17, 8:00 AMEnter SPS-SSS Autosync 
Window

100%8w 4d8/11/17, 8:00 AM6/7/17, 5:00 PMWeek 45 2017
BOP=Peter Tay

100%1d6/23/17, 5:00 PM6/23/17, 8:00 AMJPL Friday off (RDO)

100%1d7/7/17, 5:00 PM7/7/17, 8:00 AMJPL Friday off (RDO)

100%1d7/21/17, 5:00 PM7/21/17, 8:00 AMJPL Friday off (RDO)

100%1d8/4/17, 5:00 PM8/4/17, 8:00 AMJPL Friday off (RDO)

100%6/14/17, 5:00 PM6/14/17, 5:00 PMAll Requirements Due

100%0h6/14/17, 5:00 PM6/14/17, 5:00 PMWk 46 Users Build 
Requirements in SSS

100%1w 2h8/8/17, 10:00 AM8/1/17, 8:00 AMBOP Optimizes Schedule

100%8/8/17, 10:00 AM8/8/17, 10:00 AMBOP Releases 1-week 
Schedule

100%1w 1d 6h8/16/17, 5:00 PM8/8/17, 10:00 AMSchedulers negotiate

100%8/14/17, 2:00 PM8/14/17, 2:00 PMFinal Proposals Due
100%8/17/17, 8:05 AM8/17/17, 8:05 AMNegotiation End
100%1d 4h8/18/17, 1:05 PM8/17/17, 8:05 AMClean-up

100%> 1w 3d 
2h

8/18/17, 1:05 PM8/8/17, 10:00 AMWk 46 Schedulers 
Negotiate in SSS

100%8/18/17, 1:05 PM8/18/17, 1:05 PMEnter SPS-SSS Autosync 
Window

100%> 8w 4d 
4h

8/18/17, 1:05 PM6/14/17, 5:00 PMWeek 46 2017

BOP=Peter Tay

100%1d6/23/17, 5:00 PM6/23/17, 8:00 AMJPL Friday off (RDO)

100%1d7/7/17, 5:00 PM7/7/17, 8:00 AMJPL Friday off (RDO)

100%1d7/21/17, 5:00 PM7/21/17, 8:00 AMJPL Friday off (RDO)

100%1d8/4/17, 5:00 PM8/4/17, 8:00 AMJPL Friday off (RDO)

100%6/21/17, 5:00 PM6/21/17, 5:00 PMAll Requirements Due

100%0h6/21/17, 5:00 PM6/21/17, 5:00 PMWk 47 Users Build 
Requirements in SSS

100%1w 1d8/15/17, 5:00 PM8/8/17, 8:00 AMBOP Optimizes Schedule

100%8/16/17, 11:00 AM8/16/17, 11:00 AMBOP Releases 1-week 
Schedule

100%1w 3d 5h8/28/17, 5:00 PM8/16/17, 11:00 AMSchedulers negotiate

100%8/22/17, 2:00 PM8/22/17, 2:00 PMFinal Proposals Due
100%8/28/17, 5:00 PM8/28/17, 5:00 PMNegotiation End
100%1d 1h8/30/17, 9:00 AM8/29/17, 8:00 AMClean-up

100%1w 4d 6h8/30/17, 9:00 AM8/16/17, 11:00 AMWk 47 Schedulers 
Negotiate in SSS

100%8/30/17, 9:00 AM8/30/17, 9:00 AMEnter SPS-SSS Autosync 
Window

100%9w 2d 1h8/30/17, 9:00 AM6/21/17, 5:00 PMWeek 47 2017
BOP=Peter Tay

100%1d7/7/17, 5:00 PM7/7/17, 8:00 AMJPL Friday off (RDO)

100%1d7/21/17, 5:00 PM7/21/17, 8:00 AMJPL Friday off (RDO)

100%1d8/4/17, 5:00 PM8/4/17, 8:00 AMJPL Friday off (RDO)

100%1d8/18/17, 5:00 PM8/18/17, 8:00 AMJPL Friday off (RDO)

100%6/28/17, 5:00 PM6/28/17, 5:00 PMAll Requirements Due

100%0h6/28/17, 5:00 PM6/28/17, 5:00 PMWk 48 Users Build 
Requirements in SSS

100%2w 4d8/17/17, 5:00 PM7/31/17, 8:00 AMBOP Optimizes Schedule

100%8/21/17, 11:00 AM8/21/17, 11:00 AMBOP Releases 1-week 
Schedule

100%< 1w 1d 4h8/29/17, 3:53 PM8/21/17, 11:00 AMSchedulers negotiate

100%8/25/17, 2:00 PM8/25/17, 2:00 PMFinal Proposals Due
100%8/29/17, 3:53 PM8/29/17, 3:53 PMNegotiation End
100%> 3d 2.75h9/5/17, 9:39 AM8/29/17, 3:53 PMClean-up

100%< 1w 4d 
6.75h

9/5/17, 9:39 AM8/21/17, 11:00 AMWk 48 Schedulers 
Negotiate in SSS

100%9/5/17, 2:05 PM9/5/17, 2:05 PMEnter SPS-SSS Autosync 
Window

100%> 9w 5h9/5/17, 2:05 PM6/28/17, 5:00 PMWeek 48 2017
BOP=Ben Redfield

100%1d7/21/17, 5:00 PM7/21/17, 8:00 AMJPL Friday off (RDO)

100%1d8/4/17, 5:00 PM8/4/17, 8:00 AMJPL Friday off (RDO)

100%1d8/18/17, 5:00 PM8/18/17, 8:00 AMJPL Friday off (RDO)

100%7/12/17, 5:00 PM7/12/17, 5:00 PMAll Requirements Due

100%0h7/12/17, 5:00 PM7/12/17, 5:00 PMWk 49 Users Build 
Requirements in SSS

100%1w 2d8/24/17, 5:00 PM8/16/17, 8:00 AMBOP Optimizes Schedule

100%8/25/17, 11:30 AM8/25/17, 11:30 AMBOP Releases 1-week 
Schedule

100%> 1w 2d 
5.75h

9/7/17, 9:20 AM8/25/17, 11:30 AMSchedulers negotiate

100%8/31/17, 2:00 PM8/31/17, 2:00 PMFinal Proposals Due
100%9/7/17, 9:20 AM9/7/17, 9:20 AMNegotiation End
100%< 1d 2.25h9/8/17, 11:34 AM9/7/17, 9:20 AMClean-up

100%> 1w 4d9/8/17, 11:34 AM8/25/17, 11:30 AMWk 49 Schedulers 
Negotiate in SSS

100%9/8/17, 2:00 PM9/8/17, 2:00 PMEnter SPS-SSS Autosync 
Window

100%8w 5h9/8/17, 2:00 PM7/12/17, 5:00 PMWeek 49 2017
BOP=Peter Tay

100%1d7/21/17, 5:00 PM7/21/17, 8:00 AMJPL Friday off (RDO)

100%1d8/4/17, 5:00 PM8/4/17, 8:00 AMJPL Friday off (RDO)

100%1d8/18/17, 5:00 PM8/18/17, 8:00 AMJPL Friday off (RDO)

100%1d9/1/17, 5:00 PM9/1/17, 8:00 AMJPL Friday off (RDO)

100%1d9/15/17, 5:00 PM9/15/17, 8:00 AMJPL Friday off (RDO)

100%7/19/17, 5:00 PM7/19/17, 5:00 PMAll Requirements Due

100%0h7/19/17, 5:00 PM7/19/17, 5:00 PMWk 50 Users Build 
Requirements in SSS

100%1w9/5/17, 5:00 PM8/29/17, 8:00 AMBOP Optimizes Schedule

100%9/6/17, 11:00 AM9/6/17, 11:00 AMBOP Releases 1-week 
Schedule

100%1w 3d 1h9/18/17, 12:00 PM9/6/17, 11:00 AMSchedulers negotiate

100%9/12/17, 2:00 PM9/12/17, 2:00 PMFinal Proposals Due
100%9/18/17, 12:00 PM9/18/17, 12:00 PMNegotiation End
100%< 1d 7.25h9/20/17, 11:13 AM9/18/17, 1:00 PMClean-up

100%< 2w 
0.25h

9/20/17, 11:13 AM9/6/17, 11:00 AMWk 50 Schedulers 
Negotiate in SSS

100%9/20/17, 11:13 AM9/20/17, 11:13 AMEnter SPS-SSS Autosync 
Window

100%< 8w 3d 
3.25h

9/20/17, 11:13 AM7/19/17, 5:00 PMWeek 50 2017

BOP=Peter Tay

100%1d8/4/17, 5:00 PM8/4/17, 8:00 AMJPL Friday off (RDO)

100%1d8/18/17, 5:00 PM8/18/17, 8:00 AMJPL Friday off (RDO)

100%1d9/1/17, 5:00 PM9/1/17, 8:00 AMJPL Friday off (RDO)

100%1d9/15/17, 5:00 PM9/15/17, 8:00 AMJPL Friday off (RDO)

100%7/26/17, 5:00 PM7/26/17, 5:00 PMAll Requirements Due

100%0h7/26/17, 5:00 PM7/26/17, 5:00 PMWk 51 Users Build 
Requirements in SSS

100%1w 1d9/13/17, 5:00 PM9/6/17, 8:00 AMBOP Optimizes Schedule

100%9/14/17, 11:43 AM9/14/17, 11:43 AMBOP Releases 1-week 
Schedule

100%> 1w 4d 
0.25h

9/27/17, 12:00 PM9/14/17, 11:43 AMSchedulers negotiate

100%9/25/17, 2:00 PM9/25/17, 2:00 PMFinal Proposals Due
100%9/27/17, 12:00 PM9/27/17, 12:00 PMNegotiation End
100%6h9/28/17, 10:00 AM9/27/17, 1:00 PMClean-up

100%> 1w 4d 
6.25h

9/28/17, 10:00 AM9/14/17, 11:43 AMWk 51 Schedulers 
Negotiate in SSS

100%9/28/17, 10:00 AM9/28/17, 10:00 AMEnter SPS-SSS Autosync 
Window

100%8w 4d 2h9/28/17, 10:00 AM7/26/17, 5:00 PMWeek 51 2017
BOP=Peter Tay

100%1d8/4/17, 5:00 PM8/4/17, 8:00 AMJPL Friday off (RDO)

100%1d8/18/17, 5:00 PM8/18/17, 8:00 AMJPL Friday off (RDO)

100%1d9/1/17, 5:00 PM9/1/17, 8:00 AMJPL Friday off (RDO)

100%1d9/15/17, 5:00 PM9/15/17, 8:00 AMJPL Friday off (RDO)

100%1d9/29/17, 5:00 PM9/29/17, 8:00 AMJPL Friday off (RDO)

100%8/2/17, 5:00 PM8/2/17, 5:00 PMAll Requirements Due

100%0h8/2/17, 5:00 PM8/2/17, 5:00 PMWk 52 Users Build 
Requirements in SSS

100%4d 6h9/21/17, 10:00 AM9/14/17, 1:00 PMBOP Optimizes Schedule

100%9/21/17, 12:09 PM9/21/17, 12:09 PMBOP Releases 1-week 
Schedule

100%< 1w 0.5h9/28/17, 1:25 PM9/21/17, 1:00 PMSchedulers negotiate

100%9/27/17, 2:00 PM9/27/17, 2:00 PMFinal Proposals Due
100%9/28/17, 1:25 PM9/28/17, 1:25 PMNegotiation End
100%< 2d 4.75h10/3/17, 9:04 AM9/28/17, 1:25 PMClean-up

100%> 1w 2d 
5h

10/3/17, 9:04 AM9/21/17, 1:00 PMWk 52 Schedulers 
Negotiate in SSS

100%10/3/17, 9:04 AM10/3/17, 9:04 AMEnter SPS-SSS Autosync 
Window

100%> 8w 2d 
1h

10/3/17, 9:04 AM8/2/17, 5:00 PMWeek 52 2017

BOP=Peter Tay

100%1d8/18/17, 5:00 PM8/18/17, 8:00 AMJPL Friday off (RDO)

100%1d9/1/17, 5:00 PM9/1/17, 8:00 AMJPL Friday off (RDO)

100%1d9/15/17, 5:00 PM9/15/17, 8:00 AMJPL Friday off (RDO)

100%1d9/29/17, 5:00 PM9/29/17, 8:00 AMJPL Friday off (RDO)

100%8/9/17, 5:00 PM8/9/17, 5:00 PMAll Requirements Due

100%0h8/9/17, 5:00 PM8/9/17, 5:00 PMWk 01 Users Build 
Requirements in SSS

100%1w9/28/17, 12:00 PM9/21/17, 1:00 PMBOP Optimizes Schedule

100%9/28/17, 3:20 PM9/28/17, 3:20 PMBOP Releases 1-week 
Schedule

100%> 1w 6.25h10/6/17, 1:39 PM9/28/17, 3:20 PMSchedulers negotiate

100%10/5/17, 2:00 PM10/5/17, 2:00 PMFinal Proposals Due
100%10/6/17, 1:39 PM10/6/17, 1:39 PMNegotiation End
100%< 1d 4.75h10/10/17, 9:19 AM10/6/17, 1:39 PMClean-up

100%< 1w 2d 
3h

10/10/17, 9:19 AM9/28/17, 3:20 PMWk 01 Schedulers 
Negotiate in SSS

100%10/10/17, 9:19 AM10/10/17, 9:19 AMEnter SPS-SSS Autosync 
Window

100%> 8w 2d 
1.25h

10/10/17, 9:19 AM8/9/17, 5:00 PMWeek 01 2018

BOP=Peter Tay

100%1d8/18/17, 5:00 PM8/18/17, 8:00 AMJPL Friday off (RDO)

100%1d9/1/17, 5:00 PM9/1/17, 8:00 AMJPL Friday off (RDO)

100%1d9/15/17, 5:00 PM9/15/17, 8:00 AMJPL Friday off (RDO)

100%1d9/29/17, 5:00 PM9/29/17, 8:00 AMJPL Friday off (RDO)

100%8/16/17, 5:00 PM8/16/17, 5:00 PMAll Requirements Due

100%0h8/16/17, 5:00 PM8/16/17, 5:00 PMWk 02 Users Build 
Requirements in SSS

100%3w9/29/17, 5:00 PM9/11/17, 8:00 AMBOP Optimizes Schedule

100%10/3/17, 10:24 AM10/3/17, 10:24 AMBOP Releases 1-week 
Schedule

100%> 1w 1d 
2.5h

10/11/17, 2:00 PM10/3/17, 10:24 AMSchedulers negotiate

100%10/9/17, 2:00 PM10/9/17, 2:00 PMFinal Proposals Due
100%10/11/17, 2:00 PM10/11/17, 2:00 PMNegotiation End
100%> 1d 0.25h10/12/17, 2:16 PM10/11/17, 2:00 PMClean-up

100%> 1w 2d 
2.75h

10/12/17, 2:16 PM10/3/17, 10:24 AMWk 02 Schedulers 
Negotiate in SSS

100%10/12/17, 2:16 PM10/12/17, 2:16 PMEnter SPS-SSS Autosync 
Window

100%> 7w 4d 
5.25h

10/12/17, 2:16 PM8/16/17, 5:00 PMWeek 02 2018

BOP=Ben Redfield

100%1d9/1/17, 5:00 PM9/1/17, 8:00 AMJPL Friday off (RDO)

100%1d9/15/17, 5:00 PM9/15/17, 8:00 AMJPL Friday off (RDO)

100%1d9/29/17, 5:00 PM9/29/17, 8:00 AMJPL Friday off (RDO)

100%1d10/13/17, 5:00 PM10/13/17, 8:00 AMJPL Friday off (RDO)

100%8/23/17, 5:00 PM8/23/17, 5:00 PMAll Requirements Due

100%0h8/23/17, 5:00 PM8/23/17, 5:00 PMWk 03 Users Build 
Requirements in SSS

100%1w10/5/17, 5:00 PM9/29/17, 8:00 AMBOP Optimizes Schedule

100%10/6/17, 12:53 PM10/6/17, 12:53 PMBOP Releases 1-week 
Schedule

100%> 1w 1d 
6.75h

10/17/17, 10:50 AM10/6/17, 1:00 PMSchedulers negotiate

100%10/12/17, 2:00 PM10/12/17, 2:00 PMFinal Proposals Due
100%10/17/17, 10:50 AM10/17/17, 10:50 AMNegotiation End
100%< 1d 6.5h10/19/17, 9:17 AM10/17/17, 10:50 AMClean-up

100%> 1w 3d 
5.25h

10/19/17, 9:17 AM10/6/17, 1:00 PMWk 03 Schedulers 
Negotiate in SSS

100%10/19/17, 9:17 AM10/19/17, 9:17 AMEnter SPS-SSS Autosync 
Window

100%> 7w 4d 
1.25h

10/19/17, 9:17 AM8/23/17, 5:00 PMWeek 03 2018

BOP=Peter Tay

100%1d9/1/17, 5:00 PM9/1/17, 8:00 AMJPL Friday off (RDO)

100%1d9/15/17, 5:00 PM9/15/17, 8:00 AMJPL Friday off (RDO)

100%1d9/29/17, 5:00 PM9/29/17, 8:00 AMJPL Friday off (RDO)

100%1d10/13/17, 5:00 PM10/13/17, 8:00 AMJPL Friday off (RDO)

100%8/30/17, 5:00 PM8/30/17, 5:00 PMAll Requirements Due

100%0h8/30/17, 5:00 PM8/30/17, 5:00 PMWk 04 Users Build 
Requirements in SSS

100%1w10/12/17, 5:00 PM10/6/17, 8:00 AMBOP Optimizes Schedule

100%10/16/17, 9:04 AM10/16/17, 9:04 AMBOP Releases 1-week 
Schedule

100%> 1w 3.25h10/23/17, 1:20 PM10/16/17, 9:04 AMSchedulers negotiate

100%10/20/17, 2:00 PM10/20/17, 2:00 PMFinal Proposals Due
100%10/23/17, 1:20 PM10/23/17, 1:20 PMNegotiation End
100%> 1d10/24/17, 1:23 PM10/23/17, 1:20 PMClean-up

100%> 1w 1d 
3.25h

10/24/17, 1:23 PM10/16/17, 9:04 AMWk 04 Schedulers 
Negotiate in SSS

100%10/24/17, 1:23 PM10/24/17, 1:23 PMEnter SPS-SSS Autosync 
Window

100%< 7w 2d 
4.5h

10/24/17, 1:23 PM8/30/17, 5:00 PMWeek 04 2018

BOP=Peter Tay

100%1d9/15/17, 5:00 PM9/15/17, 8:00 AMJPL Friday off (RDO)

100%1d9/29/17, 5:00 PM9/29/17, 8:00 AMJPL Friday off (RDO)

100%1d10/13/17, 5:00 PM10/13/17, 8:00 AMJPL Friday off (RDO)

100%1d10/27/17, 5:00 PM10/27/17, 8:00 AMJPL Friday off (RDO)

100%9/6/17, 5:00 PM9/6/17, 5:00 PMAll Requirements Due

100%0h9/6/17, 5:00 PM9/6/17, 5:00 PMWk 05 Users Build 
Requirements in SSS

100%1w10/19/17, 5:00 PM10/13/17, 8:00 AMBOP Optimizes Schedule

100%10/20/17, 11:18 AM10/20/17, 11:18 AMBOP Releases 1-week 
Schedule

100%> 1w 3d11/1/17, 11:19 AM10/20/17, 11:18 AMSchedulers negotiate

100%10/30/17, 2:00 PM10/30/17, 2:00 PMFinal Proposals Due
100%11/1/17, 11:19 AM11/1/17, 11:19 AMNegotiation End
100%< 1d 1.25h11/2/17, 1:27 PM11/1/17, 11:19 AMClean-up

100%< 1w 4d 
1.25h

11/2/17, 1:27 PM10/20/17, 11:18 AMWk 05 Schedulers 
Negotiate in SSS

100%11/2/17, 1:27 PM11/2/17, 1:27 PMEnter SPS-SSS Autosync 
Window

100%< 8w 4.5h11/2/17, 1:27 PM9/6/17, 5:00 PMWeek 05 2018
BOP=Peter Tay

100%1d9/15/17, 5:00 PM9/15/17, 8:00 AMJPL Friday off (RDO)

100%1d9/29/17, 5:00 PM9/29/17, 8:00 AMJPL Friday off (RDO)

100%1d10/13/17, 5:00 PM10/13/17, 8:00 AMJPL Friday off (RDO)

100%1d10/27/17, 5:00 PM10/27/17, 8:00 AMJPL Friday off (RDO)

100%1d11/10/17, 5:00 PM11/10/17, 8:00 AMJPL Friday off (RDO)

100%9/13/17, 5:00 PM9/13/17, 5:00 PMAll Requirements Due

100%0h9/13/17, 5:00 PM9/13/17, 5:00 PMWk 06 Users Build 
Requirements in SSS

100%1w 2d10/31/17, 5:00 PM10/23/17, 8:00 AMBOP Optimizes Schedule

100%11/1/17, 11:20 AM11/1/17, 11:20 AMBOP Releases 1-week 
Schedule

100%1w 2d 
5.75h

11/13/17, 9:05 AM11/1/17, 11:20 AMSchedulers negotiate

100%11/7/17, 2:00 PM11/7/17, 2:00 PMFinal Proposals Due
100%11/13/17, 9:05 AM11/13/17, 9:05 AMNegotiation End
100%< 1d 0.75h11/14/17, 9:47 AM11/13/17, 9:05 AMClean-up

100%< 1w 3d 
6.5h

11/14/17, 9:47 AM11/1/17, 11:20 AMWk 06 Schedulers 
Negotiate in SSS

100%11/14/17, 9:47 AM11/14/17, 9:47 AMEnter SPS-SSS Autosync 
Window

100%> 8w 3d 
1.75h

11/14/17, 9:47 AM9/13/17, 5:00 PMWeek 06 2018

BOP=Peter Tay

100%1d9/29/17, 5:00 PM9/29/17, 8:00 AMJPL Friday off (RDO)

100%1d10/13/17, 5:00 PM10/13/17, 8:00 AMJPL Friday off (RDO)

100%1d10/27/17, 5:00 PM10/27/17, 8:00 AMJPL Friday off (RDO)

100%1d11/10/17, 5:00 PM11/10/17, 8:00 AMJPL Friday off (RDO)

100%9/20/17, 5:00 PM9/20/17, 5:00 PMAll Requirements Due

100%0h9/20/17, 5:00 PM9/20/17, 5:00 PMWk 07 Users Build 
Requirements in SSS

100%4w11/3/17, 5:00 PM10/9/17, 8:00 AMBOP Optimizes Schedule

100%11/6/17, 9:40 AM11/6/17, 9:40 AMBOP Releases 1-week 
Schedule

100%> 2w 2.25h11/20/17, 12:00 PM11/6/17, 9:40 AMSchedulers negotiate

100%11/13/17, 2:00 PM11/13/17, 2:00 PMFinal Proposals Due
100%11/20/17, 12:00 PM11/20/17, 12:00 PMNegotiation End
100%3d 5h11/28/17, 9:00 AM11/20/17, 1:00 PMClean-up

100%> 2w 3d 
7.25h

11/28/17, 9:00 AM11/6/17, 9:40 AMWk 07 Schedulers 
Negotiate in SSS

100%11/28/17, 9:00 AM11/28/17, 9:00 AMEnter SPS-SSS Autosync 
Window

100%9w 1d 1h11/28/17, 9:00 AM9/20/17, 5:00 PMWeek 07 2018
BOP=Ben Redfield

100%1d9/29/17, 5:00 PM9/29/17, 8:00 AMJPL Friday off (RDO)

100%1d10/13/17, 5:00 PM10/13/17, 8:00 AMJPL Friday off (RDO)

100%1d10/27/17, 5:00 PM10/27/17, 8:00 AMJPL Friday off (RDO)

100%1d11/10/17, 5:00 PM11/10/17, 8:00 AMJPL Friday off (RDO)

100%9/27/17, 5:00 PM9/27/17, 5:00 PMAll Requirements Due

100%0h9/27/17, 5:00 PM9/27/17, 5:00 PMWk 08 Users Build 
Requirements in SSS

100%1w 2h11/8/17, 10:00 AM11/1/17, 8:00 AMBOP Optimizes Schedule

100%11/8/17, 12:44 PM11/8/17, 12:44 PMBOP Releases 1-week 
Schedule

100%1w 4d11/21/17, 12:00 PM11/8/17, 1:00 PMSchedulers negotiate

100%11/20/17, 2:00 PM11/20/17, 2:00 PMFinal Proposals Due
100%11/21/17, 12:00 PM11/21/17, 12:00 PMNegotiation End
100%2d 6h11/28/17, 10:00 AM11/21/17, 1:00 PMClean-up

100%2w 1d 6h11/28/17, 10:00 AM11/8/17, 1:00 PMWk 08 Schedulers 
Negotiate in SSS

100%11/28/17, 10:00 AM11/28/17, 10:00 AMEnter SPS-SSS Autosync 
Window

100%8w 1d 2h11/28/17, 10:00 AM9/27/17, 5:00 PMWeek 08 2018
BOP=Peter Tay

100%1d10/13/17, 5:00 PM10/13/17, 8:00 AMJPL Friday off (RDO)

100%1d10/27/17, 5:00 PM10/27/17, 8:00 AMJPL Friday off (RDO)

100%1d11/10/17, 5:00 PM11/10/17, 8:00 AMJPL Friday off (RDO)

100%10/4/17, 5:00 PM10/4/17, 5:00 PMAll Requirements Due

100%0h10/4/17, 5:00 PM10/4/17, 5:00 PMWk 09 Users Build 
Requirements in SSS

100%1w 2d 2h11/17/17, 10:00 AM11/8/17, 8:00 AMBOP Optimizes Schedule

100%11/17/17, 1:54 PM11/17/17, 1:54 PMBOP Releases 1-week 
Schedule

100%< 1w 2d 
3.25h

12/1/17, 8:05 AM11/17/17, 1:54 PMSchedulers negotiate

100%11/29/17, 2:00 PM11/29/17, 2:00 PMFinal Proposals Due
100%12/1/17, 8:05 AM12/1/17, 8:05 AMNegotiation End
100%< 1d 4h12/4/17, 12:00 PM12/1/17, 8:05 AMClean-up

100%> 1w 3d 
7h

12/4/17, 12:00 PM11/17/17, 1:54 PMWk 09 Schedulers 
Negotiate in SSS

100%12/4/17, 12:00 PM12/4/17, 12:00 PMEnter SPS-SSS Autosync 
Window

100%8w 4h12/4/17, 12:00 PM10/4/17, 5:00 PMWeek 09 2018
BOP=Peter Tay

100%1d10/13/17, 5:00 PM10/13/17, 8:00 AMJPL Friday off (RDO)

100%1d10/27/17, 5:00 PM10/27/17, 8:00 AMJPL Friday off (RDO)

100%1d11/10/17, 5:00 PM11/10/17, 8:00 AMJPL Friday off (RDO)

100%1d12/8/17, 5:00 PM12/8/17, 8:00 AMJPL Friday off (RDO)

100%10/11/17, 5:00 PM10/11/17, 5:00 PMAll Requirements Due

100%0h10/11/17, 5:00 PM10/11/17, 5:00 PMWk 10 Users Build 
Requirements in SSS

100%1w 1d11/28/17, 5:00 PM11/17/17, 8:00 AMBOP Optimizes Schedule

100%11/29/17, 10:04 AM11/29/17, 10:04 AMBOP Releases 1-week 
Schedule

100%< 1w 3d 
3.75h

12/11/17, 2:47 PM11/29/17, 10:04 AMSchedulers negotiate

100%12/5/17, 2:00 PM12/5/17, 2:00 PMFinal Proposals Due
100%12/11/17, 2:47 PM12/11/17, 2:47 PMNegotiation End
100%< 1d 3.25h12/13/17, 9:00 AM12/11/17, 2:47 PMClean-up

100%< 1w 4d 
7h

12/13/17, 9:00 AM11/29/17, 10:04 AMWk 10 Schedulers 
Negotiate in SSS

100%12/13/17, 10:45 AM12/13/17, 10:45 AMEnter SPS-SSS Autosync 
Window

100%8w 2d 
2.75h

12/13/17, 10:45 AM10/11/17, 5:00 PMWeek 10 2018

BOP=Peter Tay

100%1d10/27/17, 5:00 PM10/27/17, 8:00 AMJPL Friday off (RDO)

100%1d11/10/17, 5:00 PM11/10/17, 8:00 AMJPL Friday off (RDO)

100%1d12/8/17, 5:00 PM12/8/17, 8:00 AMJPL Friday off (RDO)

100%10/18/17, 5:00 PM10/18/17, 5:00 PMAll Requirements Due

100%0h10/18/17, 5:00 PM10/18/17, 5:00 PMWk 11 Users Build 
Requirements in SSS

100%1w 1d 4h12/6/17, 12:00 PM11/28/17, 8:00 AMBOP Optimizes Schedule

100%12/6/17, 2:54 PM12/6/17, 2:54 PMBOP Releases 1-week 
Schedule

100%> 1w 1d 
2.5h

12/15/17, 8:27 AM12/6/17, 2:54 PMSchedulers negotiate

100%12/13/17, 2:00 PM12/13/17, 2:00 PMFinal Proposals Due
100%12/15/17, 8:27 AM12/15/17, 8:27 AMNegotiation End
100%< 4.75h12/15/17, 2:05 PM12/15/17, 8:27 AMClean-up

100%< 1w 1d 
7.25h

12/15/17, 2:05 PM12/6/17, 2:54 PMWk 11 Schedulers 
Negotiate in SSS

100%12/15/17, 2:05 PM12/15/17, 2:05 PMEnter SPS-SSS Autosync 
Window

100%> 7w 4d 
5h

12/15/17, 2:05 PM10/18/17, 5:00 PMWeek 11 2018

BOP=Peter Tay

100%1d10/27/17, 5:00 PM10/27/17, 8:00 AMJPL Friday off (RDO)

100%1d11/10/17, 5:00 PM11/10/17, 8:00 AMJPL Friday off (RDO)

100%1d12/8/17, 5:00 PM12/8/17, 8:00 AMJPL Friday off (RDO)

100%10/25/17, 5:00 PM10/25/17, 5:00 PMAll Requirements Due

100%0h10/25/17, 5:00 PM10/25/17, 5:00 PMWk 12 Users Build 
Requirements in SSS

100%2w 4d 4h12/6/17, 12:00 PM11/14/17, 8:00 AMBOP Optimizes Schedule

100%12/11/17, 11:07 AM12/11/17, 11:07 AMBOP Releases 1-week 
Schedule

100%< 1w 2d 7h12/21/17, 10:00 AM12/11/17, 11:07 AMSchedulers negotiate

100%12/18/17, 2:00 PM12/18/17, 2:00 PMFinal Proposals Due
100%12/21/17, 10:00 AM12/21/17, 10:00 AMNegotiation End
100%1w1/2/18, 10:00 AM12/21/17, 10:00 AMClean-up

100%< 2w 2d 
7h

1/2/18, 10:00 AM12/11/17, 11:07 AMWk 12 Schedulers 
Negotiate in SSS

100%1/2/18, 10:00 AM1/2/18, 10:00 AMEnter SPS-SSS Autosync 
Window

100%8w 3d 2h1/2/18, 10:00 AM10/25/17, 5:00 PMWeek 12 2018
BOP=Matt Ritterbush

100%1d11/10/17, 5:00 PM11/10/17, 8:00 AMJPL Friday off (RDO)

100%1d12/8/17, 5:00 PM12/8/17, 8:00 AMJPL Friday off (RDO)

100%1d12/22/17, 5:00 PM12/22/17, 8:00 AMJPL Friday off (RDO)

100%11/1/17, 5:00 PM11/1/17, 5:00 PMAll Requirements Due

100%0h11/1/17, 5:00 PM11/1/17, 5:00 PMWk 13 Users Build 
Requirements in SSS

100%1w 1d 4h12/14/17, 5:00 PM12/6/17, 1:00 PMBOP Optimizes Schedule

100%12/15/17, 10:00 AM12/15/17, 10:00 AMBOP Releases 1-week 
Schedule

100%2w1/3/18, 10:00 AM12/15/17, 10:00 AMSchedulers negotiate

100%12/21/17, 2:00 PM12/21/17, 2:00 PMFinal Proposals Due
100%1/3/18, 10:00 AM1/3/18, 10:00 AMNegotiation End
100%1d1/4/18, 10:00 AM1/3/18, 10:00 AMClean-up

100%2w 1d1/4/18, 10:00 AM12/15/17, 10:00 AMWk 13 Schedulers 
Negotiate in SSS

100%1/4/18, 10:15 AM1/4/18, 10:15 AMEnter SPS-SSS Autosync 
Window

100%8w 2.25h1/4/18, 10:15 AM11/1/17, 5:00 PMWeek 13 2018
BOP=Peter Tay

100%1d11/10/17, 5:00 PM11/10/17, 8:00 AMJPL Friday off (RDO)

100%1d12/8/17, 5:00 PM12/8/17, 8:00 AMJPL Friday off (RDO)

100%1d12/22/17, 5:00 PM12/22/17, 8:00 AMJPL Friday off (RDO)

100%1d1/5/18, 5:00 PM1/5/18, 8:00 AMJPL Friday off (RDO)

100%11/8/17, 5:00 PM11/8/17, 5:00 PMAll Requirements Due

100%0h11/8/17, 5:00 PM11/8/17, 5:00 PMWk 14 Users Build 
Requirements in SSS

100%2w 5h1/3/18, 2:00 PM12/15/17, 8:00 AMBOP Optimizes Schedule

100%1/4/18, 10:00 AM1/4/18, 10:00 AMBOP Releases 1-week 
Schedule

100%> 1w 3d 
1.25h

1/17/18, 11:16 AM1/4/18, 10:00 AMSchedulers negotiate

100%1/11/18, 2:00 PM1/11/18, 2:00 PMFinal Proposals Due
100%1/17/18, 11:16 AM1/17/18, 11:16 AMNegotiation End
100%< 6.75h1/18/18, 9:57 AM1/17/18, 11:16 AMClean-up

100%< 1w 3d 
8h

1/18/18, 9:57 AM1/4/18, 10:00 AMWk 14 Schedulers 
Negotiate in SSS

100%1/18/18, 11:45 AM1/18/18, 11:45 AMEnter SPS-SSS Autosync 
Window

100%8w 4d 
3.75h

1/18/18, 11:45 AM11/8/17, 5:00 PMWeek 14 2018

BOP=Peter Tay

100%1d12/8/17, 5:00 PM12/8/17, 8:00 AMJPL Friday off (RDO)

100%1d12/22/17, 5:00 PM12/22/17, 8:00 AMJPL Friday off (RDO)

100%1d1/5/18, 5:00 PM1/5/18, 8:00 AMJPL Friday off (RDO)

100%1d1/19/18, 5:00 PM1/19/18, 8:00 AMJPL Friday off (RDO)

100%11/15/17, 5:00 PM11/15/17, 5:00 PMAll Requirements Due

100%0h11/15/17, 5:00 PM11/15/17, 5:00 PMWk 15 Users Build 
Requirements in SSS

100%1w1/10/18, 5:00 PM1/4/18, 8:00 AMBOP Optimizes Schedule

100%1/11/18, 8:43 AM1/11/18, 8:43 AMBOP Releases 1-week 
Schedule

100%> 1w 2d 2h1/23/18, 10:44 AM1/11/18, 8:43 AMSchedulers negotiate

100%1/18/18, 2:00 PM1/18/18, 2:00 PMFinal Proposals Due
100%1/23/18, 10:44 AM1/23/18, 10:44 AMNegotiation End
100%> 1d 5.25h1/24/18, 5:00 PM1/23/18, 10:44 AMClean-up

100%> 1w 3d 
7.25h

1/24/18, 5:00 PM1/11/18, 8:43 AMWk 15 Schedulers 
Negotiate in SSS

100%1/25/18, 8:27 AM1/25/18, 8:27 AMEnter SPS-SSS Autosync 
Window

100%< 8w 4d 
0.5h

1/25/18, 8:27 AM11/15/17, 5:00 PMWeek 15 2018

BOP=Peter Tay

100%1d12/8/17, 5:00 PM12/8/17, 8:00 AMJPL Friday off (RDO)

100%1d12/22/17, 5:00 PM12/22/17, 8:00 AMJPL Friday off (RDO)

100%1d1/5/18, 5:00 PM1/5/18, 8:00 AMJPL Friday off (RDO)

100%1d1/19/18, 5:00 PM1/19/18, 8:00 AMJPL Friday off (RDO)

100%11/29/17, 5:00 PM11/29/17, 5:00 PMAll Requirements Due

100%0h11/29/17, 5:00 PM11/29/17, 5:00 PMWk 16 Users Build 
Requirements in SSS

100%4d 4h1/18/18, 12:00 PM1/11/18, 8:00 AMBOP Optimizes Schedule

100%1/18/18, 2:29 PM1/18/18, 2:29 PMBOP Releases 1-week 
Schedule

100%> 1w 1d 
3.5h

1/29/18, 9:00 AM1/18/18, 2:29 PMSchedulers negotiate

100%1/25/18, 2:00 PM1/25/18, 2:00 PMFinal Proposals Due
100%1/29/18, 9:00 AM1/29/18, 9:00 AMNegotiation End
100%1d 1h1/30/18, 10:00 AM1/29/18, 9:00 AMClean-up

100%> 1w 2d 
4.5h

1/30/18, 10:00 AM1/18/18, 2:29 PMWk 16 Schedulers 
Negotiate in SSS

100%1/30/18, 10:00 AM1/30/18, 10:00 AMEnter SPS-SSS Autosync 
Window

100%7w 4d 2h1/30/18, 10:00 AM11/29/17, 5:00 PMWeek 16 2018
BOP=Peter Tay

100%1d12/8/17, 5:00 PM12/8/17, 8:00 AMJPL Friday off (RDO)

100%1d12/22/17, 5:00 PM12/22/17, 8:00 AMJPL Friday off (RDO)

100%1d1/5/18, 5:00 PM1/5/18, 8:00 AMJPL Friday off (RDO)

100%1d1/19/18, 5:00 PM1/19/18, 8:00 AMJPL Friday off (RDO)

0%1d2/2/18, 5:00 PM2/2/18, 8:00 AMJPL Friday off (RDO)

100%12/6/17, 5:00 PM12/6/17, 5:00 PMAll Requirements Due

100%0h12/6/17, 5:00 PM12/6/17, 5:00 PMWk 17 Users Build 
Requirements in SSS

100%1w1/26/18, 5:00 PM1/22/18, 8:00 AMBOP Optimizes Schedule

100%1/29/18, 10:00 AM1/29/18, 10:00 AMBOP Releases 1-week 
Schedule

30%1w 1d 2h2/6/18, 12:00 PM1/29/18, 10:00 AMSchedulers negotiate

0%2/5/18, 2:00 PM2/5/18, 2:00 PMFinal Proposals Due
0%2/6/18, 12:00 PM2/6/18, 12:00 PMNegotiation End
0%1d2/7/18, 12:00 PM2/6/18, 1:00 PMClean-up

26%1w 2d 2h2/7/18, 12:00 PM1/29/18, 10:00 AMWk 17 Schedulers 
Negotiate in SSS

0%2/7/18, 12:00 PM2/7/18, 12:00 PMEnter SPS-SSS Autosync 
Window

63%8w 4h2/7/18, 12:00 PM12/6/17, 5:00 PMWeek 17 2018
BOP=Peter Tay

0%1d2/2/18, 5:00 PM2/2/18, 8:00 AMJPL Friday off (RDO)

0%1d2/16/18, 5:00 PM2/16/18, 8:00 AMJPL Friday off (RDO)

0%1d3/2/18, 5:00 PM3/2/18, 8:00 AMJPL Friday off (RDO)

0%1d3/16/18, 5:00 PM3/16/18, 8:00 AMJPL Friday off (RDO)

0%2w2/9/18, 5:00 PM1/29/18, 8:00 AMSSMO Builds 1st TESS LC

0%2/12/18, 8:00 AM2/12/18, 8:00 AMTESS All LCs Released
0%1w 4h2/20/18, 12:00 PM2/12/18, 8:00 AMTESS 1st  LC Negotiate

0%1w 3d 4h2/23/18, 12:00 PM2/12/18, 8:00 AMTESS 2nd  LC Negotiate

0%2w 2d 4h3/1/18, 12:00 PM2/12/18, 8:00 AMTESS 3rd  LC Negotiate

0%3w 2d 4h3/8/18, 12:00 PM2/12/18, 8:00 AMTESS 4th  LC Negotiate

0%4w 2d 4h3/15/18, 12:00 PM2/12/18, 8:00 AMTESS 5th  LC Negotiate

0%3/20/18, 4:58 PM3/20/18, 4:58 PMTESS Nominal Launch
0%12/6/17, 5:00 PM12/6/17, 5:00 PMEnter SPS-SSS Autosync 

Window

0%< 13w 3d 
8h

3/20/18, 4:58 PM12/6/17, 5:00 PMTESS Launch Contingencies

100%1d12/22/17, 5:00 PM12/22/17, 8:00 AMJPL Friday off (RDO)

100%1d1/5/18, 5:00 PM1/5/18, 8:00 AMJPL Friday off (RDO)

100%1d1/19/18, 5:00 PM1/19/18, 8:00 AMJPL Friday off (RDO)

0%1d2/2/18, 5:00 PM2/2/18, 8:00 AMJPL Friday off (RDO)

100%12/13/17, 5:00 PM12/13/17, 5:00 PMAll Requirements Due

100%0h12/13/17, 5:00 PM12/13/17, 5:00 PMWk 18 Users Build 
Requirements in SSS

100%3w 3d1/30/18, 5:00 PM1/4/18, 8:00 AMBOP Optimizes Schedule

100%1/31/18, 10:00 AM1/31/18, 10:00 AMBOP Releases 1-week 
Schedule

0%1w 1d 2h2/8/18, 12:00 PM1/31/18, 10:00 AMSchedulers negotiate

0%2/7/18, 2:00 PM2/7/18, 2:00 PMFinal Proposals Due
0%2/8/18, 12:00 PM2/8/18, 12:00 PMNegotiation End
0%1d2/9/18, 12:00 PM2/8/18, 1:00 PMClean-up

0%1w 2d 2h2/9/18, 12:00 PM1/31/18, 10:00 AMWk 18 Schedulers 
Negotiate in SSS

0%2/9/18, 12:00 PM2/9/18, 12:00 PMEnter SPS-SSS Autosync 
Window

72%7w 2d 4h2/9/18, 12:00 PM12/13/17, 5:00 PMWeek 18 2018
BOP=Amanda Kniepkamp

100%1d12/22/17, 5:00 PM12/22/17, 8:00 AMJPL Friday off (RDO)

100%1d1/5/18, 5:00 PM1/5/18, 8:00 AMJPL Friday off (RDO)

100%1d1/19/18, 5:00 PM1/19/18, 8:00 AMJPL Friday off (RDO)

0%1d2/2/18, 5:00 PM2/2/18, 8:00 AMJPL Friday off (RDO)

100%12/20/17, 5:00 PM12/20/17, 5:00 PMAll Requirements Due

100%0h12/20/17, 5:00 PM12/20/17, 5:00 PMWk 19 Users Build 
Requirements in SSS

0%1w2/2/18, 5:00 PM1/29/18, 8:00 AMBOP Optimizes Schedule

0%2/5/18, 10:00 AM2/5/18, 10:00 AMBOP Releases 1-week 
Schedule

0%1w 2h2/12/18, 12:00 PM2/5/18, 10:00 AMSchedulers negotiate

0%2/9/18, 2:00 PM2/9/18, 2:00 PMFinal Proposals Due
0%2/12/18, 12:00 PM2/12/18, 12:00 PMNegotiation End
0%1d2/13/18, 12:00 PM2/12/18, 1:00 PMClean-up

0%1w 1d 2h2/13/18, 12:00 PM2/5/18, 10:00 AMWk 19 Schedulers 
Negotiate in SSS

0%2/13/18, 12:00 PM2/13/18, 12:00 PMEnter SPS-SSS Autosync 
Window

20%6w 4d 4h2/13/18, 12:00 PM12/20/17, 5:00 PMWeek 19 2018
BOP=Peter Tay

100%1d1/5/18, 5:00 PM1/5/18, 8:00 AMJPL Friday off (RDO)

100%1d1/19/18, 5:00 PM1/19/18, 8:00 AMJPL Friday off (RDO)

0%1d2/2/18, 5:00 PM2/2/18, 8:00 AMJPL Friday off (RDO)

0%1d2/16/18, 5:00 PM2/16/18, 8:00 AMJPL Friday off (RDO)

100%1/3/18, 5:00 PM1/3/18, 5:00 PMAll Requirements Due

100%0h1/3/18, 5:00 PM1/3/18, 5:00 PMWk 20 Users Build 
Requirements in SSS

0%1w2/9/18, 5:00 PM2/5/18, 8:00 AMBOP Optimizes Schedule

0%2/12/18, 10:00 AM2/12/18, 10:00 AMBOP Releases 1-week 
Schedule

0%1w 1d 2h2/21/18, 12:00 PM2/12/18, 10:00 AMSchedulers negotiate

0%2/20/18, 2:00 PM2/20/18, 2:00 PMFinal Proposals Due
0%2/21/18, 12:00 PM2/21/18, 12:00 PMNegotiation End
0%1d2/22/18, 12:00 PM2/21/18, 1:00 PMClean-up

0%1w 2d 2h2/22/18, 12:00 PM2/12/18, 10:00 AMWk 20 Schedulers 
Negotiate in SSS

0%2/22/18, 12:00 PM2/22/18, 12:00 PMEnter SPS-SSS Autosync 
Window

12%6w 3d 4h2/22/18, 12:00 PM1/3/18, 5:00 PMWeek 20 2018
BOP=Peter Tay

100%1d1/19/18, 5:00 PM1/19/18, 8:00 AMJPL Friday off (RDO)

0%1d2/2/18, 5:00 PM2/2/18, 8:00 AMJPL Friday off (RDO)

0%1d2/16/18, 5:00 PM2/16/18, 8:00 AMJPL Friday off (RDO)

100%1/10/18, 5:00 PM1/10/18, 5:00 PMAll Requirements Due

100%0h1/10/18, 5:00 PM1/10/18, 5:00 PMWk 21 Users Build 
Requirements in SSS

0%1w2/16/18, 5:00 PM2/12/18, 8:00 AMBOP Optimizes Schedule

0%2/20/18, 10:00 AM2/20/18, 10:00 AMBOP Releases 1-week 
Schedule

0%1w 2h2/27/18, 12:00 PM2/20/18, 10:00 AMSchedulers negotiate

0%2/26/18, 2:00 PM2/26/18, 2:00 PMFinal Proposals Due
0%2/27/18, 12:00 PM2/27/18, 12:00 PMNegotiation End
0%1d2/28/18, 12:00 PM2/27/18, 1:00 PMClean-up

0%1w 1d 2h2/28/18, 12:00 PM2/20/18, 10:00 AMWk 21 Schedulers 
Negotiate in SSS

0%2/28/18, 12:00 PM2/28/18, 12:00 PMEnter SPS-SSS Autosync 
Window

7%6w 2d 4h2/28/18, 12:00 PM1/10/18, 5:00 PMWeek 21 2018
BOP=Peter Tay

100%1d1/19/18, 5:00 PM1/19/18, 8:00 AMJPL Friday off (RDO)

0%1d2/2/18, 5:00 PM2/2/18, 8:00 AMJPL Friday off (RDO)

0%1d2/16/18, 5:00 PM2/16/18, 8:00 AMJPL Friday off (RDO)

0%1d3/2/18, 5:00 PM3/2/18, 8:00 AMJPL Friday off (RDO)

100%1/18/18, 5:00 PM1/18/18, 5:00 PMAll Requirements Due

100%0h1/18/18, 5:00 PM1/18/18, 5:00 PMWk 22 Users Build 
Requirements in SSS

0%1w2/26/18, 5:00 PM2/20/18, 8:00 AMBOP Optimizes Schedule

0%2/27/18, 10:00 AM2/27/18, 10:00 AMBOP Releases 1-week 
Schedule

0%1w 1d 2h3/7/18, 12:00 PM2/27/18, 10:00 AMSchedulers negotiate

0%3/6/18, 2:00 PM3/6/18, 2:00 PMFinal Proposals Due
0%3/7/18, 12:00 PM3/7/18, 12:00 PMNegotiation End
0%1d3/8/18, 12:00 PM3/7/18, 1:00 PMClean-up

0%1w 2d 2h3/8/18, 12:00 PM2/27/18, 10:00 AMWk 22 Schedulers 
Negotiate in SSS

0%3/8/18, 12:00 PM3/8/18, 12:00 PMEnter SPS-SSS Autosync 
Window

6%6w 3d 4h3/8/18, 12:00 PM1/18/18, 5:00 PMWeek 22 2018
BOP=Peter Tay

0%1d2/2/18, 5:00 PM2/2/18, 8:00 AMJPL Friday off (RDO)

0%1d2/16/18, 5:00 PM2/16/18, 8:00 AMJPL Friday off (RDO)

0%1d3/2/18, 5:00 PM3/2/18, 8:00 AMJPL Friday off (RDO)

0%1/24/18, 5:00 PM1/24/18, 5:00 PMAll Requirements Due

0%0h1/24/18, 5:00 PM1/24/18, 5:00 PMWk 23 Users Build 
Requirements in SSS

0%3w 3d3/1/18, 5:00 PM2/5/18, 8:00 AMBOP Optimizes Schedule

0%3/5/18, 10:00 AM3/5/18, 10:00 AMBOP Releases 1-week 
Schedule

0%1w 2h3/12/18, 12:00 PM3/5/18, 10:00 AMSchedulers negotiate

0%3/9/18, 2:00 PM3/9/18, 2:00 PMFinal Proposals Due
0%3/12/18, 12:00 PM3/12/18, 12:00 PMNegotiation End
0%1d3/14/18, 10:00 AM3/13/18, 10:00 AMClean-up

0%1w 2d3/14/18, 10:00 AM3/5/18, 10:00 AMWk 23 Schedulers 
Negotiate in SSS

0%3/14/18, 10:00 AM3/14/18, 10:00 AMEnter SPS-SSS Autosync 
Window

0%6w 3d 2h3/14/18, 10:00 AM1/24/18, 5:00 PMWeek 23 2018
BOP=MRSS

0%1d2/2/18, 5:00 PM2/2/18, 8:00 AMJPL Friday off (RDO)

0%1d2/16/18, 5:00 PM2/16/18, 8:00 AMJPL Friday off (RDO)

0%1d3/2/18, 5:00 PM3/2/18, 8:00 AMJPL Friday off (RDO)

0%1/31/18, 5:00 PM1/31/18, 5:00 PMAll Requirements Due

0%0h1/31/18, 5:00 PM1/31/18, 5:00 PMWk 24 Users Build 
Requirements in SSS

0%1w 1d3/6/18, 5:00 PM2/27/18, 8:00 AMBOP Optimizes Schedule

0%3/7/18, 10:00 AM3/7/18, 10:00 AMBOP Releases 1-week 
Schedule

0%1w 2h3/14/18, 12:00 PM3/7/18, 10:00 AMSchedulers negotiate

0%3/13/18, 2:00 PM3/13/18, 2:00 PMFinal Proposals Due
0%3/14/18, 12:00 PM3/14/18, 12:00 PMNegotiation End
0%1d3/15/18, 12:00 PM3/14/18, 1:00 PMClean-up

0%1w 1d 2h3/15/18, 12:00 PM3/7/18, 10:00 AMWk 24 Schedulers 
Negotiate in SSS

0%3/15/18, 12:00 PM3/15/18, 12:00 PMEnter SPS-SSS Autosync 
Window

0%5w 4d 4h3/15/18, 12:00 PM1/31/18, 5:00 PMWeek 24 2018
BOP=Peter Tay

0%1d2/16/18, 5:00 PM2/16/18, 8:00 AMJPL Friday off (RDO)

0%1d3/2/18, 5:00 PM3/2/18, 8:00 AMJPL Friday off (RDO)

0%1d3/16/18, 5:00 PM3/16/18, 8:00 AMJPL Friday off (RDO)

0%2/7/18, 5:00 PM2/7/18, 5:00 PMAll Requirements Due

0%0h2/7/18, 5:00 PM2/7/18, 5:00 PMWk 25 Users Build 
Requirements in SSS

0%1w3/13/18, 5:00 PM3/7/18, 8:00 AMBOP Optimizes Schedule

0%3/14/18, 10:00 AM3/14/18, 10:00 AMBOP Releases 1-week 
Schedule

0%1w 1d 2h3/22/18, 12:00 PM3/14/18, 10:00 AMSchedulers negotiate

0%3/21/18, 2:00 PM3/21/18, 2:00 PMFinal Proposals Due
0%3/22/18, 12:00 PM3/22/18, 12:00 PMNegotiation End
0%1d3/23/18, 12:00 PM3/22/18, 1:00 PMClean-up

0%1w 2d 2h3/23/18, 12:00 PM3/14/18, 10:00 AMWk 25 Schedulers 
Negotiate in SSS

0%3/23/18, 12:00 PM3/23/18, 12:00 PMEnter SPS-SSS Autosync 
Window

0%6w 4h3/23/18, 12:00 PM2/7/18, 5:00 PMWeek 25 2018
BOP=Peter Tay

0%1d2/16/18, 5:00 PM2/16/18, 8:00 AMJPL Friday off (RDO)

0%1d3/2/18, 5:00 PM3/2/18, 8:00 AMJPL Friday off (RDO)

0%1d3/16/18, 5:00 PM3/16/18, 8:00 AMJPL Friday off (RDO)

0%1d3/30/18, 5:00 PM3/30/18, 8:00 AMJPL Friday off (RDO)

0%2/14/18, 5:00 PM2/14/18, 5:00 PMAll Requirements Due

0%0h2/14/18, 5:00 PM2/14/18, 5:00 PMWk 26 Users Build 
Requirements in SSS

0%1w 1d3/21/18, 5:00 PM3/14/18, 8:00 AMBOP Optimizes Schedule

0%3/22/18, 10:00 AM3/22/18, 10:00 AMBOP Releases 1-week 
Schedule

0%1w 2h3/29/18, 12:00 PM3/22/18, 10:00 AMSchedulers negotiate

0%3/28/18, 2:00 PM3/28/18, 2:00 PMFinal Proposals Due
0%3/29/18, 12:00 PM3/29/18, 12:00 PMNegotiation End
0%1d 6h4/2/18, 10:00 AM3/29/18, 1:00 PMClean-up

0%1w 2d4/2/18, 10:00 AM3/22/18, 10:00 AMWk 26 Schedulers 
Negotiate in SSS

0%4/2/18, 10:00 AM4/2/18, 10:00 AMEnter SPS-SSS Autosync 
Window

0%6w 1d 2h4/2/18, 10:00 AM2/14/18, 5:00 PMWeek 26 2018
BOP=Peter Tay

0%1d3/2/18, 5:00 PM3/2/18, 8:00 AMJPL Friday off (RDO)

0%1d3/16/18, 5:00 PM3/16/18, 8:00 AMJPL Friday off (RDO)

0%1d3/30/18, 5:00 PM3/30/18, 8:00 AMJPL Friday off (RDO)

0%2/22/18, 5:00 PM2/22/18, 5:00 PMAll Requirements Due

0%0h2/22/18, 5:00 PM2/22/18, 5:00 PMWk 27 Users Build 
Requirements in SSS

0%1w3/28/18, 5:00 PM3/22/18, 8:00 AMBOP Optimizes Schedule

0%3/29/18, 10:00 AM3/29/18, 10:00 AMBOP Releases 1-week 
Schedule

0%1w 1d 2h4/6/18, 12:00 PM3/29/18, 10:00 AMSchedulers negotiate

0%4/5/18, 2:00 PM4/5/18, 2:00 PMFinal Proposals Due
0%4/6/18, 12:00 PM4/6/18, 12:00 PMNegotiation End
0%6h4/9/18, 10:00 AM4/6/18, 1:00 PMClean-up

0%1w 2d4/9/18, 10:00 AM3/29/18, 10:00 AMWk 27 Schedulers 
Negotiate in SSS

0%4/9/18, 10:00 AM4/9/18, 10:00 AMEnter SPS-SSS Autosync 
Window

0%6w 1d 2h4/9/18, 10:00 AM2/22/18, 5:00 PMWeek 27 2018
BOP=Peter Tay

0%1d3/2/18, 5:00 PM3/2/18, 8:00 AMJPL Friday off (RDO)

0%1d3/16/18, 5:00 PM3/16/18, 8:00 AMJPL Friday off (RDO)

0%1d3/30/18, 5:00 PM3/30/18, 8:00 AMJPL Friday off (RDO)

0%1d4/13/18, 5:00 PM4/13/18, 8:00 AMJPL Friday off (RDO)

0%2/28/18, 5:00 PM2/28/18, 5:00 PMAll Requirements Due

0%0h2/28/18, 5:00 PM2/28/18, 5:00 PMWk 28 Users Build 
Requirements in SSS

0%1w 1d4/5/18, 5:00 PM3/29/18, 8:00 AMBOP Optimizes Schedule

0%4/6/18, 10:00 AM4/6/18, 10:00 AMBOP Releases 1-week 
Schedule

0%1w 1d 2h4/16/18, 12:00 PM4/6/18, 10:00 AMSchedulers negotiate

0%4/12/18, 2:00 PM4/12/18, 2:00 PMFinal Proposals Due
0%4/16/18, 12:00 PM4/16/18, 12:00 PMNegotiation End
0%6h4/17/18, 10:00 AM4/16/18, 1:00 PMClean-up

0%1w 2d4/17/18, 10:00 AM4/6/18, 10:00 AMWk 28 Schedulers 
Negotiate in SSS

0%4/17/18, 10:00 AM4/17/18, 10:00 AMEnter SPS-SSS Autosync 
Window

0%6w 3d 2h4/17/18, 10:00 AM2/28/18, 5:00 PMWeek 28 2018
BOP=Peter Tay

0%1d3/16/18, 5:00 PM3/16/18, 8:00 AMJPL Friday off (RDO)

0%1d3/30/18, 5:00 PM3/30/18, 8:00 AMJPL Friday off (RDO)

0%1d4/13/18, 5:00 PM4/13/18, 8:00 AMJPL Friday off (RDO)

0%3/7/18, 5:00 PM3/7/18, 5:00 PMAll Requirements Due

0%0h3/7/18, 5:00 PM3/7/18, 5:00 PMWk 29 Users Build 
Requirements in SSS

0%1w4/12/18, 5:00 PM4/6/18, 8:00 AMBOP Optimizes Schedule

0%4/16/18, 10:00 AM4/16/18, 10:00 AMBOP Releases 1-week 
Schedule

0%1w 2h4/23/18, 12:00 PM4/16/18, 10:00 AMSchedulers negotiate

0%4/20/18, 2:00 PM4/20/18, 2:00 PMFinal Proposals Due
0%4/23/18, 12:00 PM4/23/18, 12:00 PMNegotiation End
0%6h4/24/18, 10:00 AM4/23/18, 1:00 PMClean-up

0%1w 1d4/24/18, 10:00 AM4/16/18, 10:00 AMWk 29 Schedulers 
Negotiate in SSS

0%4/24/18, 10:00 AM4/24/18, 10:00 AMEnter SPS-SSS Autosync 
Window

0%6w 3d 2h4/24/18, 10:00 AM3/7/18, 5:00 PMWeek 29 2018
BOP=Peter Tay

0%1d3/16/18, 5:00 PM3/16/18, 8:00 AMJPL Friday off (RDO)

0%1d3/30/18, 5:00 PM3/30/18, 8:00 AMJPL Friday off (RDO)

0%1d4/13/18, 5:00 PM4/13/18, 8:00 AMJPL Friday off (RDO)

0%1d4/27/18, 5:00 PM4/27/18, 8:00 AMJPL Friday off (RDO)

0%3/14/18, 5:00 PM3/14/18, 5:00 PMAll Requirements Due

0%0h3/14/18, 5:00 PM3/14/18, 5:00 PMWk 30 Users Build 
Requirements in SSS

0%1w4/20/18, 5:00 PM4/16/18, 8:00 AMBOP Optimizes Schedule

0%4/23/18, 10:00 AM4/23/18, 10:00 AMBOP Releases 1-week 
Schedule

0%1w 1d 2h5/1/18, 12:00 PM4/23/18, 10:00 AMSchedulers negotiate

0%4/30/18, 2:00 PM4/30/18, 2:00 PMFinal Proposals Due
0%5/1/18, 12:00 PM5/1/18, 12:00 PMNegotiation End
0%6h5/2/18, 10:00 AM5/1/18, 1:00 PMClean-up

0%1w 2d5/2/18, 10:00 AM4/23/18, 10:00 AMWk 30 Schedulers 
Negotiate in SSS

0%5/2/18, 10:00 AM5/2/18, 10:00 AMEnter SPS-SSS Autosync 
Window

0%6w 4d 2h5/2/18, 10:00 AM3/14/18, 5:00 PMWeek 30 2018
BOP=Peter Tay

Week 43 2017

5/26/17, 8:00 AM 5/26/17, 5:00 PMJ
6/9/17, 8:00 AM 6/9/17, 5:00 PMJ

6/23/17, 8:00 AM 6/23/17, 5:00 PMJ
7/7/17, 8:00 AM 7/7/17, 5:00 PMJ

7/21/17, 8:00 AM 7/21/17, 5:00 PMJ

Wk 43 Users Build Requirements in SSS

5/24/17, 5:00 PM
7/6/17, 8:00 AM 7/12/17, 5:00 PMBOP Optimizes 

7/13/17, 10:00 AM

Wk 43 Schedulers Negotiate in SSS

7/13/17, 10:00 AM 7/24/17, 12:00 PMSchedulers negotiate
7/19/17, 2:00 PM

7/24/17, 12:00 PM
7/24/17, 1:00 PM 7/25/17, 12:00 PMCl

7/25/17, 4:45 PM

Week 44 2017

6/9/17, 8:00 AM 6/9/17, 5:00 PMJ
6/23/17, 8:00 AM 6/23/17, 5:00 PMJ

7/7/17, 8:00 AM 7/7/17, 5:00 PMJ
7/21/17, 8:00 AM 7/21/17, 5:00 PMJ

Wk 44 Users Build Requirements in SSS

5/31/17, 5:00 PM
7/13/17, 8:00 AM 7/19/17, 5:00 PMBOP Optimizes 

7/20/17, 10:00 AM

Wk 44 Schedulers Negotiate in SSS

7/20/17, 10:00 AM 8/1/17, 2:00 PMSchedulers negotiate
7/27/17, 2:00 PM

8/1/17, 2:00 PM
8/1/17, 2:00 PM 8/2/17, 12:00 PMCl

8/2/17, 12:00 PM

Week 45 2017

6/9/17, 8:00 AM 6/9/17, 5:00 PMJ
6/23/17, 8:00 AM 6/23/17, 5:00 PMJ

7/7/17, 8:00 AM 7/7/17, 5:00 PMJ
7/21/17, 8:00 AM 7/21/17, 5:00 PMJ

Wk 45 Users Build Requirements in SSS

6/7/17, 5:00 PM
7/19/17, 8:00 AM 7/25/17, 5:00 PMBOP Optimizes 

7/26/17, 10:00 AM

Wk 45 Schedulers Negotiate in SSS

7/26/17, 10:00 AM 8/8/17, 12:00 PMSchedulers negotiate
8/1/17, 2:00 PM

8/8/17, 12:00 PM
8/8/17, 1:00 PM 8/10/17, 5:00 PMClean-

8/11/17, 8:00 AM

Week 46 2017

6/23/17, 8:00 AM 6/23/17, 5:00 PMJ
7/7/17, 8:00 AM 7/7/17, 5:00 PMJ

7/21/17, 8:00 AM 7/21/17, 5:00 PMJ
8/4/17, 8:00 AM 8/4/17, 5:00 PMJ

Wk 46 Users Build Requirements in SSS

6/14/17, 5:00 PM
8/1/17, 8:00 AM 8/8/17, 10:00 AMBOP Optimizes 

8/8/17, 10:00 AM

Wk 46 Schedulers Negotiate in SSS

8/8/17, 10:00 AM 8/16/17, 5:00 PMSchedulers negotiate
8/14/17, 2:00 PM

8/17/17, 8:05 AM
8/17/17, 8:05 AM 8/18/17, 1:05 PMClea

8/18/17, 1:05 PM

Week 47 2017

6/23/17, 8:00 AM 6/23/17, 5:00 PMJ
7/7/17, 8:00 AM 7/7/17, 5:00 PMJ

7/21/17, 8:00 AM 7/21/17, 5:00 PMJ
8/4/17, 8:00 AM 8/4/17, 5:00 PMJ

Wk 47 Users Build Requirements in SSS

6/21/17, 5:00 PM
8/8/17, 8:00 AM 8/15/17, 5:00 PMBOP Optimizes 

8/16/17, 11:00 AM

Wk 47 Schedulers Negotiate in SSS

8/16/17, 11:00 AM 8/28/17, 5:00 PMSchedulers negotiate
8/22/17, 2:00 PM

8/28/17, 5:00 PM
8/29/17, 8:00 AM 8/30/17, 9:00 AMCl

8/30/17, 9:00 AM

Week 48 2017

7/7/17, 8:00 AM 7/7/17, 5:00 PMJ
7/21/17, 8:00 AM 7/21/17, 5:00 PMJ

8/4/17, 8:00 AM 8/4/17, 5:00 PMJ
8/18/17, 8:00 AM 8/18/17, 5:00 PMJ

Wk 48 Users Build Requirements in SSS

6/28/17, 5:00 PM
7/31/17, 8:00 AM 8/17/17, 5:00 PMBOP Optimizes Schedule

8/21/17, 11:00 AM

Wk 48 Schedulers Negotiate in SSS

8/21/17, 11:00 AM 8/29/17, 3:53 PMSchedulers negotiate
8/25/17, 2:00 PM

8/29/17, 3:53 PM
8/29/17, 3:53 PM 9/5/17, 9:39 AMClean-up

9/5/17, 2:05 PM

Week 49 2017

7/21/17, 8:00 AM 7/21/17, 5:00 PMJ
8/4/17, 8:00 AM 8/4/17, 5:00 PMJ

8/18/17, 8:00 AM 8/18/17, 5:00 PMJ

Wk 49 Users Build Requirements in SSS

7/12/17, 5:00 PM
8/16/17, 8:00 AM 8/24/17, 5:00 PMBOP Optimizes Schedule

8/25/17, 11:30 AM

Wk 49 Schedulers Negotiate in SSS

8/25/17, 11:30 AM 9/7/17, 9:20 AMSchedulers negotiate

8/31/17, 2:00 PM
9/7/17, 9:20 AM

9/7/17, 9:20 AM 9/8/17, 11:34 AMCle
9/8/17, 2:00 PM

Week 50 2017

7/21/17, 8:00 AM 7/21/17, 5:00 PMJ
8/4/17, 8:00 AM 8/4/17, 5:00 PMJ

8/18/17, 8:00 AM 8/18/17, 5:00 PMJ
9/1/17, 8:00 AM 9/1/17, 5:00 PMJ

9/15/17, 8:00 AM 9/15/17, 5:00 PMJ

Wk 50 Users Build Requirements in SSS

7/19/17, 5:00 PM
8/29/17, 8:00 AM 9/5/17, 5:00 PMBOP Optimizes 

9/6/17, 11:00 AM

Wk 50 Schedulers Negotiate in SSS

9/6/17, 11:00 AM 9/18/17, 12:00 PMSchedulers negotiate
9/12/17, 2:00 PM

9/18/17, 12:00 PM
9/18/17, 1:00 PM 9/20/17, 11:13 AMClean

9/20/17, 11:13 AM

Week 51 2017

8/4/17, 8:00 AM 8/4/17, 5:00 PMJ
8/18/17, 8:00 AM 8/18/17, 5:00 PMJ

9/1/17, 8:00 AM 9/1/17, 5:00 PMJ
9/15/17, 8:00 AM 9/15/17, 5:00 PMJ

Wk 51 Users Build Requirements in SSS

7/26/17, 5:00 PM
9/6/17, 8:00 AM 9/13/17, 5:00 PMBOP Optimizes 

9/14/17, 11:43 AM

Wk 51 Schedulers Negotiate in SSS

9/14/17, 11:43 AM 9/27/17, 12:00 PMSchedulers negotiate

9/25/17, 2:00 PM
9/27/17, 12:00 PM

9/27/17, 1:00 PM 9/28/17, 10:00 AMC
9/28/17, 10:00 AM

Week 52 2017

8/4/17, 8:00 AM 8/4/17, 5:00 PMJ
8/18/17, 8:00 AM 8/18/17, 5:00 PMJ

9/1/17, 8:00 AM 9/1/17, 5:00 PMJ
9/15/17, 8:00 AM 9/15/17, 5:00 PMJ

9/29/17, 8:00 AM 9/29/17, 5:00 PMJ

Wk 52 Users Build Requirements in SSS

8/2/17, 5:00 PM
9/14/17, 1:00 PM 9/21/17, 10:00 AMBOP Optimizes 

9/21/17, 12:09 PM

Wk 52 Schedulers Negotiate in SSS

9/21/17, 1:00 PM 9/28/17, 1:25 PMSchedulers 
9/27/17, 2:00 PM

9/28/17, 1:25 PM
9/28/17, 1:25 PM 10/3/17, 9:04 AMClean-

10/3/17, 9:04 AM

Week 01 2018

8/18/17, 8:00 AM 8/18/17, 5:00 PMJ
9/1/17, 8:00 AM 9/1/17, 5:00 PMJ

9/15/17, 8:00 AM 9/15/17, 5:00 PMJ
9/29/17, 8:00 AM 9/29/17, 5:00 PMJ

Wk 01 Users Build Requirements in SSS

8/9/17, 5:00 PM
9/21/17, 1:00 PM 9/28/17, 12:00 PMBOP Optimizes 

9/28/17, 3:20 PM

Wk 01 Schedulers Negotiate in SSS

9/28/17, 3:20 PM 10/6/17, 1:39 PMSchedulers negotiate
10/5/17, 2:00 PM

10/6/17, 1:39 PM
10/6/17, 1:39 PM 10/10/17, 9:19 AMClea

10/10/17, 9:19 AM

Week 02 2018

8/18/17, 8:00 AM 8/18/17, 5:00 PMJ
9/1/17, 8:00 AM 9/1/17, 5:00 PMJ

9/15/17, 8:00 AM 9/15/17, 5:00 PMJ
9/29/17, 8:00 AM 9/29/17, 5:00 PMJ

Wk 02 Users Build Requirements in SSS

8/16/17, 5:00 PM
9/11/17, 8:00 AM 9/29/17, 5:00 PMBOP Optimizes Schedule

10/3/17, 10:24 AM

Wk 02 Schedulers Negotiate in SSS

10/3/17, 10:24 AM 10/11/17, 2:00 PMSchedulers negotiate

10/9/17, 2:00 PM
10/11/17, 2:00 PM

10/11/17, 2:00 PM 10/12/17, 2:16 PMCl
10/12/17, 2:16 PM

Week 03 2018

9/1/17, 8:00 AM 9/1/17, 5:00 PMJ
9/15/17, 8:00 AM 9/15/17, 5:00 PMJ

9/29/17, 8:00 AM 9/29/17, 5:00 PMJ
10/13/17, 8:00 AM 10/13/17, 5:00 PMJ

Wk 03 Users Build Requirements in SSS

8/23/17, 5:00 PM
9/29/17, 8:00 AM 10/5/17, 5:00 PMBOP Optimizes 

10/6/17, 12:53 PM

Wk 03 Schedulers Negotiate in SSS

10/6/17, 1:00 PM 10/17/17, 10:50 AMSchedulers negotiate

10/12/17, 2:00 PM
10/17/17, 10:50 AM

10/17/17, 10:50 AM 10/19/17, 9:17 AMClean
10/19/17, 9:17 AM

Week 04 2018

9/1/17, 8:00 AM 9/1/17, 5:00 PMJ
9/15/17, 8:00 AM 9/15/17, 5:00 PMJ

9/29/17, 8:00 AM 9/29/17, 5:00 PMJ
10/13/17, 8:00 AM 10/13/17, 5:00 PMJ

Wk 04 Users Build Requirements in SSS

8/30/17, 5:00 PM
10/6/17, 8:00 AM 10/12/17, 5:00 PMBOP Optimizes 

10/16/17, 9:04 AM

Wk 04 Schedulers Negotiate in SSS

10/16/17, 9:04 AM 10/23/17, 1:20 PMSchedulers 
10/20/17, 2:00 PM

10/23/17, 1:20 PM
10/23/17, 1:20 PM 10/24/17, 1:23 PMCl

10/24/17, 1:23 PM

Week 05 2018

9/15/17, 8:00 AM 9/15/17, 5:00 PMJ
9/29/17, 8:00 AM 9/29/17, 5:00 PMJ

10/13/17, 8:00 AM 10/13/17, 5:00 PMJ
10/27/17, 8:00 AM 10/27/17, 5:00 PMJ

Wk 05 Users Build Requirements in SSS

9/6/17, 5:00 PM
10/13/17, 8:00 AM 10/19/17, 5:00 PMBOP Optimizes 

10/20/17, 11:18 AM

Wk 05 Schedulers Negotiate in SSS

10/20/17, 11:18 AM 11/1/17, 11:19 AMSchedulers negotiate
10/30/17, 2:00 PM

11/1/17, 11:19 AM
11/1/17, 11:19 AM 11/2/17, 1:27 PMCl

11/2/17, 1:27 PM

Week 06 2018

9/15/17, 8:00 AM 9/15/17, 5:00 PMJ
9/29/17, 8:00 AM 9/29/17, 5:00 PMJ

10/13/17, 8:00 AM 10/13/17, 5:00 PMJ
10/27/17, 8:00 AM 10/27/17, 5:00 PMJ

11/10/17, 8:00 AM 11/10/17, 5:00 PMJ

Wk 06 Users Build Requirements in SSS

9/13/17, 5:00 PM
10/23/17, 8:00 AM 10/31/17, 5:00 PMBOP Optimizes Schedule

11/1/17, 11:20 AM

Wk 06 Schedulers Negotiate in SSS

11/1/17, 11:20 AM 11/13/17, 9:05 AMSchedulers negotiate

11/7/17, 2:00 PM
11/13/17, 9:05 AM

11/13/17, 9:05 AM 11/14/17, 9:47 AMCl
11/14/17, 9:47 AM

Week 07 2018

9/29/17, 8:00 AM 9/29/17, 5:00 PMJ
10/13/17, 8:00 AM 10/13/17, 5:00 PMJ

10/27/17, 8:00 AM 10/27/17, 5:00 PMJ
11/10/17, 8:00 AM 11/10/17, 5:00 PMJ

Wk 07 Users Build Requirements in SSS

9/20/17, 5:00 PM
10/9/17, 8:00 AM 11/3/17, 5:00 PMBOP Optimizes Schedule

11/6/17, 9:40 AM

Wk 07 Schedulers Negotiate in SSS

11/6/17, 9:40 AM 11/20/17, 12:00 PMSchedulers negotiate
11/13/17, 2:00 PM

11/20/17, 12:00 PM
11/20/17, 1:00 PM 11/28/17, 9:00 AMClean-up

11/28/17, 9:00 AM

Week 08 2018

9/29/17, 8:00 AM 9/29/17, 5:00 PMJ
10/13/17, 8:00 AM 10/13/17, 5:00 PMJ

10/27/17, 8:00 AM 10/27/17, 5:00 PMJ
11/10/17, 8:00 AM 11/10/17, 5:00 PMJ

Wk 08 Users Build Requirements in SSS

9/27/17, 5:00 PM
11/1/17, 8:00 AM 11/8/17, 10:00 AMBOP Optimizes 

11/8/17, 12:44 PM

Wk 08 Schedulers Negotiate in SSS

11/8/17, 1:00 PM 11/21/17, 12:00 PMSchedulers negotiate
11/20/17, 2:00 PM

11/21/17, 12:00 PM
11/21/17, 1:00 PM 11/28/17, 10:00 AMClean-up

11/28/17, 10:00 AM

Week 09 2018

10/13/17, 8:00 AM 10/13/17, 5:00 PMJ
10/27/17, 8:00 AM 10/27/17, 5:00 PMJ

11/10/17, 8:00 AM 11/10/17, 5:00 PMJ

Wk 09 Users Build Requirements in SSS

10/4/17, 5:00 PM
11/8/17, 8:00 AM 11/17/17, 10:00 AMBOP Optimizes Schedule

11/17/17, 1:54 PM

Wk 09 Schedulers Negotiate in SSS

11/17/17, 1:54 PM 12/1/17, 8:05 AMSchedulers negotiate

11/29/17, 2:00 PM
12/1/17, 8:05 AM

12/1/17, 8:05 AM 12/4/17, 12:00 PMClea
12/4/17, 12:00 PM

Week 10 2018

10/13/17, 8:00 AM 10/13/17, 5:00 PMJ
10/27/17, 8:00 AM 10/27/17, 5:00 PMJ

11/10/17, 8:00 AM 11/10/17, 5:00 PMJ
12/8/17, 8:00 AM 12/8/17, 5:00 PMJP

Wk 10 Users Build Requirements in SSS

10/11/17, 5:00 PM
11/17/17, 8:00 AM 11/28/17, 5:00 PMBOP Optimizes 

11/29/17, 10:04 AM

Wk 10 Schedulers Negotiate in SSS

11/29/17, 10:04 AM 12/11/17, 2:47 PMSchedulers negotiate

12/5/17, 2:00 PM
12/11/17, 2:47 PM

12/11/17, 2:47 PM 12/13/17, 9:00 AMCle
12/13/17, 10:45 AM

Week 11 2018

10/27/17, 8:00 AM 10/27/17, 5:00 PMJ
11/10/17, 8:00 AM 11/10/17, 5:00 PMJ

12/8/17, 8:00 AM 12/8/17, 5:00 PMJP

Wk 11 Users Build Requirements in SSS

10/18/17, 5:00 PM
11/28/17, 8:00 AM 12/6/17, 12:00 PMBOP Optimizes 

12/6/17, 2:54 PM

Wk 11 Schedulers Negotiate in SSS

12/6/17, 2:54 PM 12/15/17, 8:27 AMSchedulers negotiate

12/13/17, 2:00 PM
12/15/17, 8:27 AM

12/15/17, 8:27 AM 12/15/17, 2:05 PMC
12/15/17, 2:05 PM

Week 12 2018

10/27/17, 8:00 AM 10/27/17, 5:00 PMJ
11/10/17, 8:00 AM 11/10/17, 5:00 PMJ

12/8/17, 8:00 AM 12/8/17, 5:00 PMJP

Wk 12 Users Build Requirements in SSS

10/25/17, 5:00 PM
11/14/17, 8:00 AM 12/6/17, 12:00 PMBOP Optimizes Schedule

12/11/17, 11:07 AM

Wk 12 Schedulers Negotiate in SSS

12/11/17, 11:07 AM 12/21/17, 10:00 AMSchedulers negotiate
12/18/17, 2:00 PM

12/21/17, 10:00 AM
12/21/17, 10:00 AM 1/2/18, 10:00 AMClean-up

1/2/18, 10:00 AM

Week 13 2018

11/10/17, 8:00 AM 11/10/17, 5:00 PMJ
12/8/17, 8:00 AM 12/8/17, 5:00 PMJP

12/22/17, 8:00 AM 12/22/17, 5:00 PMJP

Wk 13 Users Build Requirements in SSS

11/1/17, 5:00 PM
12/6/17, 1:00 PM 12/14/17, 5:00 PMBOP Optimizes 

12/15/17, 10:00 AM

Wk 13 Schedulers Negotiate in SSS

12/15/17, 10:00 AM 1/3/18, 10:00 AMSchedulers negotiate
12/21/17, 2:00 PM

1/3/18, 10:00 AM
1/3/18, 10:00 AM 1/4/18, 10:00 AMCl

1/4/18, 10:15 AM

Week 14 2018

11/10/17, 8:00 AM 11/10/17, 5:00 PMJ
12/8/17, 8:00 AM 12/8/17, 5:00 PMJP

12/22/17, 8:00 AM 12/22/17, 5:00 PMJP
1/5/18, 8:00 AM 1/5/18, 5:00 PMJ

Wk 14 Users Build Requirements in SSS

11/8/17, 5:00 PM
12/15/17, 8:00 AM 1/3/18, 2:00 PMBOP Optimizes Schedule

1/4/18, 10:00 AM

Wk 14 Schedulers Negotiate in SSS

1/4/18, 10:00 AM 1/17/18, 11:16 AMSchedulers negotiate

1/11/18, 2:00 PM
1/17/18, 11:16 AM

1/17/18, 11:16 AM 1/18/18, 9:57 AMC
1/18/18, 11:45 AM

Week 15 2018

12/8/17, 8:00 AM 12/8/17, 5:00 PMJP
12/22/17, 8:00 AM 12/22/17, 5:00 PMJP

1/5/18, 8:00 AM 1/5/18, 5:00 PMJ
1/19/18, 8:00 AM 1/19/18, 5:00 PMJ

Wk 15 Users Build Requirements in SSS

11/15/17, 5:00 PM
1/4/18, 8:00 AM 1/10/18, 5:00 PMBOP Optimizes 

1/11/18, 8:43 AM

Wk 15 Schedulers Negotiate in SSS

1/11/18, 8:43 AM 1/23/18, 10:44 AMSchedulers negotiate
1/18/18, 2:00 PM

1/23/18, 10:44 AM
1/23/18, 10:44 AM 1/24/18, 5:00 PMClea

1/25/18, 8:27 AM

Week 16 2018

12/8/17, 8:00 AM 12/8/17, 5:00 PMJP
12/22/17, 8:00 AM 12/22/17, 5:00 PMJP

1/5/18, 8:00 AM 1/5/18, 5:00 PMJ
1/19/18, 8:00 AM 1/19/18, 5:00 PMJ

Wk 16 Users Build Requirements in SSS

11/29/17, 5:00 PM
1/11/18, 8:00 AM 1/18/18, 12:00 PMBOP Optimizes 

1/18/18, 2:29 PM

Wk 16 Schedulers Negotiate in SSS

1/18/18, 2:29 PM 1/29/18, 9:00 AMSchedulers negotiate

1/25/18, 2:00 PM
1/29/18, 9:00 AM

1/29/18, 9:00 AM 1/30/18, 10:00 AMCl
1/30/18, 10:00 AM

Week 17 2018

12/8/17, 8:00 AM 12/8/17, 5:00 PMJP
12/22/17, 8:00 AM 12/22/17, 5:00 PMJP

1/5/18, 8:00 AM 1/5/18, 5:00 PMJ
1/19/18, 8:00 AM 1/19/18, 5:00 PMJ

2/2/18, 8:00 AM 2/2/18, 5:00 PMJ

Wk 17 Users Build Requirements in SSS

12/6/17, 5:00 PM
1/22/18, 8:00 AM 1/26/18, 5:00 PMBOP Optimizes 

1/29/18, 10:00 AM

Wk 17 Schedulers Negotiate in SSS

1/29/18, 10:00 AM 2/6/18, 12:00 PMSchedulers negotiate
2/5/18, 2:00 PM

2/6/18, 12:00 PM
2/6/18, 1:00 PM 2/7/18, 12:00 PMCl

2/7/18, 12:00 PM

TESS Launch Contingencies

2/2/18, 8:00 AM 2/2/18, 5:00 PMJ
2/16/18, 8:00 AM 2/16/18, 5:00 PMJ

3/2/18, 8:00 AM 3/2/18, 5:00 PMJP
3/16/18, 8:00 AM 3/16/18, 5:00 PMJP

1/29/18, 8:00 AM 2/9/18, 5:00 PMSSMO Builds 1st TESS LC
2/12/18, 8:00 AM

2/12/18, 8:00 AM 2/20/18, 12:00 PMTESS 1st  LC 
2/12/18, 8:00 AM 2/23/18, 12:00 PMTESS 2nd  LC Negotiate
2/12/18, 8:00 AM 3/1/18, 12:00 PMTESS 3rd  LC Negotiate
2/12/18, 8:00 AM 3/8/18, 12:00 PMTESS 4th  LC Negotiate
2/12/18, 8:00 AM 3/15/18, 12:00 PMTESS 5th  LC Negotiate

3/20/18, 4:58 PM
12/6/17, 5:00 PM

Week 18 2018

12/22/17, 8:00 AM 12/22/17, 5:00 PMJP
1/5/18, 8:00 AM 1/5/18, 5:00 PMJ

1/19/18, 8:00 AM 1/19/18, 5:00 PMJ
2/2/18, 8:00 AM 2/2/18, 5:00 PMJ

Wk 18 Users Build Requirements in SSS

12/13/17, 5:00 PM
1/4/18, 8:00 AM 1/30/18, 5:00 PMBOP Optimizes Schedule

1/31/18, 10:00 AM

Wk 18 Schedulers Negotiate in SSS

1/31/18, 10:00 AM 2/8/18, 12:00 PMSchedulers negotiate
2/7/18, 2:00 PM

2/8/18, 12:00 PM
2/8/18, 1:00 PM 2/9/18, 12:00 PMCl

2/9/18, 12:00 PM

Week 19 2018

12/22/17, 8:00 AM 12/22/17, 5:00 PMJP
1/5/18, 8:00 AM 1/5/18, 5:00 PMJ

1/19/18, 8:00 AM 1/19/18, 5:00 PMJ
2/2/18, 8:00 AM 2/2/18, 5:00 PMJ

Wk 19 Users Build Requirements in SSS

12/20/17, 5:00 PM
1/29/18, 8:00 AM 2/2/18, 5:00 PMBOP Optimizes 

2/5/18, 10:00 AM

Wk 19 Schedulers Negotiate in SSS

2/5/18, 10:00 AM 2/12/18, 12:00 PMSchedulers 
2/9/18, 2:00 PM

2/12/18, 12:00 PM
2/12/18, 1:00 PM 2/13/18, 12:00 PMCl

2/13/18, 12:00 PM

Week 20 2018

1/5/18, 8:00 AM 1/5/18, 5:00 PMJ
1/19/18, 8:00 AM 1/19/18, 5:00 PMJ

2/2/18, 8:00 AM 2/2/18, 5:00 PMJ
2/16/18, 8:00 AM 2/16/18, 5:00 PMJ

Wk 20 Users Build Requirements in SSS

1/3/18, 5:00 PM
2/5/18, 8:00 AM 2/9/18, 5:00 PMBOP Optimizes 

2/12/18, 10:00 AM

Wk 20 Schedulers Negotiate in SSS

2/12/18, 10:00 AM 2/21/18, 12:00 PMSchedulers negotiate
2/20/18, 2:00 PM

2/21/18, 12:00 PM
2/21/18, 1:00 PM 2/22/18, 12:00 PMCl

2/22/18, 12:00 PM

Week 21 2018

1/19/18, 8:00 AM 1/19/18, 5:00 PMJ
2/2/18, 8:00 AM 2/2/18, 5:00 PMJ

2/16/18, 8:00 AM 2/16/18, 5:00 PMJ

Wk 21 Users Build Requirements in SSS

1/10/18, 5:00 PM
2/12/18, 8:00 AM 2/16/18, 5:00 PMBOP Optimizes 

2/20/18, 10:00 AM

Wk 21 Schedulers Negotiate in SSS

2/20/18, 10:00 AM 2/27/18, 12:00 PMSchedulers 
2/26/18, 2:00 PM

2/27/18, 12:00 PM
2/27/18, 1:00 PM 2/28/18, 12:00 PMCl

2/28/18, 12:00 PM

Week 22 2018

1/19/18, 8:00 AM 1/19/18, 5:00 PMJ
2/2/18, 8:00 AM 2/2/18, 5:00 PMJ

2/16/18, 8:00 AM 2/16/18, 5:00 PMJ
3/2/18, 8:00 AM 3/2/18, 5:00 PMJP

Wk 22 Users Build Requirements in SSS

1/18/18, 5:00 PM
2/20/18, 8:00 AM 2/26/18, 5:00 PMBOP Optimizes 

2/27/18, 10:00 AM

Wk 22 Schedulers Negotiate in SSS

2/27/18, 10:00 AM 3/7/18, 12:00 PMSchedulers negotiate
3/6/18, 2:00 PM

3/7/18, 12:00 PM
3/7/18, 1:00 PM 3/8/18, 12:00 PMCl

3/8/18, 12:00 PM

Week 23 2018

2/2/18, 8:00 AM 2/2/18, 5:00 PMJ
2/16/18, 8:00 AM 2/16/18, 5:00 PMJ

3/2/18, 8:00 AM 3/2/18, 5:00 PMJP

Wk 23 Users Build Requirements in SSS

1/24/18, 5:00 PM
2/5/18, 8:00 AM 3/1/18, 5:00 PMBOP Optimizes Schedule

3/5/18, 10:00 AM

Wk 23 Schedulers Negotiate in SSS

3/5/18, 10:00 AM 3/12/18, 12:00 PMSchedulers 
3/9/18, 2:00 PM

3/12/18, 12:00 PM
3/13/18, 10:00 AM 3/14/18, 10:00 AMCl

3/14/18, 10:00 AM

Week 24 2018

2/2/18, 8:00 AM 2/2/18, 5:00 PMJ
2/16/18, 8:00 AM 2/16/18, 5:00 PMJ

3/2/18, 8:00 AM 3/2/18, 5:00 PMJP

Wk 24 Users Build Requirements in SSS

1/31/18, 5:00 PM
2/27/18, 8:00 AM 3/6/18, 5:00 PMBOP Optimizes 

3/7/18, 10:00 AM

Wk 24 Schedulers Negotiate in SSS

3/7/18, 10:00 AM 3/14/18, 12:00 PMSchedulers 
3/13/18, 2:00 PM

3/14/18, 12:00 PM
3/14/18, 1:00 PM 3/15/18, 12:00 PMCl

3/15/18, 12:00 PM

Week 25 2018

2/16/18, 8:00 AM 2/16/18, 5:00 PMJ
3/2/18, 8:00 AM 3/2/18, 5:00 PMJP

3/16/18, 8:00 AM 3/16/18, 5:00 PMJP

Wk 25 Users Build Requirements in SSS

2/7/18, 5:00 PM
3/7/18, 8:00 AM 3/13/18, 5:00 PMBOP Optimizes 

3/14/18, 10:00 AM

Wk 25 Schedulers Negotiate in SSS

3/14/18, 10:00 AM 3/22/18, 12:00 PMSchedulers negotiate
3/21/18, 2:00 PM

3/22/18, 12:00 PM
3/22/18, 1:00 PM 3/23/18, 12:00 PMCl

3/23/18, 12:00 PM

Week 26 2018

2/16/18, 8:00 AM 2/16/18, 5:00 PMJ
3/2/18, 8:00 AM 3/2/18, 5:00 PMJP

3/16/18, 8:00 AM 3/16/18, 5:00 PMJP
3/30/18, 8:00 AM 3/30/18, 5:00 PMJ

Wk 26 Users Build Requirements in SSS

2/14/18, 5:00 PM
3/14/18, 8:00 AM 3/21/18, 5:00 PMBOP Optimizes 

3/22/18, 10:00 AM

Wk 26 Schedulers Negotiate in SSS

3/22/18, 10:00 AM 3/29/18, 12:00 PMSchedulers 
3/28/18, 2:00 PM

3/29/18, 12:00 PM
3/29/18, 1:00 PM 4/2/18, 10:00 AMClea

4/2/18, 10:00 AM

Week 27 2018

3/2/18, 8:00 AM 3/2/18, 5:00 PMJP
3/16/18, 8:00 AM 3/16/18, 5:00 PMJP

3/30/18, 8:00 AM 3/30/18, 5:00 PMJ

Wk 27 Users Build Requirements in SSS

2/22/18, 5:00 PM
3/22/18, 8:00 AM 3/28/18, 5:00 PMBOP Optimizes 

3/29/18, 10:00 AM

Wk 27 Schedulers Negotiate in SSS

3/29/18, 10:00 AM 4/6/18, 12:00 PMSchedulers negotiate
4/5/18, 2:00 PM

4/6/18, 12:00 PM
4/6/18, 1:00 PM 4/9/18, 10:00 AMC

4/9/18, 10:00 AM

Week 28 2018

3/2/18, 8:00 AM 3/2/18, 5:00 PMJP
3/16/18, 8:00 AM 3/16/18, 5:00 PMJP

3/30/18, 8:00 AM 3/30/18, 5:00 PMJ
4/13/18, 8:00 AM 4/13/18, 5:00 PMJ

Wk 28 Users Build Requirements in SSS

2/28/18, 5:00 PM
3/29/18, 8:00 AM 4/5/18, 5:00 PMBOP Optimizes 

4/6/18, 10:00 AM

Wk 28 Schedulers Negotiate in SSS

4/6/18, 10:00 AM 4/16/18, 12:00 PMSchedulers negotiate
4/12/18, 2:00 PM

4/16/18, 12:00 PM
4/16/18, 1:00 PM 4/17/18, 10:00 AMC

4/17/18, 10:00 AM

Week 29 2018

3/16/18, 8:00 AM 3/16/18, 5:00 PMJP
3/30/18, 8:00 AM 3/30/18, 5:00 PMJ

4/13/18, 8:00 AM 4/13/18, 5:00 PMJ

Wk 29 Users Build Requirements in SSS

3/7/18, 5:00 PM
4/6/18, 8:00 AM 4/12/18, 5:00 PMBOP Optimizes 

4/16/18, 10:00 AM

Wk 29 Schedulers Negotiate in SSS

4/16/18, 10:00 AM 4/23/18, 12:00 PMSchedulers 
4/20/18, 2:00 PM

4/23/18, 12:00 PM
4/23/18, 1:00 PM 4/24/18, 10:00 AMC

4/24/18, 10:00 AM

Week 30 2018

3/16/18, 8:00 AM 3/16/18, 5:00 PMJP
3/30/18, 8:00 AM 3/30/18, 5:00 PMJ

4/13/18, 8:00 AM 4/13/18, 5:00 PMJ
4/27/18, 8:00 AM 4/27/18, 5:00 PMJ

Wk 30 Users Build Requirements in SSS

3/14/18, 5:00 PM
4/16/18, 8:00 AM 4/20/18, 5:00 PMBOP Optimizes 

4/23/18, 10:00 AM

Wk 30 Schedulers Negotiate in SSS

4/23/18, 10:00 AM 5/1/18, 12:00 PMSchedulers negotiate
4/30/18, 2:00 PM

5/1/18, 12:00 PM
5/1/18, 1:00 PM 5/2/18, 10:00 AMC

5/2/18, 10:00 AM

Title Start End Duration CompletedMay 14 - May 20 May 21 - May 27 May 28 - Jun 3 Jun 04 - Jun 10 Jun 11 - Jun 17 Jun 18 - Jun 24 Jun 25 - Jul 1 Jul 02 - Jul 
8

Jul 09 - Jul 15 Jul 16 - Jul 22 Jul 23 - Jul 29 Jul 30 - Aug 5 Aug 06 - Aug 12 Aug 13 - Aug 19 Aug 20 - Aug 26 Aug 27 - Sep 2 Sep 03 - Sep 9 Sep 10 - Sep 16 Sep 17 - Sep 23 Sep 24 - Sep 30 Oct 01 - Oct 7 Oct 08 - Oct 14 Oct 15 - Oct 21 Oct 22 - Oct 28 Oct 29 - Nov 4 Nov 05 - Nov 11 Nov 12 - Nov 18 Nov 19 - 
Nov 25

Nov 26 - Dec 2 Dec 03 - Dec 9 Dec 10 - Dec 16 Dec 17 - Dec 23 Dec 24 - 
Dec 30

Dec 31 - Jan 6 Jan 07 - Jan 13 Jan 14 - Jan 20 Jan 21 - Jan 27 Jan 28 - Feb 3 Feb 04 - Feb 10 Feb 11 - Feb 17 Feb 18 - Feb 24 Feb 25 - Mar 3 Mar 04 - Mar 10 Mar 11 - Mar 17 Mar 18 - Mar 24 Mar 25 - Mar 31 Apr 01 - Apr 7 Apr 08 - Apr 14 Apr 15 - Apr 21 Apr 22 - Apr 28 Apr 29 - May 5 May 06 - May 12 May 13 - May 19

2021 19 18 17 16 15 14 13 12 11 10 9 8 7 6 5 4 3 2 1 0

PWS: Proposal Workspace 
(11.5 weeks)

(released to SPS - normal 
change negotiation)

NWS: Negotiation 
Workspace 
(1-2 weeks)

BOP
(~1 wk)

Requirements
Deadline

TYPICAL WEEK TIMELINE

Priorities/Preferences at Requirements Submission

• At mid-range requirements submission:
– Limit each week’s submitted requirements to a cap – calculated to 

be supportable
• Based on Loading Analysis & Planning S/W (LAPS) integration 

of all user’s planning requirements
• Will require updated estimates of requirements + potential 

deconfliction if contention levels are too high
– Each mission/project prioritizes their own inputs into tiers reflecting 

their relative importance

1ab

1a

1b



REAL TIM
E W

EEK

100%1d5/26/17, 5:00 PM5/26/17, 8:00 AMJPL Friday off (RDO)

100%1d6/9/17, 5:00 PM6/9/17, 8:00 AMJPL Friday off (RDO)

100%1d6/23/17, 5:00 PM6/23/17, 8:00 AMJPL Friday off (RDO)

100%1d7/7/17, 5:00 PM7/7/17, 8:00 AMJPL Friday off (RDO)

100%1d7/21/17, 5:00 PM7/21/17, 8:00 AMJPL Friday off (RDO)

100%5/24/17, 5:00 PM5/24/17, 5:00 PMAll Requirements Due

100%0h5/24/17, 5:00 PM5/24/17, 5:00 PMWk 43 Users Build 
Requirements in SSS

100%1w7/12/17, 5:00 PM7/6/17, 8:00 AMBOP Optimizes Schedule

100%7/13/17, 10:00 AM7/13/17, 10:00 AMBOP Releases 1-week 
Schedule

100%1w 2d 2h7/24/17, 12:00 PM7/13/17, 10:00 AMSchedulers negotiate

100%7/19/17, 2:00 PM7/19/17, 2:00 PMFinal Proposals Due
100%7/24/17, 12:00 PM7/24/17, 12:00 PMNegotiation End
100%1d7/25/17, 12:00 PM7/24/17, 1:00 PMClean-up

100%1w 3d 2h7/25/17, 12:00 PM7/13/17, 10:00 AMWk 43 Schedulers 
Negotiate in SSS

100%7/25/17, 4:45 PM7/25/17, 4:45 PMEnter SPS-SSS Autosync 
Window

100%8w 1d 
7.75h

7/25/17, 4:45 PM5/24/17, 5:00 PMWeek 43 2017

BOP=Peter Tay

100%1d6/9/17, 5:00 PM6/9/17, 8:00 AMJPL Friday off (RDO)

100%1d6/23/17, 5:00 PM6/23/17, 8:00 AMJPL Friday off (RDO)

100%1d7/7/17, 5:00 PM7/7/17, 8:00 AMJPL Friday off (RDO)

100%1d7/21/17, 5:00 PM7/21/17, 8:00 AMJPL Friday off (RDO)

100%5/31/17, 5:00 PM5/31/17, 5:00 PMAll Requirements Due

100%0h5/31/17, 5:00 PM5/31/17, 5:00 PMWk 44 Users Build 
Requirements in SSS

100%1w7/19/17, 5:00 PM7/13/17, 8:00 AMBOP Optimizes Schedule

100%7/20/17, 10:00 AM7/20/17, 10:00 AMBOP Releases 1-week 
Schedule

100%1w 3d 3h8/1/17, 2:00 PM7/20/17, 10:00 AMSchedulers negotiate

100%7/27/17, 2:00 PM7/27/17, 2:00 PMFinal Proposals Due
100%8/1/17, 2:00 PM8/1/17, 2:00 PMNegotiation End
100%7h8/2/17, 12:00 PM8/1/17, 2:00 PMClean-up

100%1w 4d 2h8/2/17, 12:00 PM7/20/17, 10:00 AMWk 44 Schedulers 
Negotiate in SSS

100%8/2/17, 12:00 PM8/2/17, 12:00 PMEnter SPS-SSS Autosync 
Window

100%8w 2d 4h8/2/17, 12:00 PM5/31/17, 5:00 PMWeek 44 2017
BOP=Peter Tay

100%1d6/9/17, 5:00 PM6/9/17, 8:00 AMJPL Friday off (RDO)

100%1d6/23/17, 5:00 PM6/23/17, 8:00 AMJPL Friday off (RDO)

100%1d7/7/17, 5:00 PM7/7/17, 8:00 AMJPL Friday off (RDO)

100%1d7/21/17, 5:00 PM7/21/17, 8:00 AMJPL Friday off (RDO)

100%6/7/17, 5:00 PM6/7/17, 5:00 PMAll Requirements Due

100%0h6/7/17, 5:00 PM6/7/17, 5:00 PMWk 45 Users Build 
Requirements in SSS

100%1w7/25/17, 5:00 PM7/19/17, 8:00 AMBOP Optimizes Schedule

100%7/26/17, 10:00 AM7/26/17, 10:00 AMBOP Releases 1-week 
Schedule

100%1w 4d 2h8/8/17, 12:00 PM7/26/17, 10:00 AMSchedulers negotiate

100%8/1/17, 2:00 PM8/1/17, 2:00 PMFinal Proposals Due
100%8/8/17, 12:00 PM8/8/17, 12:00 PMNegotiation End
100%2d 4h8/10/17, 5:00 PM8/8/17, 1:00 PMClean-up

100%2w 1d 6h8/10/17, 5:00 PM7/26/17, 10:00 AMWk 45 Schedulers 
Negotiate in SSS

100%8/11/17, 8:00 AM8/11/17, 8:00 AMEnter SPS-SSS Autosync 
Window

100%8w 4d8/11/17, 8:00 AM6/7/17, 5:00 PMWeek 45 2017
BOP=Peter Tay

100%1d6/23/17, 5:00 PM6/23/17, 8:00 AMJPL Friday off (RDO)

100%1d7/7/17, 5:00 PM7/7/17, 8:00 AMJPL Friday off (RDO)

100%1d7/21/17, 5:00 PM7/21/17, 8:00 AMJPL Friday off (RDO)

100%1d8/4/17, 5:00 PM8/4/17, 8:00 AMJPL Friday off (RDO)

100%6/14/17, 5:00 PM6/14/17, 5:00 PMAll Requirements Due

100%0h6/14/17, 5:00 PM6/14/17, 5:00 PMWk 46 Users Build 
Requirements in SSS

100%1w 2h8/8/17, 10:00 AM8/1/17, 8:00 AMBOP Optimizes Schedule

100%8/8/17, 10:00 AM8/8/17, 10:00 AMBOP Releases 1-week 
Schedule

100%1w 1d 6h8/16/17, 5:00 PM8/8/17, 10:00 AMSchedulers negotiate

100%8/14/17, 2:00 PM8/14/17, 2:00 PMFinal Proposals Due
100%8/17/17, 8:05 AM8/17/17, 8:05 AMNegotiation End
100%1d 4h8/18/17, 1:05 PM8/17/17, 8:05 AMClean-up

100%> 1w 3d 
2h

8/18/17, 1:05 PM8/8/17, 10:00 AMWk 46 Schedulers 
Negotiate in SSS

100%8/18/17, 1:05 PM8/18/17, 1:05 PMEnter SPS-SSS Autosync 
Window

100%> 8w 4d 
4h

8/18/17, 1:05 PM6/14/17, 5:00 PMWeek 46 2017

BOP=Peter Tay

100%1d6/23/17, 5:00 PM6/23/17, 8:00 AMJPL Friday off (RDO)

100%1d7/7/17, 5:00 PM7/7/17, 8:00 AMJPL Friday off (RDO)

100%1d7/21/17, 5:00 PM7/21/17, 8:00 AMJPL Friday off (RDO)

100%1d8/4/17, 5:00 PM8/4/17, 8:00 AMJPL Friday off (RDO)

100%6/21/17, 5:00 PM6/21/17, 5:00 PMAll Requirements Due

100%0h6/21/17, 5:00 PM6/21/17, 5:00 PMWk 47 Users Build 
Requirements in SSS

100%1w 1d8/15/17, 5:00 PM8/8/17, 8:00 AMBOP Optimizes Schedule

100%8/16/17, 11:00 AM8/16/17, 11:00 AMBOP Releases 1-week 
Schedule

100%1w 3d 5h8/28/17, 5:00 PM8/16/17, 11:00 AMSchedulers negotiate

100%8/22/17, 2:00 PM8/22/17, 2:00 PMFinal Proposals Due
100%8/28/17, 5:00 PM8/28/17, 5:00 PMNegotiation End
100%1d 1h8/30/17, 9:00 AM8/29/17, 8:00 AMClean-up

100%1w 4d 6h8/30/17, 9:00 AM8/16/17, 11:00 AMWk 47 Schedulers 
Negotiate in SSS

100%8/30/17, 9:00 AM8/30/17, 9:00 AMEnter SPS-SSS Autosync 
Window

100%9w 2d 1h8/30/17, 9:00 AM6/21/17, 5:00 PMWeek 47 2017
BOP=Peter Tay

100%1d7/7/17, 5:00 PM7/7/17, 8:00 AMJPL Friday off (RDO)

100%1d7/21/17, 5:00 PM7/21/17, 8:00 AMJPL Friday off (RDO)

100%1d8/4/17, 5:00 PM8/4/17, 8:00 AMJPL Friday off (RDO)

100%1d8/18/17, 5:00 PM8/18/17, 8:00 AMJPL Friday off (RDO)

100%6/28/17, 5:00 PM6/28/17, 5:00 PMAll Requirements Due

100%0h6/28/17, 5:00 PM6/28/17, 5:00 PMWk 48 Users Build 
Requirements in SSS

100%2w 4d8/17/17, 5:00 PM7/31/17, 8:00 AMBOP Optimizes Schedule

100%8/21/17, 11:00 AM8/21/17, 11:00 AMBOP Releases 1-week 
Schedule

100%< 1w 1d 4h8/29/17, 3:53 PM8/21/17, 11:00 AMSchedulers negotiate

100%8/25/17, 2:00 PM8/25/17, 2:00 PMFinal Proposals Due
100%8/29/17, 3:53 PM8/29/17, 3:53 PMNegotiation End
100%> 3d 2.75h9/5/17, 9:39 AM8/29/17, 3:53 PMClean-up

100%< 1w 4d 
6.75h

9/5/17, 9:39 AM8/21/17, 11:00 AMWk 48 Schedulers 
Negotiate in SSS

100%9/5/17, 2:05 PM9/5/17, 2:05 PMEnter SPS-SSS Autosync 
Window

100%> 9w 5h9/5/17, 2:05 PM6/28/17, 5:00 PMWeek 48 2017
BOP=Ben Redfield

100%1d7/21/17, 5:00 PM7/21/17, 8:00 AMJPL Friday off (RDO)

100%1d8/4/17, 5:00 PM8/4/17, 8:00 AMJPL Friday off (RDO)

100%1d8/18/17, 5:00 PM8/18/17, 8:00 AMJPL Friday off (RDO)

100%7/12/17, 5:00 PM7/12/17, 5:00 PMAll Requirements Due

100%0h7/12/17, 5:00 PM7/12/17, 5:00 PMWk 49 Users Build 
Requirements in SSS

100%1w 2d8/24/17, 5:00 PM8/16/17, 8:00 AMBOP Optimizes Schedule

100%8/25/17, 11:30 AM8/25/17, 11:30 AMBOP Releases 1-week 
Schedule

100%> 1w 2d 
5.75h

9/7/17, 9:20 AM8/25/17, 11:30 AMSchedulers negotiate

100%8/31/17, 2:00 PM8/31/17, 2:00 PMFinal Proposals Due
100%9/7/17, 9:20 AM9/7/17, 9:20 AMNegotiation End
100%< 1d 2.25h9/8/17, 11:34 AM9/7/17, 9:20 AMClean-up

100%> 1w 4d9/8/17, 11:34 AM8/25/17, 11:30 AMWk 49 Schedulers 
Negotiate in SSS

100%9/8/17, 2:00 PM9/8/17, 2:00 PMEnter SPS-SSS Autosync 
Window

100%8w 5h9/8/17, 2:00 PM7/12/17, 5:00 PMWeek 49 2017
BOP=Peter Tay

100%1d7/21/17, 5:00 PM7/21/17, 8:00 AMJPL Friday off (RDO)

100%1d8/4/17, 5:00 PM8/4/17, 8:00 AMJPL Friday off (RDO)

100%1d8/18/17, 5:00 PM8/18/17, 8:00 AMJPL Friday off (RDO)

100%1d9/1/17, 5:00 PM9/1/17, 8:00 AMJPL Friday off (RDO)

100%1d9/15/17, 5:00 PM9/15/17, 8:00 AMJPL Friday off (RDO)

100%7/19/17, 5:00 PM7/19/17, 5:00 PMAll Requirements Due

100%0h7/19/17, 5:00 PM7/19/17, 5:00 PMWk 50 Users Build 
Requirements in SSS

100%1w9/5/17, 5:00 PM8/29/17, 8:00 AMBOP Optimizes Schedule

100%9/6/17, 11:00 AM9/6/17, 11:00 AMBOP Releases 1-week 
Schedule

100%1w 3d 1h9/18/17, 12:00 PM9/6/17, 11:00 AMSchedulers negotiate

100%9/12/17, 2:00 PM9/12/17, 2:00 PMFinal Proposals Due
100%9/18/17, 12:00 PM9/18/17, 12:00 PMNegotiation End
100%< 1d 7.25h9/20/17, 11:13 AM9/18/17, 1:00 PMClean-up

100%< 2w 
0.25h

9/20/17, 11:13 AM9/6/17, 11:00 AMWk 50 Schedulers 
Negotiate in SSS

100%9/20/17, 11:13 AM9/20/17, 11:13 AMEnter SPS-SSS Autosync 
Window

100%< 8w 3d 
3.25h

9/20/17, 11:13 AM7/19/17, 5:00 PMWeek 50 2017

BOP=Peter Tay

100%1d8/4/17, 5:00 PM8/4/17, 8:00 AMJPL Friday off (RDO)

100%1d8/18/17, 5:00 PM8/18/17, 8:00 AMJPL Friday off (RDO)

100%1d9/1/17, 5:00 PM9/1/17, 8:00 AMJPL Friday off (RDO)

100%1d9/15/17, 5:00 PM9/15/17, 8:00 AMJPL Friday off (RDO)

100%7/26/17, 5:00 PM7/26/17, 5:00 PMAll Requirements Due

100%0h7/26/17, 5:00 PM7/26/17, 5:00 PMWk 51 Users Build 
Requirements in SSS

100%1w 1d9/13/17, 5:00 PM9/6/17, 8:00 AMBOP Optimizes Schedule

100%9/14/17, 11:43 AM9/14/17, 11:43 AMBOP Releases 1-week 
Schedule

100%> 1w 4d 
0.25h

9/27/17, 12:00 PM9/14/17, 11:43 AMSchedulers negotiate

100%9/25/17, 2:00 PM9/25/17, 2:00 PMFinal Proposals Due
100%9/27/17, 12:00 PM9/27/17, 12:00 PMNegotiation End
100%6h9/28/17, 10:00 AM9/27/17, 1:00 PMClean-up

100%> 1w 4d 
6.25h

9/28/17, 10:00 AM9/14/17, 11:43 AMWk 51 Schedulers 
Negotiate in SSS

100%9/28/17, 10:00 AM9/28/17, 10:00 AMEnter SPS-SSS Autosync 
Window

100%8w 4d 2h9/28/17, 10:00 AM7/26/17, 5:00 PMWeek 51 2017
BOP=Peter Tay

100%1d8/4/17, 5:00 PM8/4/17, 8:00 AMJPL Friday off (RDO)

100%1d8/18/17, 5:00 PM8/18/17, 8:00 AMJPL Friday off (RDO)

100%1d9/1/17, 5:00 PM9/1/17, 8:00 AMJPL Friday off (RDO)

100%1d9/15/17, 5:00 PM9/15/17, 8:00 AMJPL Friday off (RDO)

100%1d9/29/17, 5:00 PM9/29/17, 8:00 AMJPL Friday off (RDO)

100%8/2/17, 5:00 PM8/2/17, 5:00 PMAll Requirements Due

100%0h8/2/17, 5:00 PM8/2/17, 5:00 PMWk 52 Users Build 
Requirements in SSS

100%4d 6h9/21/17, 10:00 AM9/14/17, 1:00 PMBOP Optimizes Schedule

100%9/21/17, 12:09 PM9/21/17, 12:09 PMBOP Releases 1-week 
Schedule

100%< 1w 0.5h9/28/17, 1:25 PM9/21/17, 1:00 PMSchedulers negotiate

100%9/27/17, 2:00 PM9/27/17, 2:00 PMFinal Proposals Due
100%9/28/17, 1:25 PM9/28/17, 1:25 PMNegotiation End
100%< 2d 4.75h10/3/17, 9:04 AM9/28/17, 1:25 PMClean-up

100%> 1w 2d 
5h

10/3/17, 9:04 AM9/21/17, 1:00 PMWk 52 Schedulers 
Negotiate in SSS

100%10/3/17, 9:04 AM10/3/17, 9:04 AMEnter SPS-SSS Autosync 
Window

100%> 8w 2d 
1h

10/3/17, 9:04 AM8/2/17, 5:00 PMWeek 52 2017

BOP=Peter Tay

100%1d8/18/17, 5:00 PM8/18/17, 8:00 AMJPL Friday off (RDO)

100%1d9/1/17, 5:00 PM9/1/17, 8:00 AMJPL Friday off (RDO)

100%1d9/15/17, 5:00 PM9/15/17, 8:00 AMJPL Friday off (RDO)

100%1d9/29/17, 5:00 PM9/29/17, 8:00 AMJPL Friday off (RDO)

100%8/9/17, 5:00 PM8/9/17, 5:00 PMAll Requirements Due

100%0h8/9/17, 5:00 PM8/9/17, 5:00 PMWk 01 Users Build 
Requirements in SSS

100%1w9/28/17, 12:00 PM9/21/17, 1:00 PMBOP Optimizes Schedule

100%9/28/17, 3:20 PM9/28/17, 3:20 PMBOP Releases 1-week 
Schedule

100%> 1w 6.25h10/6/17, 1:39 PM9/28/17, 3:20 PMSchedulers negotiate

100%10/5/17, 2:00 PM10/5/17, 2:00 PMFinal Proposals Due
100%10/6/17, 1:39 PM10/6/17, 1:39 PMNegotiation End
100%< 1d 4.75h10/10/17, 9:19 AM10/6/17, 1:39 PMClean-up

100%< 1w 2d 
3h

10/10/17, 9:19 AM9/28/17, 3:20 PMWk 01 Schedulers 
Negotiate in SSS

100%10/10/17, 9:19 AM10/10/17, 9:19 AMEnter SPS-SSS Autosync 
Window

100%> 8w 2d 
1.25h

10/10/17, 9:19 AM8/9/17, 5:00 PMWeek 01 2018

BOP=Peter Tay

100%1d8/18/17, 5:00 PM8/18/17, 8:00 AMJPL Friday off (RDO)

100%1d9/1/17, 5:00 PM9/1/17, 8:00 AMJPL Friday off (RDO)

100%1d9/15/17, 5:00 PM9/15/17, 8:00 AMJPL Friday off (RDO)

100%1d9/29/17, 5:00 PM9/29/17, 8:00 AMJPL Friday off (RDO)

100%8/16/17, 5:00 PM8/16/17, 5:00 PMAll Requirements Due

100%0h8/16/17, 5:00 PM8/16/17, 5:00 PMWk 02 Users Build 
Requirements in SSS

100%3w9/29/17, 5:00 PM9/11/17, 8:00 AMBOP Optimizes Schedule

100%10/3/17, 10:24 AM10/3/17, 10:24 AMBOP Releases 1-week 
Schedule

100%> 1w 1d 
2.5h

10/11/17, 2:00 PM10/3/17, 10:24 AMSchedulers negotiate

100%10/9/17, 2:00 PM10/9/17, 2:00 PMFinal Proposals Due
100%10/11/17, 2:00 PM10/11/17, 2:00 PMNegotiation End
100%> 1d 0.25h10/12/17, 2:16 PM10/11/17, 2:00 PMClean-up

100%> 1w 2d 
2.75h

10/12/17, 2:16 PM10/3/17, 10:24 AMWk 02 Schedulers 
Negotiate in SSS

100%10/12/17, 2:16 PM10/12/17, 2:16 PMEnter SPS-SSS Autosync 
Window

100%> 7w 4d 
5.25h

10/12/17, 2:16 PM8/16/17, 5:00 PMWeek 02 2018

BOP=Ben Redfield

100%1d9/1/17, 5:00 PM9/1/17, 8:00 AMJPL Friday off (RDO)

100%1d9/15/17, 5:00 PM9/15/17, 8:00 AMJPL Friday off (RDO)

100%1d9/29/17, 5:00 PM9/29/17, 8:00 AMJPL Friday off (RDO)

100%1d10/13/17, 5:00 PM10/13/17, 8:00 AMJPL Friday off (RDO)

100%8/23/17, 5:00 PM8/23/17, 5:00 PMAll Requirements Due

100%0h8/23/17, 5:00 PM8/23/17, 5:00 PMWk 03 Users Build 
Requirements in SSS

100%1w10/5/17, 5:00 PM9/29/17, 8:00 AMBOP Optimizes Schedule

100%10/6/17, 12:53 PM10/6/17, 12:53 PMBOP Releases 1-week 
Schedule

100%> 1w 1d 
6.75h

10/17/17, 10:50 AM10/6/17, 1:00 PMSchedulers negotiate

100%10/12/17, 2:00 PM10/12/17, 2:00 PMFinal Proposals Due
100%10/17/17, 10:50 AM10/17/17, 10:50 AMNegotiation End
100%< 1d 6.5h10/19/17, 9:17 AM10/17/17, 10:50 AMClean-up

100%> 1w 3d 
5.25h

10/19/17, 9:17 AM10/6/17, 1:00 PMWk 03 Schedulers 
Negotiate in SSS

100%10/19/17, 9:17 AM10/19/17, 9:17 AMEnter SPS-SSS Autosync 
Window

100%> 7w 4d 
1.25h

10/19/17, 9:17 AM8/23/17, 5:00 PMWeek 03 2018

BOP=Peter Tay

100%1d9/1/17, 5:00 PM9/1/17, 8:00 AMJPL Friday off (RDO)

100%1d9/15/17, 5:00 PM9/15/17, 8:00 AMJPL Friday off (RDO)

100%1d9/29/17, 5:00 PM9/29/17, 8:00 AMJPL Friday off (RDO)

100%1d10/13/17, 5:00 PM10/13/17, 8:00 AMJPL Friday off (RDO)

100%8/30/17, 5:00 PM8/30/17, 5:00 PMAll Requirements Due

100%0h8/30/17, 5:00 PM8/30/17, 5:00 PMWk 04 Users Build 
Requirements in SSS

100%1w10/12/17, 5:00 PM10/6/17, 8:00 AMBOP Optimizes Schedule

100%10/16/17, 9:04 AM10/16/17, 9:04 AMBOP Releases 1-week 
Schedule

100%> 1w 3.25h10/23/17, 1:20 PM10/16/17, 9:04 AMSchedulers negotiate

100%10/20/17, 2:00 PM10/20/17, 2:00 PMFinal Proposals Due
100%10/23/17, 1:20 PM10/23/17, 1:20 PMNegotiation End
100%> 1d10/24/17, 1:23 PM10/23/17, 1:20 PMClean-up

100%> 1w 1d 
3.25h

10/24/17, 1:23 PM10/16/17, 9:04 AMWk 04 Schedulers 
Negotiate in SSS

100%10/24/17, 1:23 PM10/24/17, 1:23 PMEnter SPS-SSS Autosync 
Window

100%< 7w 2d 
4.5h

10/24/17, 1:23 PM8/30/17, 5:00 PMWeek 04 2018

BOP=Peter Tay

100%1d9/15/17, 5:00 PM9/15/17, 8:00 AMJPL Friday off (RDO)

100%1d9/29/17, 5:00 PM9/29/17, 8:00 AMJPL Friday off (RDO)

100%1d10/13/17, 5:00 PM10/13/17, 8:00 AMJPL Friday off (RDO)

100%1d10/27/17, 5:00 PM10/27/17, 8:00 AMJPL Friday off (RDO)

100%9/6/17, 5:00 PM9/6/17, 5:00 PMAll Requirements Due

100%0h9/6/17, 5:00 PM9/6/17, 5:00 PMWk 05 Users Build 
Requirements in SSS

100%1w10/19/17, 5:00 PM10/13/17, 8:00 AMBOP Optimizes Schedule

100%10/20/17, 11:18 AM10/20/17, 11:18 AMBOP Releases 1-week 
Schedule

100%> 1w 3d11/1/17, 11:19 AM10/20/17, 11:18 AMSchedulers negotiate

100%10/30/17, 2:00 PM10/30/17, 2:00 PMFinal Proposals Due
100%11/1/17, 11:19 AM11/1/17, 11:19 AMNegotiation End
100%< 1d 1.25h11/2/17, 1:27 PM11/1/17, 11:19 AMClean-up

100%< 1w 4d 
1.25h

11/2/17, 1:27 PM10/20/17, 11:18 AMWk 05 Schedulers 
Negotiate in SSS

100%11/2/17, 1:27 PM11/2/17, 1:27 PMEnter SPS-SSS Autosync 
Window

100%< 8w 4.5h11/2/17, 1:27 PM9/6/17, 5:00 PMWeek 05 2018
BOP=Peter Tay

100%1d9/15/17, 5:00 PM9/15/17, 8:00 AMJPL Friday off (RDO)

100%1d9/29/17, 5:00 PM9/29/17, 8:00 AMJPL Friday off (RDO)

100%1d10/13/17, 5:00 PM10/13/17, 8:00 AMJPL Friday off (RDO)

100%1d10/27/17, 5:00 PM10/27/17, 8:00 AMJPL Friday off (RDO)

100%1d11/10/17, 5:00 PM11/10/17, 8:00 AMJPL Friday off (RDO)

100%9/13/17, 5:00 PM9/13/17, 5:00 PMAll Requirements Due

100%0h9/13/17, 5:00 PM9/13/17, 5:00 PMWk 06 Users Build 
Requirements in SSS

100%1w 2d10/31/17, 5:00 PM10/23/17, 8:00 AMBOP Optimizes Schedule

100%11/1/17, 11:20 AM11/1/17, 11:20 AMBOP Releases 1-week 
Schedule

100%1w 2d 
5.75h

11/13/17, 9:05 AM11/1/17, 11:20 AMSchedulers negotiate

100%11/7/17, 2:00 PM11/7/17, 2:00 PMFinal Proposals Due
100%11/13/17, 9:05 AM11/13/17, 9:05 AMNegotiation End
100%< 1d 0.75h11/14/17, 9:47 AM11/13/17, 9:05 AMClean-up

100%< 1w 3d 
6.5h

11/14/17, 9:47 AM11/1/17, 11:20 AMWk 06 Schedulers 
Negotiate in SSS

100%11/14/17, 9:47 AM11/14/17, 9:47 AMEnter SPS-SSS Autosync 
Window

100%> 8w 3d 
1.75h

11/14/17, 9:47 AM9/13/17, 5:00 PMWeek 06 2018

BOP=Peter Tay

100%1d9/29/17, 5:00 PM9/29/17, 8:00 AMJPL Friday off (RDO)

100%1d10/13/17, 5:00 PM10/13/17, 8:00 AMJPL Friday off (RDO)

100%1d10/27/17, 5:00 PM10/27/17, 8:00 AMJPL Friday off (RDO)

100%1d11/10/17, 5:00 PM11/10/17, 8:00 AMJPL Friday off (RDO)

100%9/20/17, 5:00 PM9/20/17, 5:00 PMAll Requirements Due

100%0h9/20/17, 5:00 PM9/20/17, 5:00 PMWk 07 Users Build 
Requirements in SSS

100%4w11/3/17, 5:00 PM10/9/17, 8:00 AMBOP Optimizes Schedule

100%11/6/17, 9:40 AM11/6/17, 9:40 AMBOP Releases 1-week 
Schedule

100%> 2w 2.25h11/20/17, 12:00 PM11/6/17, 9:40 AMSchedulers negotiate

100%11/13/17, 2:00 PM11/13/17, 2:00 PMFinal Proposals Due
100%11/20/17, 12:00 PM11/20/17, 12:00 PMNegotiation End
100%3d 5h11/28/17, 9:00 AM11/20/17, 1:00 PMClean-up

100%> 2w 3d 
7.25h

11/28/17, 9:00 AM11/6/17, 9:40 AMWk 07 Schedulers 
Negotiate in SSS

100%11/28/17, 9:00 AM11/28/17, 9:00 AMEnter SPS-SSS Autosync 
Window

100%9w 1d 1h11/28/17, 9:00 AM9/20/17, 5:00 PMWeek 07 2018
BOP=Ben Redfield

100%1d9/29/17, 5:00 PM9/29/17, 8:00 AMJPL Friday off (RDO)

100%1d10/13/17, 5:00 PM10/13/17, 8:00 AMJPL Friday off (RDO)

100%1d10/27/17, 5:00 PM10/27/17, 8:00 AMJPL Friday off (RDO)

100%1d11/10/17, 5:00 PM11/10/17, 8:00 AMJPL Friday off (RDO)

100%9/27/17, 5:00 PM9/27/17, 5:00 PMAll Requirements Due

100%0h9/27/17, 5:00 PM9/27/17, 5:00 PMWk 08 Users Build 
Requirements in SSS

100%1w 2h11/8/17, 10:00 AM11/1/17, 8:00 AMBOP Optimizes Schedule

100%11/8/17, 12:44 PM11/8/17, 12:44 PMBOP Releases 1-week 
Schedule

100%1w 4d11/21/17, 12:00 PM11/8/17, 1:00 PMSchedulers negotiate

100%11/20/17, 2:00 PM11/20/17, 2:00 PMFinal Proposals Due
100%11/21/17, 12:00 PM11/21/17, 12:00 PMNegotiation End
100%2d 6h11/28/17, 10:00 AM11/21/17, 1:00 PMClean-up

100%2w 1d 6h11/28/17, 10:00 AM11/8/17, 1:00 PMWk 08 Schedulers 
Negotiate in SSS

100%11/28/17, 10:00 AM11/28/17, 10:00 AMEnter SPS-SSS Autosync 
Window

100%8w 1d 2h11/28/17, 10:00 AM9/27/17, 5:00 PMWeek 08 2018
BOP=Peter Tay

100%1d10/13/17, 5:00 PM10/13/17, 8:00 AMJPL Friday off (RDO)

100%1d10/27/17, 5:00 PM10/27/17, 8:00 AMJPL Friday off (RDO)

100%1d11/10/17, 5:00 PM11/10/17, 8:00 AMJPL Friday off (RDO)

100%10/4/17, 5:00 PM10/4/17, 5:00 PMAll Requirements Due

100%0h10/4/17, 5:00 PM10/4/17, 5:00 PMWk 09 Users Build 
Requirements in SSS

100%1w 2d 2h11/17/17, 10:00 AM11/8/17, 8:00 AMBOP Optimizes Schedule

100%11/17/17, 1:54 PM11/17/17, 1:54 PMBOP Releases 1-week 
Schedule

100%< 1w 2d 
3.25h

12/1/17, 8:05 AM11/17/17, 1:54 PMSchedulers negotiate

100%11/29/17, 2:00 PM11/29/17, 2:00 PMFinal Proposals Due
100%12/1/17, 8:05 AM12/1/17, 8:05 AMNegotiation End
100%< 1d 4h12/4/17, 12:00 PM12/1/17, 8:05 AMClean-up

100%> 1w 3d 
7h

12/4/17, 12:00 PM11/17/17, 1:54 PMWk 09 Schedulers 
Negotiate in SSS

100%12/4/17, 12:00 PM12/4/17, 12:00 PMEnter SPS-SSS Autosync 
Window

100%8w 4h12/4/17, 12:00 PM10/4/17, 5:00 PMWeek 09 2018
BOP=Peter Tay

100%1d10/13/17, 5:00 PM10/13/17, 8:00 AMJPL Friday off (RDO)

100%1d10/27/17, 5:00 PM10/27/17, 8:00 AMJPL Friday off (RDO)

100%1d11/10/17, 5:00 PM11/10/17, 8:00 AMJPL Friday off (RDO)

100%1d12/8/17, 5:00 PM12/8/17, 8:00 AMJPL Friday off (RDO)

100%10/11/17, 5:00 PM10/11/17, 5:00 PMAll Requirements Due

100%0h10/11/17, 5:00 PM10/11/17, 5:00 PMWk 10 Users Build 
Requirements in SSS

100%1w 1d11/28/17, 5:00 PM11/17/17, 8:00 AMBOP Optimizes Schedule

100%11/29/17, 10:04 AM11/29/17, 10:04 AMBOP Releases 1-week 
Schedule

100%< 1w 3d 
3.75h

12/11/17, 2:47 PM11/29/17, 10:04 AMSchedulers negotiate

100%12/5/17, 2:00 PM12/5/17, 2:00 PMFinal Proposals Due
100%12/11/17, 2:47 PM12/11/17, 2:47 PMNegotiation End
100%< 1d 3.25h12/13/17, 9:00 AM12/11/17, 2:47 PMClean-up

100%< 1w 4d 
7h

12/13/17, 9:00 AM11/29/17, 10:04 AMWk 10 Schedulers 
Negotiate in SSS

100%12/13/17, 10:45 AM12/13/17, 10:45 AMEnter SPS-SSS Autosync 
Window

100%8w 2d 
2.75h

12/13/17, 10:45 AM10/11/17, 5:00 PMWeek 10 2018

BOP=Peter Tay

100%1d10/27/17, 5:00 PM10/27/17, 8:00 AMJPL Friday off (RDO)

100%1d11/10/17, 5:00 PM11/10/17, 8:00 AMJPL Friday off (RDO)

100%1d12/8/17, 5:00 PM12/8/17, 8:00 AMJPL Friday off (RDO)

100%10/18/17, 5:00 PM10/18/17, 5:00 PMAll Requirements Due

100%0h10/18/17, 5:00 PM10/18/17, 5:00 PMWk 11 Users Build 
Requirements in SSS

100%1w 1d 4h12/6/17, 12:00 PM11/28/17, 8:00 AMBOP Optimizes Schedule

100%12/6/17, 2:54 PM12/6/17, 2:54 PMBOP Releases 1-week 
Schedule

100%> 1w 1d 
2.5h

12/15/17, 8:27 AM12/6/17, 2:54 PMSchedulers negotiate

100%12/13/17, 2:00 PM12/13/17, 2:00 PMFinal Proposals Due
100%12/15/17, 8:27 AM12/15/17, 8:27 AMNegotiation End
100%< 4.75h12/15/17, 2:05 PM12/15/17, 8:27 AMClean-up

100%< 1w 1d 
7.25h

12/15/17, 2:05 PM12/6/17, 2:54 PMWk 11 Schedulers 
Negotiate in SSS

100%12/15/17, 2:05 PM12/15/17, 2:05 PMEnter SPS-SSS Autosync 
Window

100%> 7w 4d 
5h

12/15/17, 2:05 PM10/18/17, 5:00 PMWeek 11 2018

BOP=Peter Tay

100%1d10/27/17, 5:00 PM10/27/17, 8:00 AMJPL Friday off (RDO)

100%1d11/10/17, 5:00 PM11/10/17, 8:00 AMJPL Friday off (RDO)

100%1d12/8/17, 5:00 PM12/8/17, 8:00 AMJPL Friday off (RDO)

100%10/25/17, 5:00 PM10/25/17, 5:00 PMAll Requirements Due

100%0h10/25/17, 5:00 PM10/25/17, 5:00 PMWk 12 Users Build 
Requirements in SSS

100%2w 4d 4h12/6/17, 12:00 PM11/14/17, 8:00 AMBOP Optimizes Schedule

100%12/11/17, 11:07 AM12/11/17, 11:07 AMBOP Releases 1-week 
Schedule

100%< 1w 2d 7h12/21/17, 10:00 AM12/11/17, 11:07 AMSchedulers negotiate

100%12/18/17, 2:00 PM12/18/17, 2:00 PMFinal Proposals Due
100%12/21/17, 10:00 AM12/21/17, 10:00 AMNegotiation End
100%1w1/2/18, 10:00 AM12/21/17, 10:00 AMClean-up

100%< 2w 2d 
7h

1/2/18, 10:00 AM12/11/17, 11:07 AMWk 12 Schedulers 
Negotiate in SSS

100%1/2/18, 10:00 AM1/2/18, 10:00 AMEnter SPS-SSS Autosync 
Window

100%8w 3d 2h1/2/18, 10:00 AM10/25/17, 5:00 PMWeek 12 2018
BOP=Matt Ritterbush

100%1d11/10/17, 5:00 PM11/10/17, 8:00 AMJPL Friday off (RDO)

100%1d12/8/17, 5:00 PM12/8/17, 8:00 AMJPL Friday off (RDO)

100%1d12/22/17, 5:00 PM12/22/17, 8:00 AMJPL Friday off (RDO)

100%11/1/17, 5:00 PM11/1/17, 5:00 PMAll Requirements Due

100%0h11/1/17, 5:00 PM11/1/17, 5:00 PMWk 13 Users Build 
Requirements in SSS

100%1w 1d 4h12/14/17, 5:00 PM12/6/17, 1:00 PMBOP Optimizes Schedule

100%12/15/17, 10:00 AM12/15/17, 10:00 AMBOP Releases 1-week 
Schedule

100%2w1/3/18, 10:00 AM12/15/17, 10:00 AMSchedulers negotiate

100%12/21/17, 2:00 PM12/21/17, 2:00 PMFinal Proposals Due
100%1/3/18, 10:00 AM1/3/18, 10:00 AMNegotiation End
100%1d1/4/18, 10:00 AM1/3/18, 10:00 AMClean-up

100%2w 1d1/4/18, 10:00 AM12/15/17, 10:00 AMWk 13 Schedulers 
Negotiate in SSS

100%1/4/18, 10:15 AM1/4/18, 10:15 AMEnter SPS-SSS Autosync 
Window

100%8w 2.25h1/4/18, 10:15 AM11/1/17, 5:00 PMWeek 13 2018
BOP=Peter Tay

100%1d11/10/17, 5:00 PM11/10/17, 8:00 AMJPL Friday off (RDO)

100%1d12/8/17, 5:00 PM12/8/17, 8:00 AMJPL Friday off (RDO)

100%1d12/22/17, 5:00 PM12/22/17, 8:00 AMJPL Friday off (RDO)

100%1d1/5/18, 5:00 PM1/5/18, 8:00 AMJPL Friday off (RDO)

100%11/8/17, 5:00 PM11/8/17, 5:00 PMAll Requirements Due

100%0h11/8/17, 5:00 PM11/8/17, 5:00 PMWk 14 Users Build 
Requirements in SSS

100%2w 5h1/3/18, 2:00 PM12/15/17, 8:00 AMBOP Optimizes Schedule

100%1/4/18, 10:00 AM1/4/18, 10:00 AMBOP Releases 1-week 
Schedule

100%> 1w 3d 
1.25h

1/17/18, 11:16 AM1/4/18, 10:00 AMSchedulers negotiate

100%1/11/18, 2:00 PM1/11/18, 2:00 PMFinal Proposals Due
100%1/17/18, 11:16 AM1/17/18, 11:16 AMNegotiation End
100%< 6.75h1/18/18, 9:57 AM1/17/18, 11:16 AMClean-up

100%< 1w 3d 
8h

1/18/18, 9:57 AM1/4/18, 10:00 AMWk 14 Schedulers 
Negotiate in SSS

100%1/18/18, 11:45 AM1/18/18, 11:45 AMEnter SPS-SSS Autosync 
Window

100%8w 4d 
3.75h

1/18/18, 11:45 AM11/8/17, 5:00 PMWeek 14 2018

BOP=Peter Tay

100%1d12/8/17, 5:00 PM12/8/17, 8:00 AMJPL Friday off (RDO)

100%1d12/22/17, 5:00 PM12/22/17, 8:00 AMJPL Friday off (RDO)

100%1d1/5/18, 5:00 PM1/5/18, 8:00 AMJPL Friday off (RDO)

100%1d1/19/18, 5:00 PM1/19/18, 8:00 AMJPL Friday off (RDO)

100%11/15/17, 5:00 PM11/15/17, 5:00 PMAll Requirements Due

100%0h11/15/17, 5:00 PM11/15/17, 5:00 PMWk 15 Users Build 
Requirements in SSS

100%1w1/10/18, 5:00 PM1/4/18, 8:00 AMBOP Optimizes Schedule

100%1/11/18, 8:43 AM1/11/18, 8:43 AMBOP Releases 1-week 
Schedule

100%> 1w 2d 2h1/23/18, 10:44 AM1/11/18, 8:43 AMSchedulers negotiate

100%1/18/18, 2:00 PM1/18/18, 2:00 PMFinal Proposals Due
100%1/23/18, 10:44 AM1/23/18, 10:44 AMNegotiation End
100%> 1d 5.25h1/24/18, 5:00 PM1/23/18, 10:44 AMClean-up

100%> 1w 3d 
7.25h

1/24/18, 5:00 PM1/11/18, 8:43 AMWk 15 Schedulers 
Negotiate in SSS

100%1/25/18, 8:27 AM1/25/18, 8:27 AMEnter SPS-SSS Autosync 
Window

100%< 8w 4d 
0.5h

1/25/18, 8:27 AM11/15/17, 5:00 PMWeek 15 2018

BOP=Peter Tay

100%1d12/8/17, 5:00 PM12/8/17, 8:00 AMJPL Friday off (RDO)

100%1d12/22/17, 5:00 PM12/22/17, 8:00 AMJPL Friday off (RDO)

100%1d1/5/18, 5:00 PM1/5/18, 8:00 AMJPL Friday off (RDO)

100%1d1/19/18, 5:00 PM1/19/18, 8:00 AMJPL Friday off (RDO)

100%11/29/17, 5:00 PM11/29/17, 5:00 PMAll Requirements Due

100%0h11/29/17, 5:00 PM11/29/17, 5:00 PMWk 16 Users Build 
Requirements in SSS

100%4d 4h1/18/18, 12:00 PM1/11/18, 8:00 AMBOP Optimizes Schedule

100%1/18/18, 2:29 PM1/18/18, 2:29 PMBOP Releases 1-week 
Schedule

100%> 1w 1d 
3.5h

1/29/18, 9:00 AM1/18/18, 2:29 PMSchedulers negotiate

100%1/25/18, 2:00 PM1/25/18, 2:00 PMFinal Proposals Due
100%1/29/18, 9:00 AM1/29/18, 9:00 AMNegotiation End
100%1d 1h1/30/18, 10:00 AM1/29/18, 9:00 AMClean-up

100%> 1w 2d 
4.5h

1/30/18, 10:00 AM1/18/18, 2:29 PMWk 16 Schedulers 
Negotiate in SSS

100%1/30/18, 10:00 AM1/30/18, 10:00 AMEnter SPS-SSS Autosync 
Window

100%7w 4d 2h1/30/18, 10:00 AM11/29/17, 5:00 PMWeek 16 2018
BOP=Peter Tay

100%1d12/8/17, 5:00 PM12/8/17, 8:00 AMJPL Friday off (RDO)

100%1d12/22/17, 5:00 PM12/22/17, 8:00 AMJPL Friday off (RDO)

100%1d1/5/18, 5:00 PM1/5/18, 8:00 AMJPL Friday off (RDO)

100%1d1/19/18, 5:00 PM1/19/18, 8:00 AMJPL Friday off (RDO)

0%1d2/2/18, 5:00 PM2/2/18, 8:00 AMJPL Friday off (RDO)

100%12/6/17, 5:00 PM12/6/17, 5:00 PMAll Requirements Due

100%0h12/6/17, 5:00 PM12/6/17, 5:00 PMWk 17 Users Build 
Requirements in SSS

100%1w1/26/18, 5:00 PM1/22/18, 8:00 AMBOP Optimizes Schedule

100%1/29/18, 10:00 AM1/29/18, 10:00 AMBOP Releases 1-week 
Schedule

30%1w 1d 2h2/6/18, 12:00 PM1/29/18, 10:00 AMSchedulers negotiate

0%2/5/18, 2:00 PM2/5/18, 2:00 PMFinal Proposals Due
0%2/6/18, 12:00 PM2/6/18, 12:00 PMNegotiation End
0%1d2/7/18, 12:00 PM2/6/18, 1:00 PMClean-up

26%1w 2d 2h2/7/18, 12:00 PM1/29/18, 10:00 AMWk 17 Schedulers 
Negotiate in SSS

0%2/7/18, 12:00 PM2/7/18, 12:00 PMEnter SPS-SSS Autosync 
Window

63%8w 4h2/7/18, 12:00 PM12/6/17, 5:00 PMWeek 17 2018
BOP=Peter Tay

0%1d2/2/18, 5:00 PM2/2/18, 8:00 AMJPL Friday off (RDO)

0%1d2/16/18, 5:00 PM2/16/18, 8:00 AMJPL Friday off (RDO)

0%1d3/2/18, 5:00 PM3/2/18, 8:00 AMJPL Friday off (RDO)

0%1d3/16/18, 5:00 PM3/16/18, 8:00 AMJPL Friday off (RDO)

0%2w2/9/18, 5:00 PM1/29/18, 8:00 AMSSMO Builds 1st TESS LC

0%2/12/18, 8:00 AM2/12/18, 8:00 AMTESS All LCs Released
0%1w 4h2/20/18, 12:00 PM2/12/18, 8:00 AMTESS 1st  LC Negotiate

0%1w 3d 4h2/23/18, 12:00 PM2/12/18, 8:00 AMTESS 2nd  LC Negotiate

0%2w 2d 4h3/1/18, 12:00 PM2/12/18, 8:00 AMTESS 3rd  LC Negotiate

0%3w 2d 4h3/8/18, 12:00 PM2/12/18, 8:00 AMTESS 4th  LC Negotiate

0%4w 2d 4h3/15/18, 12:00 PM2/12/18, 8:00 AMTESS 5th  LC Negotiate

0%3/20/18, 4:58 PM3/20/18, 4:58 PMTESS Nominal Launch
0%12/6/17, 5:00 PM12/6/17, 5:00 PMEnter SPS-SSS Autosync 

Window

0%< 13w 3d 
8h

3/20/18, 4:58 PM12/6/17, 5:00 PMTESS Launch Contingencies

100%1d12/22/17, 5:00 PM12/22/17, 8:00 AMJPL Friday off (RDO)

100%1d1/5/18, 5:00 PM1/5/18, 8:00 AMJPL Friday off (RDO)

100%1d1/19/18, 5:00 PM1/19/18, 8:00 AMJPL Friday off (RDO)

0%1d2/2/18, 5:00 PM2/2/18, 8:00 AMJPL Friday off (RDO)

100%12/13/17, 5:00 PM12/13/17, 5:00 PMAll Requirements Due

100%0h12/13/17, 5:00 PM12/13/17, 5:00 PMWk 18 Users Build 
Requirements in SSS

100%3w 3d1/30/18, 5:00 PM1/4/18, 8:00 AMBOP Optimizes Schedule

100%1/31/18, 10:00 AM1/31/18, 10:00 AMBOP Releases 1-week 
Schedule

0%1w 1d 2h2/8/18, 12:00 PM1/31/18, 10:00 AMSchedulers negotiate

0%2/7/18, 2:00 PM2/7/18, 2:00 PMFinal Proposals Due
0%2/8/18, 12:00 PM2/8/18, 12:00 PMNegotiation End
0%1d2/9/18, 12:00 PM2/8/18, 1:00 PMClean-up

0%1w 2d 2h2/9/18, 12:00 PM1/31/18, 10:00 AMWk 18 Schedulers 
Negotiate in SSS

0%2/9/18, 12:00 PM2/9/18, 12:00 PMEnter SPS-SSS Autosync 
Window

72%7w 2d 4h2/9/18, 12:00 PM12/13/17, 5:00 PMWeek 18 2018
BOP=Amanda Kniepkamp

100%1d12/22/17, 5:00 PM12/22/17, 8:00 AMJPL Friday off (RDO)

100%1d1/5/18, 5:00 PM1/5/18, 8:00 AMJPL Friday off (RDO)

100%1d1/19/18, 5:00 PM1/19/18, 8:00 AMJPL Friday off (RDO)

0%1d2/2/18, 5:00 PM2/2/18, 8:00 AMJPL Friday off (RDO)

100%12/20/17, 5:00 PM12/20/17, 5:00 PMAll Requirements Due

100%0h12/20/17, 5:00 PM12/20/17, 5:00 PMWk 19 Users Build 
Requirements in SSS

0%1w2/2/18, 5:00 PM1/29/18, 8:00 AMBOP Optimizes Schedule

0%2/5/18, 10:00 AM2/5/18, 10:00 AMBOP Releases 1-week 
Schedule

0%1w 2h2/12/18, 12:00 PM2/5/18, 10:00 AMSchedulers negotiate

0%2/9/18, 2:00 PM2/9/18, 2:00 PMFinal Proposals Due
0%2/12/18, 12:00 PM2/12/18, 12:00 PMNegotiation End
0%1d2/13/18, 12:00 PM2/12/18, 1:00 PMClean-up

0%1w 1d 2h2/13/18, 12:00 PM2/5/18, 10:00 AMWk 19 Schedulers 
Negotiate in SSS

0%2/13/18, 12:00 PM2/13/18, 12:00 PMEnter SPS-SSS Autosync 
Window

20%6w 4d 4h2/13/18, 12:00 PM12/20/17, 5:00 PMWeek 19 2018
BOP=Peter Tay

100%1d1/5/18, 5:00 PM1/5/18, 8:00 AMJPL Friday off (RDO)

100%1d1/19/18, 5:00 PM1/19/18, 8:00 AMJPL Friday off (RDO)

0%1d2/2/18, 5:00 PM2/2/18, 8:00 AMJPL Friday off (RDO)

0%1d2/16/18, 5:00 PM2/16/18, 8:00 AMJPL Friday off (RDO)

100%1/3/18, 5:00 PM1/3/18, 5:00 PMAll Requirements Due

100%0h1/3/18, 5:00 PM1/3/18, 5:00 PMWk 20 Users Build 
Requirements in SSS

0%1w2/9/18, 5:00 PM2/5/18, 8:00 AMBOP Optimizes Schedule

0%2/12/18, 10:00 AM2/12/18, 10:00 AMBOP Releases 1-week 
Schedule

0%1w 1d 2h2/21/18, 12:00 PM2/12/18, 10:00 AMSchedulers negotiate

0%2/20/18, 2:00 PM2/20/18, 2:00 PMFinal Proposals Due
0%2/21/18, 12:00 PM2/21/18, 12:00 PMNegotiation End
0%1d2/22/18, 12:00 PM2/21/18, 1:00 PMClean-up

0%1w 2d 2h2/22/18, 12:00 PM2/12/18, 10:00 AMWk 20 Schedulers 
Negotiate in SSS

0%2/22/18, 12:00 PM2/22/18, 12:00 PMEnter SPS-SSS Autosync 
Window

12%6w 3d 4h2/22/18, 12:00 PM1/3/18, 5:00 PMWeek 20 2018
BOP=Peter Tay

100%1d1/19/18, 5:00 PM1/19/18, 8:00 AMJPL Friday off (RDO)

0%1d2/2/18, 5:00 PM2/2/18, 8:00 AMJPL Friday off (RDO)

0%1d2/16/18, 5:00 PM2/16/18, 8:00 AMJPL Friday off (RDO)

100%1/10/18, 5:00 PM1/10/18, 5:00 PMAll Requirements Due

100%0h1/10/18, 5:00 PM1/10/18, 5:00 PMWk 21 Users Build 
Requirements in SSS

0%1w2/16/18, 5:00 PM2/12/18, 8:00 AMBOP Optimizes Schedule

0%2/20/18, 10:00 AM2/20/18, 10:00 AMBOP Releases 1-week 
Schedule

0%1w 2h2/27/18, 12:00 PM2/20/18, 10:00 AMSchedulers negotiate

0%2/26/18, 2:00 PM2/26/18, 2:00 PMFinal Proposals Due
0%2/27/18, 12:00 PM2/27/18, 12:00 PMNegotiation End
0%1d2/28/18, 12:00 PM2/27/18, 1:00 PMClean-up

0%1w 1d 2h2/28/18, 12:00 PM2/20/18, 10:00 AMWk 21 Schedulers 
Negotiate in SSS

0%2/28/18, 12:00 PM2/28/18, 12:00 PMEnter SPS-SSS Autosync 
Window

7%6w 2d 4h2/28/18, 12:00 PM1/10/18, 5:00 PMWeek 21 2018
BOP=Peter Tay

100%1d1/19/18, 5:00 PM1/19/18, 8:00 AMJPL Friday off (RDO)

0%1d2/2/18, 5:00 PM2/2/18, 8:00 AMJPL Friday off (RDO)

0%1d2/16/18, 5:00 PM2/16/18, 8:00 AMJPL Friday off (RDO)

0%1d3/2/18, 5:00 PM3/2/18, 8:00 AMJPL Friday off (RDO)

100%1/18/18, 5:00 PM1/18/18, 5:00 PMAll Requirements Due

100%0h1/18/18, 5:00 PM1/18/18, 5:00 PMWk 22 Users Build 
Requirements in SSS

0%1w2/26/18, 5:00 PM2/20/18, 8:00 AMBOP Optimizes Schedule

0%2/27/18, 10:00 AM2/27/18, 10:00 AMBOP Releases 1-week 
Schedule

0%1w 1d 2h3/7/18, 12:00 PM2/27/18, 10:00 AMSchedulers negotiate

0%3/6/18, 2:00 PM3/6/18, 2:00 PMFinal Proposals Due
0%3/7/18, 12:00 PM3/7/18, 12:00 PMNegotiation End
0%1d3/8/18, 12:00 PM3/7/18, 1:00 PMClean-up

0%1w 2d 2h3/8/18, 12:00 PM2/27/18, 10:00 AMWk 22 Schedulers 
Negotiate in SSS

0%3/8/18, 12:00 PM3/8/18, 12:00 PMEnter SPS-SSS Autosync 
Window

6%6w 3d 4h3/8/18, 12:00 PM1/18/18, 5:00 PMWeek 22 2018
BOP=Peter Tay

0%1d2/2/18, 5:00 PM2/2/18, 8:00 AMJPL Friday off (RDO)

0%1d2/16/18, 5:00 PM2/16/18, 8:00 AMJPL Friday off (RDO)

0%1d3/2/18, 5:00 PM3/2/18, 8:00 AMJPL Friday off (RDO)

0%1/24/18, 5:00 PM1/24/18, 5:00 PMAll Requirements Due

0%0h1/24/18, 5:00 PM1/24/18, 5:00 PMWk 23 Users Build 
Requirements in SSS

0%3w 3d3/1/18, 5:00 PM2/5/18, 8:00 AMBOP Optimizes Schedule

0%3/5/18, 10:00 AM3/5/18, 10:00 AMBOP Releases 1-week 
Schedule

0%1w 2h3/12/18, 12:00 PM3/5/18, 10:00 AMSchedulers negotiate

0%3/9/18, 2:00 PM3/9/18, 2:00 PMFinal Proposals Due
0%3/12/18, 12:00 PM3/12/18, 12:00 PMNegotiation End
0%1d3/14/18, 10:00 AM3/13/18, 10:00 AMClean-up

0%1w 2d3/14/18, 10:00 AM3/5/18, 10:00 AMWk 23 Schedulers 
Negotiate in SSS

0%3/14/18, 10:00 AM3/14/18, 10:00 AMEnter SPS-SSS Autosync 
Window

0%6w 3d 2h3/14/18, 10:00 AM1/24/18, 5:00 PMWeek 23 2018
BOP=MRSS

0%1d2/2/18, 5:00 PM2/2/18, 8:00 AMJPL Friday off (RDO)

0%1d2/16/18, 5:00 PM2/16/18, 8:00 AMJPL Friday off (RDO)

0%1d3/2/18, 5:00 PM3/2/18, 8:00 AMJPL Friday off (RDO)

0%1/31/18, 5:00 PM1/31/18, 5:00 PMAll Requirements Due

0%0h1/31/18, 5:00 PM1/31/18, 5:00 PMWk 24 Users Build 
Requirements in SSS

0%1w 1d3/6/18, 5:00 PM2/27/18, 8:00 AMBOP Optimizes Schedule

0%3/7/18, 10:00 AM3/7/18, 10:00 AMBOP Releases 1-week 
Schedule

0%1w 2h3/14/18, 12:00 PM3/7/18, 10:00 AMSchedulers negotiate

0%3/13/18, 2:00 PM3/13/18, 2:00 PMFinal Proposals Due
0%3/14/18, 12:00 PM3/14/18, 12:00 PMNegotiation End
0%1d3/15/18, 12:00 PM3/14/18, 1:00 PMClean-up

0%1w 1d 2h3/15/18, 12:00 PM3/7/18, 10:00 AMWk 24 Schedulers 
Negotiate in SSS

0%3/15/18, 12:00 PM3/15/18, 12:00 PMEnter SPS-SSS Autosync 
Window

0%5w 4d 4h3/15/18, 12:00 PM1/31/18, 5:00 PMWeek 24 2018
BOP=Peter Tay

0%1d2/16/18, 5:00 PM2/16/18, 8:00 AMJPL Friday off (RDO)

0%1d3/2/18, 5:00 PM3/2/18, 8:00 AMJPL Friday off (RDO)

0%1d3/16/18, 5:00 PM3/16/18, 8:00 AMJPL Friday off (RDO)

0%2/7/18, 5:00 PM2/7/18, 5:00 PMAll Requirements Due

0%0h2/7/18, 5:00 PM2/7/18, 5:00 PMWk 25 Users Build 
Requirements in SSS

0%1w3/13/18, 5:00 PM3/7/18, 8:00 AMBOP Optimizes Schedule

0%3/14/18, 10:00 AM3/14/18, 10:00 AMBOP Releases 1-week 
Schedule

0%1w 1d 2h3/22/18, 12:00 PM3/14/18, 10:00 AMSchedulers negotiate

0%3/21/18, 2:00 PM3/21/18, 2:00 PMFinal Proposals Due
0%3/22/18, 12:00 PM3/22/18, 12:00 PMNegotiation End
0%1d3/23/18, 12:00 PM3/22/18, 1:00 PMClean-up

0%1w 2d 2h3/23/18, 12:00 PM3/14/18, 10:00 AMWk 25 Schedulers 
Negotiate in SSS

0%3/23/18, 12:00 PM3/23/18, 12:00 PMEnter SPS-SSS Autosync 
Window

0%6w 4h3/23/18, 12:00 PM2/7/18, 5:00 PMWeek 25 2018
BOP=Peter Tay

0%1d2/16/18, 5:00 PM2/16/18, 8:00 AMJPL Friday off (RDO)

0%1d3/2/18, 5:00 PM3/2/18, 8:00 AMJPL Friday off (RDO)

0%1d3/16/18, 5:00 PM3/16/18, 8:00 AMJPL Friday off (RDO)

0%1d3/30/18, 5:00 PM3/30/18, 8:00 AMJPL Friday off (RDO)

0%2/14/18, 5:00 PM2/14/18, 5:00 PMAll Requirements Due

0%0h2/14/18, 5:00 PM2/14/18, 5:00 PMWk 26 Users Build 
Requirements in SSS

0%1w 1d3/21/18, 5:00 PM3/14/18, 8:00 AMBOP Optimizes Schedule

0%3/22/18, 10:00 AM3/22/18, 10:00 AMBOP Releases 1-week 
Schedule

0%1w 2h3/29/18, 12:00 PM3/22/18, 10:00 AMSchedulers negotiate

0%3/28/18, 2:00 PM3/28/18, 2:00 PMFinal Proposals Due
0%3/29/18, 12:00 PM3/29/18, 12:00 PMNegotiation End
0%1d 6h4/2/18, 10:00 AM3/29/18, 1:00 PMClean-up

0%1w 2d4/2/18, 10:00 AM3/22/18, 10:00 AMWk 26 Schedulers 
Negotiate in SSS

0%4/2/18, 10:00 AM4/2/18, 10:00 AMEnter SPS-SSS Autosync 
Window

0%6w 1d 2h4/2/18, 10:00 AM2/14/18, 5:00 PMWeek 26 2018
BOP=Peter Tay

0%1d3/2/18, 5:00 PM3/2/18, 8:00 AMJPL Friday off (RDO)

0%1d3/16/18, 5:00 PM3/16/18, 8:00 AMJPL Friday off (RDO)

0%1d3/30/18, 5:00 PM3/30/18, 8:00 AMJPL Friday off (RDO)

0%2/22/18, 5:00 PM2/22/18, 5:00 PMAll Requirements Due

0%0h2/22/18, 5:00 PM2/22/18, 5:00 PMWk 27 Users Build 
Requirements in SSS

0%1w3/28/18, 5:00 PM3/22/18, 8:00 AMBOP Optimizes Schedule

0%3/29/18, 10:00 AM3/29/18, 10:00 AMBOP Releases 1-week 
Schedule

0%1w 1d 2h4/6/18, 12:00 PM3/29/18, 10:00 AMSchedulers negotiate

0%4/5/18, 2:00 PM4/5/18, 2:00 PMFinal Proposals Due
0%4/6/18, 12:00 PM4/6/18, 12:00 PMNegotiation End
0%6h4/9/18, 10:00 AM4/6/18, 1:00 PMClean-up

0%1w 2d4/9/18, 10:00 AM3/29/18, 10:00 AMWk 27 Schedulers 
Negotiate in SSS

0%4/9/18, 10:00 AM4/9/18, 10:00 AMEnter SPS-SSS Autosync 
Window

0%6w 1d 2h4/9/18, 10:00 AM2/22/18, 5:00 PMWeek 27 2018
BOP=Peter Tay

0%1d3/2/18, 5:00 PM3/2/18, 8:00 AMJPL Friday off (RDO)

0%1d3/16/18, 5:00 PM3/16/18, 8:00 AMJPL Friday off (RDO)

0%1d3/30/18, 5:00 PM3/30/18, 8:00 AMJPL Friday off (RDO)

0%1d4/13/18, 5:00 PM4/13/18, 8:00 AMJPL Friday off (RDO)

0%2/28/18, 5:00 PM2/28/18, 5:00 PMAll Requirements Due

0%0h2/28/18, 5:00 PM2/28/18, 5:00 PMWk 28 Users Build 
Requirements in SSS

0%1w 1d4/5/18, 5:00 PM3/29/18, 8:00 AMBOP Optimizes Schedule

0%4/6/18, 10:00 AM4/6/18, 10:00 AMBOP Releases 1-week 
Schedule

0%1w 1d 2h4/16/18, 12:00 PM4/6/18, 10:00 AMSchedulers negotiate

0%4/12/18, 2:00 PM4/12/18, 2:00 PMFinal Proposals Due
0%4/16/18, 12:00 PM4/16/18, 12:00 PMNegotiation End
0%6h4/17/18, 10:00 AM4/16/18, 1:00 PMClean-up

0%1w 2d4/17/18, 10:00 AM4/6/18, 10:00 AMWk 28 Schedulers 
Negotiate in SSS

0%4/17/18, 10:00 AM4/17/18, 10:00 AMEnter SPS-SSS Autosync 
Window

0%6w 3d 2h4/17/18, 10:00 AM2/28/18, 5:00 PMWeek 28 2018
BOP=Peter Tay

0%1d3/16/18, 5:00 PM3/16/18, 8:00 AMJPL Friday off (RDO)

0%1d3/30/18, 5:00 PM3/30/18, 8:00 AMJPL Friday off (RDO)

0%1d4/13/18, 5:00 PM4/13/18, 8:00 AMJPL Friday off (RDO)

0%3/7/18, 5:00 PM3/7/18, 5:00 PMAll Requirements Due

0%0h3/7/18, 5:00 PM3/7/18, 5:00 PMWk 29 Users Build 
Requirements in SSS

0%1w4/12/18, 5:00 PM4/6/18, 8:00 AMBOP Optimizes Schedule

0%4/16/18, 10:00 AM4/16/18, 10:00 AMBOP Releases 1-week 
Schedule

0%1w 2h4/23/18, 12:00 PM4/16/18, 10:00 AMSchedulers negotiate

0%4/20/18, 2:00 PM4/20/18, 2:00 PMFinal Proposals Due
0%4/23/18, 12:00 PM4/23/18, 12:00 PMNegotiation End
0%6h4/24/18, 10:00 AM4/23/18, 1:00 PMClean-up

0%1w 1d4/24/18, 10:00 AM4/16/18, 10:00 AMWk 29 Schedulers 
Negotiate in SSS

0%4/24/18, 10:00 AM4/24/18, 10:00 AMEnter SPS-SSS Autosync 
Window

0%6w 3d 2h4/24/18, 10:00 AM3/7/18, 5:00 PMWeek 29 2018
BOP=Peter Tay

0%1d3/16/18, 5:00 PM3/16/18, 8:00 AMJPL Friday off (RDO)

0%1d3/30/18, 5:00 PM3/30/18, 8:00 AMJPL Friday off (RDO)

0%1d4/13/18, 5:00 PM4/13/18, 8:00 AMJPL Friday off (RDO)

0%1d4/27/18, 5:00 PM4/27/18, 8:00 AMJPL Friday off (RDO)

0%3/14/18, 5:00 PM3/14/18, 5:00 PMAll Requirements Due

0%0h3/14/18, 5:00 PM3/14/18, 5:00 PMWk 30 Users Build 
Requirements in SSS

0%1w4/20/18, 5:00 PM4/16/18, 8:00 AMBOP Optimizes Schedule

0%4/23/18, 10:00 AM4/23/18, 10:00 AMBOP Releases 1-week 
Schedule

0%1w 1d 2h5/1/18, 12:00 PM4/23/18, 10:00 AMSchedulers negotiate

0%4/30/18, 2:00 PM4/30/18, 2:00 PMFinal Proposals Due
0%5/1/18, 12:00 PM5/1/18, 12:00 PMNegotiation End
0%6h5/2/18, 10:00 AM5/1/18, 1:00 PMClean-up

0%1w 2d5/2/18, 10:00 AM4/23/18, 10:00 AMWk 30 Schedulers 
Negotiate in SSS

0%5/2/18, 10:00 AM5/2/18, 10:00 AMEnter SPS-SSS Autosync 
Window

0%6w 4d 2h5/2/18, 10:00 AM3/14/18, 5:00 PMWeek 30 2018
BOP=Peter Tay

Week 43 2017

5/26/17, 8:00 AM 5/26/17, 5:00 PMJ
6/9/17, 8:00 AM 6/9/17, 5:00 PMJ

6/23/17, 8:00 AM 6/23/17, 5:00 PMJ
7/7/17, 8:00 AM 7/7/17, 5:00 PMJ

7/21/17, 8:00 AM 7/21/17, 5:00 PMJ

Wk 43 Users Build Requirements in SSS

5/24/17, 5:00 PM
7/6/17, 8:00 AM 7/12/17, 5:00 PMBOP Optimizes 

7/13/17, 10:00 AM

Wk 43 Schedulers Negotiate in SSS

7/13/17, 10:00 AM 7/24/17, 12:00 PMSchedulers negotiate
7/19/17, 2:00 PM

7/24/17, 12:00 PM
7/24/17, 1:00 PM 7/25/17, 12:00 PMCl

7/25/17, 4:45 PM

Week 44 2017

6/9/17, 8:00 AM 6/9/17, 5:00 PMJ
6/23/17, 8:00 AM 6/23/17, 5:00 PMJ

7/7/17, 8:00 AM 7/7/17, 5:00 PMJ
7/21/17, 8:00 AM 7/21/17, 5:00 PMJ

Wk 44 Users Build Requirements in SSS

5/31/17, 5:00 PM
7/13/17, 8:00 AM 7/19/17, 5:00 PMBOP Optimizes 

7/20/17, 10:00 AM

Wk 44 Schedulers Negotiate in SSS

7/20/17, 10:00 AM 8/1/17, 2:00 PMSchedulers negotiate
7/27/17, 2:00 PM

8/1/17, 2:00 PM
8/1/17, 2:00 PM 8/2/17, 12:00 PMCl

8/2/17, 12:00 PM

Week 45 2017

6/9/17, 8:00 AM 6/9/17, 5:00 PMJ
6/23/17, 8:00 AM 6/23/17, 5:00 PMJ

7/7/17, 8:00 AM 7/7/17, 5:00 PMJ
7/21/17, 8:00 AM 7/21/17, 5:00 PMJ

Wk 45 Users Build Requirements in SSS

6/7/17, 5:00 PM
7/19/17, 8:00 AM 7/25/17, 5:00 PMBOP Optimizes 

7/26/17, 10:00 AM

Wk 45 Schedulers Negotiate in SSS

7/26/17, 10:00 AM 8/8/17, 12:00 PMSchedulers negotiate
8/1/17, 2:00 PM

8/8/17, 12:00 PM
8/8/17, 1:00 PM 8/10/17, 5:00 PMClean-

8/11/17, 8:00 AM

Week 46 2017

6/23/17, 8:00 AM 6/23/17, 5:00 PMJ
7/7/17, 8:00 AM 7/7/17, 5:00 PMJ

7/21/17, 8:00 AM 7/21/17, 5:00 PMJ
8/4/17, 8:00 AM 8/4/17, 5:00 PMJ

Wk 46 Users Build Requirements in SSS

6/14/17, 5:00 PM
8/1/17, 8:00 AM 8/8/17, 10:00 AMBOP Optimizes 

8/8/17, 10:00 AM

Wk 46 Schedulers Negotiate in SSS

8/8/17, 10:00 AM 8/16/17, 5:00 PMSchedulers negotiate
8/14/17, 2:00 PM

8/17/17, 8:05 AM
8/17/17, 8:05 AM 8/18/17, 1:05 PMClea

8/18/17, 1:05 PM

Week 47 2017

6/23/17, 8:00 AM 6/23/17, 5:00 PMJ
7/7/17, 8:00 AM 7/7/17, 5:00 PMJ

7/21/17, 8:00 AM 7/21/17, 5:00 PMJ
8/4/17, 8:00 AM 8/4/17, 5:00 PMJ

Wk 47 Users Build Requirements in SSS

6/21/17, 5:00 PM
8/8/17, 8:00 AM 8/15/17, 5:00 PMBOP Optimizes 

8/16/17, 11:00 AM

Wk 47 Schedulers Negotiate in SSS

8/16/17, 11:00 AM 8/28/17, 5:00 PMSchedulers negotiate
8/22/17, 2:00 PM

8/28/17, 5:00 PM
8/29/17, 8:00 AM 8/30/17, 9:00 AMCl

8/30/17, 9:00 AM

Week 48 2017

7/7/17, 8:00 AM 7/7/17, 5:00 PMJ
7/21/17, 8:00 AM 7/21/17, 5:00 PMJ

8/4/17, 8:00 AM 8/4/17, 5:00 PMJ
8/18/17, 8:00 AM 8/18/17, 5:00 PMJ

Wk 48 Users Build Requirements in SSS

6/28/17, 5:00 PM
7/31/17, 8:00 AM 8/17/17, 5:00 PMBOP Optimizes Schedule

8/21/17, 11:00 AM

Wk 48 Schedulers Negotiate in SSS

8/21/17, 11:00 AM 8/29/17, 3:53 PMSchedulers negotiate
8/25/17, 2:00 PM

8/29/17, 3:53 PM
8/29/17, 3:53 PM 9/5/17, 9:39 AMClean-up

9/5/17, 2:05 PM

Week 49 2017

7/21/17, 8:00 AM 7/21/17, 5:00 PMJ
8/4/17, 8:00 AM 8/4/17, 5:00 PMJ

8/18/17, 8:00 AM 8/18/17, 5:00 PMJ

Wk 49 Users Build Requirements in SSS

7/12/17, 5:00 PM
8/16/17, 8:00 AM 8/24/17, 5:00 PMBOP Optimizes Schedule

8/25/17, 11:30 AM

Wk 49 Schedulers Negotiate in SSS

8/25/17, 11:30 AM 9/7/17, 9:20 AMSchedulers negotiate

8/31/17, 2:00 PM
9/7/17, 9:20 AM

9/7/17, 9:20 AM 9/8/17, 11:34 AMCle
9/8/17, 2:00 PM

Week 50 2017

7/21/17, 8:00 AM 7/21/17, 5:00 PMJ
8/4/17, 8:00 AM 8/4/17, 5:00 PMJ

8/18/17, 8:00 AM 8/18/17, 5:00 PMJ
9/1/17, 8:00 AM 9/1/17, 5:00 PMJ

9/15/17, 8:00 AM 9/15/17, 5:00 PMJ

Wk 50 Users Build Requirements in SSS

7/19/17, 5:00 PM
8/29/17, 8:00 AM 9/5/17, 5:00 PMBOP Optimizes 

9/6/17, 11:00 AM

Wk 50 Schedulers Negotiate in SSS

9/6/17, 11:00 AM 9/18/17, 12:00 PMSchedulers negotiate
9/12/17, 2:00 PM

9/18/17, 12:00 PM
9/18/17, 1:00 PM 9/20/17, 11:13 AMClean

9/20/17, 11:13 AM

Week 51 2017

8/4/17, 8:00 AM 8/4/17, 5:00 PMJ
8/18/17, 8:00 AM 8/18/17, 5:00 PMJ

9/1/17, 8:00 AM 9/1/17, 5:00 PMJ
9/15/17, 8:00 AM 9/15/17, 5:00 PMJ

Wk 51 Users Build Requirements in SSS

7/26/17, 5:00 PM
9/6/17, 8:00 AM 9/13/17, 5:00 PMBOP Optimizes 

9/14/17, 11:43 AM

Wk 51 Schedulers Negotiate in SSS

9/14/17, 11:43 AM 9/27/17, 12:00 PMSchedulers negotiate

9/25/17, 2:00 PM
9/27/17, 12:00 PM

9/27/17, 1:00 PM 9/28/17, 10:00 AMC
9/28/17, 10:00 AM

Week 52 2017

8/4/17, 8:00 AM 8/4/17, 5:00 PMJ
8/18/17, 8:00 AM 8/18/17, 5:00 PMJ

9/1/17, 8:00 AM 9/1/17, 5:00 PMJ
9/15/17, 8:00 AM 9/15/17, 5:00 PMJ

9/29/17, 8:00 AM 9/29/17, 5:00 PMJ

Wk 52 Users Build Requirements in SSS

8/2/17, 5:00 PM
9/14/17, 1:00 PM 9/21/17, 10:00 AMBOP Optimizes 

9/21/17, 12:09 PM

Wk 52 Schedulers Negotiate in SSS

9/21/17, 1:00 PM 9/28/17, 1:25 PMSchedulers 
9/27/17, 2:00 PM

9/28/17, 1:25 PM
9/28/17, 1:25 PM 10/3/17, 9:04 AMClean-

10/3/17, 9:04 AM

Week 01 2018

8/18/17, 8:00 AM 8/18/17, 5:00 PMJ
9/1/17, 8:00 AM 9/1/17, 5:00 PMJ

9/15/17, 8:00 AM 9/15/17, 5:00 PMJ
9/29/17, 8:00 AM 9/29/17, 5:00 PMJ

Wk 01 Users Build Requirements in SSS

8/9/17, 5:00 PM
9/21/17, 1:00 PM 9/28/17, 12:00 PMBOP Optimizes 

9/28/17, 3:20 PM

Wk 01 Schedulers Negotiate in SSS

9/28/17, 3:20 PM 10/6/17, 1:39 PMSchedulers negotiate
10/5/17, 2:00 PM

10/6/17, 1:39 PM
10/6/17, 1:39 PM 10/10/17, 9:19 AMClea

10/10/17, 9:19 AM

Week 02 2018

8/18/17, 8:00 AM 8/18/17, 5:00 PMJ
9/1/17, 8:00 AM 9/1/17, 5:00 PMJ

9/15/17, 8:00 AM 9/15/17, 5:00 PMJ
9/29/17, 8:00 AM 9/29/17, 5:00 PMJ

Wk 02 Users Build Requirements in SSS

8/16/17, 5:00 PM
9/11/17, 8:00 AM 9/29/17, 5:00 PMBOP Optimizes Schedule

10/3/17, 10:24 AM

Wk 02 Schedulers Negotiate in SSS

10/3/17, 10:24 AM 10/11/17, 2:00 PMSchedulers negotiate

10/9/17, 2:00 PM
10/11/17, 2:00 PM

10/11/17, 2:00 PM 10/12/17, 2:16 PMCl
10/12/17, 2:16 PM

Week 03 2018

9/1/17, 8:00 AM 9/1/17, 5:00 PMJ
9/15/17, 8:00 AM 9/15/17, 5:00 PMJ

9/29/17, 8:00 AM 9/29/17, 5:00 PMJ
10/13/17, 8:00 AM 10/13/17, 5:00 PMJ

Wk 03 Users Build Requirements in SSS

8/23/17, 5:00 PM
9/29/17, 8:00 AM 10/5/17, 5:00 PMBOP Optimizes 

10/6/17, 12:53 PM

Wk 03 Schedulers Negotiate in SSS

10/6/17, 1:00 PM 10/17/17, 10:50 AMSchedulers negotiate

10/12/17, 2:00 PM
10/17/17, 10:50 AM

10/17/17, 10:50 AM 10/19/17, 9:17 AMClean
10/19/17, 9:17 AM

Week 04 2018

9/1/17, 8:00 AM 9/1/17, 5:00 PMJ
9/15/17, 8:00 AM 9/15/17, 5:00 PMJ

9/29/17, 8:00 AM 9/29/17, 5:00 PMJ
10/13/17, 8:00 AM 10/13/17, 5:00 PMJ

Wk 04 Users Build Requirements in SSS

8/30/17, 5:00 PM
10/6/17, 8:00 AM 10/12/17, 5:00 PMBOP Optimizes 

10/16/17, 9:04 AM

Wk 04 Schedulers Negotiate in SSS

10/16/17, 9:04 AM 10/23/17, 1:20 PMSchedulers 
10/20/17, 2:00 PM

10/23/17, 1:20 PM
10/23/17, 1:20 PM 10/24/17, 1:23 PMCl

10/24/17, 1:23 PM

Week 05 2018

9/15/17, 8:00 AM 9/15/17, 5:00 PMJ
9/29/17, 8:00 AM 9/29/17, 5:00 PMJ

10/13/17, 8:00 AM 10/13/17, 5:00 PMJ
10/27/17, 8:00 AM 10/27/17, 5:00 PMJ

Wk 05 Users Build Requirements in SSS

9/6/17, 5:00 PM
10/13/17, 8:00 AM 10/19/17, 5:00 PMBOP Optimizes 

10/20/17, 11:18 AM

Wk 05 Schedulers Negotiate in SSS

10/20/17, 11:18 AM 11/1/17, 11:19 AMSchedulers negotiate
10/30/17, 2:00 PM

11/1/17, 11:19 AM
11/1/17, 11:19 AM 11/2/17, 1:27 PMCl

11/2/17, 1:27 PM

Week 06 2018

9/15/17, 8:00 AM 9/15/17, 5:00 PMJ
9/29/17, 8:00 AM 9/29/17, 5:00 PMJ

10/13/17, 8:00 AM 10/13/17, 5:00 PMJ
10/27/17, 8:00 AM 10/27/17, 5:00 PMJ

11/10/17, 8:00 AM 11/10/17, 5:00 PMJ

Wk 06 Users Build Requirements in SSS

9/13/17, 5:00 PM
10/23/17, 8:00 AM 10/31/17, 5:00 PMBOP Optimizes Schedule

11/1/17, 11:20 AM

Wk 06 Schedulers Negotiate in SSS

11/1/17, 11:20 AM 11/13/17, 9:05 AMSchedulers negotiate

11/7/17, 2:00 PM
11/13/17, 9:05 AM

11/13/17, 9:05 AM 11/14/17, 9:47 AMCl
11/14/17, 9:47 AM

Week 07 2018

9/29/17, 8:00 AM 9/29/17, 5:00 PMJ
10/13/17, 8:00 AM 10/13/17, 5:00 PMJ

10/27/17, 8:00 AM 10/27/17, 5:00 PMJ
11/10/17, 8:00 AM 11/10/17, 5:00 PMJ

Wk 07 Users Build Requirements in SSS

9/20/17, 5:00 PM
10/9/17, 8:00 AM 11/3/17, 5:00 PMBOP Optimizes Schedule

11/6/17, 9:40 AM

Wk 07 Schedulers Negotiate in SSS

11/6/17, 9:40 AM 11/20/17, 12:00 PMSchedulers negotiate
11/13/17, 2:00 PM

11/20/17, 12:00 PM
11/20/17, 1:00 PM 11/28/17, 9:00 AMClean-up

11/28/17, 9:00 AM

Week 08 2018

9/29/17, 8:00 AM 9/29/17, 5:00 PMJ
10/13/17, 8:00 AM 10/13/17, 5:00 PMJ

10/27/17, 8:00 AM 10/27/17, 5:00 PMJ
11/10/17, 8:00 AM 11/10/17, 5:00 PMJ

Wk 08 Users Build Requirements in SSS

9/27/17, 5:00 PM
11/1/17, 8:00 AM 11/8/17, 10:00 AMBOP Optimizes 

11/8/17, 12:44 PM

Wk 08 Schedulers Negotiate in SSS

11/8/17, 1:00 PM 11/21/17, 12:00 PMSchedulers negotiate
11/20/17, 2:00 PM

11/21/17, 12:00 PM
11/21/17, 1:00 PM 11/28/17, 10:00 AMClean-up

11/28/17, 10:00 AM

Week 09 2018

10/13/17, 8:00 AM 10/13/17, 5:00 PMJ
10/27/17, 8:00 AM 10/27/17, 5:00 PMJ

11/10/17, 8:00 AM 11/10/17, 5:00 PMJ

Wk 09 Users Build Requirements in SSS

10/4/17, 5:00 PM
11/8/17, 8:00 AM 11/17/17, 10:00 AMBOP Optimizes Schedule

11/17/17, 1:54 PM

Wk 09 Schedulers Negotiate in SSS

11/17/17, 1:54 PM 12/1/17, 8:05 AMSchedulers negotiate

11/29/17, 2:00 PM
12/1/17, 8:05 AM

12/1/17, 8:05 AM 12/4/17, 12:00 PMClea
12/4/17, 12:00 PM

Week 10 2018

10/13/17, 8:00 AM 10/13/17, 5:00 PMJ
10/27/17, 8:00 AM 10/27/17, 5:00 PMJ

11/10/17, 8:00 AM 11/10/17, 5:00 PMJ
12/8/17, 8:00 AM 12/8/17, 5:00 PMJP

Wk 10 Users Build Requirements in SSS

10/11/17, 5:00 PM
11/17/17, 8:00 AM 11/28/17, 5:00 PMBOP Optimizes 

11/29/17, 10:04 AM

Wk 10 Schedulers Negotiate in SSS

11/29/17, 10:04 AM 12/11/17, 2:47 PMSchedulers negotiate

12/5/17, 2:00 PM
12/11/17, 2:47 PM

12/11/17, 2:47 PM 12/13/17, 9:00 AMCle
12/13/17, 10:45 AM

Week 11 2018

10/27/17, 8:00 AM 10/27/17, 5:00 PMJ
11/10/17, 8:00 AM 11/10/17, 5:00 PMJ

12/8/17, 8:00 AM 12/8/17, 5:00 PMJP

Wk 11 Users Build Requirements in SSS

10/18/17, 5:00 PM
11/28/17, 8:00 AM 12/6/17, 12:00 PMBOP Optimizes 

12/6/17, 2:54 PM

Wk 11 Schedulers Negotiate in SSS

12/6/17, 2:54 PM 12/15/17, 8:27 AMSchedulers negotiate

12/13/17, 2:00 PM
12/15/17, 8:27 AM

12/15/17, 8:27 AM 12/15/17, 2:05 PMC
12/15/17, 2:05 PM

Week 12 2018

10/27/17, 8:00 AM 10/27/17, 5:00 PMJ
11/10/17, 8:00 AM 11/10/17, 5:00 PMJ

12/8/17, 8:00 AM 12/8/17, 5:00 PMJP

Wk 12 Users Build Requirements in SSS

10/25/17, 5:00 PM
11/14/17, 8:00 AM 12/6/17, 12:00 PMBOP Optimizes Schedule

12/11/17, 11:07 AM

Wk 12 Schedulers Negotiate in SSS

12/11/17, 11:07 AM 12/21/17, 10:00 AMSchedulers negotiate
12/18/17, 2:00 PM

12/21/17, 10:00 AM
12/21/17, 10:00 AM 1/2/18, 10:00 AMClean-up

1/2/18, 10:00 AM

Week 13 2018

11/10/17, 8:00 AM 11/10/17, 5:00 PMJ
12/8/17, 8:00 AM 12/8/17, 5:00 PMJP

12/22/17, 8:00 AM 12/22/17, 5:00 PMJP

Wk 13 Users Build Requirements in SSS

11/1/17, 5:00 PM
12/6/17, 1:00 PM 12/14/17, 5:00 PMBOP Optimizes 

12/15/17, 10:00 AM

Wk 13 Schedulers Negotiate in SSS

12/15/17, 10:00 AM 1/3/18, 10:00 AMSchedulers negotiate
12/21/17, 2:00 PM

1/3/18, 10:00 AM
1/3/18, 10:00 AM 1/4/18, 10:00 AMCl

1/4/18, 10:15 AM

Week 14 2018

11/10/17, 8:00 AM 11/10/17, 5:00 PMJ
12/8/17, 8:00 AM 12/8/17, 5:00 PMJP

12/22/17, 8:00 AM 12/22/17, 5:00 PMJP
1/5/18, 8:00 AM 1/5/18, 5:00 PMJ

Wk 14 Users Build Requirements in SSS

11/8/17, 5:00 PM
12/15/17, 8:00 AM 1/3/18, 2:00 PMBOP Optimizes Schedule

1/4/18, 10:00 AM

Wk 14 Schedulers Negotiate in SSS

1/4/18, 10:00 AM 1/17/18, 11:16 AMSchedulers negotiate

1/11/18, 2:00 PM
1/17/18, 11:16 AM

1/17/18, 11:16 AM 1/18/18, 9:57 AMC
1/18/18, 11:45 AM

Week 15 2018

12/8/17, 8:00 AM 12/8/17, 5:00 PMJP
12/22/17, 8:00 AM 12/22/17, 5:00 PMJP

1/5/18, 8:00 AM 1/5/18, 5:00 PMJ
1/19/18, 8:00 AM 1/19/18, 5:00 PMJ

Wk 15 Users Build Requirements in SSS

11/15/17, 5:00 PM
1/4/18, 8:00 AM 1/10/18, 5:00 PMBOP Optimizes 

1/11/18, 8:43 AM

Wk 15 Schedulers Negotiate in SSS

1/11/18, 8:43 AM 1/23/18, 10:44 AMSchedulers negotiate
1/18/18, 2:00 PM

1/23/18, 10:44 AM
1/23/18, 10:44 AM 1/24/18, 5:00 PMClea

1/25/18, 8:27 AM

Week 16 2018

12/8/17, 8:00 AM 12/8/17, 5:00 PMJP
12/22/17, 8:00 AM 12/22/17, 5:00 PMJP

1/5/18, 8:00 AM 1/5/18, 5:00 PMJ
1/19/18, 8:00 AM 1/19/18, 5:00 PMJ

Wk 16 Users Build Requirements in SSS

11/29/17, 5:00 PM
1/11/18, 8:00 AM 1/18/18, 12:00 PMBOP Optimizes 

1/18/18, 2:29 PM

Wk 16 Schedulers Negotiate in SSS

1/18/18, 2:29 PM 1/29/18, 9:00 AMSchedulers negotiate

1/25/18, 2:00 PM
1/29/18, 9:00 AM

1/29/18, 9:00 AM 1/30/18, 10:00 AMCl
1/30/18, 10:00 AM

Week 17 2018

12/8/17, 8:00 AM 12/8/17, 5:00 PMJP
12/22/17, 8:00 AM 12/22/17, 5:00 PMJP

1/5/18, 8:00 AM 1/5/18, 5:00 PMJ
1/19/18, 8:00 AM 1/19/18, 5:00 PMJ

2/2/18, 8:00 AM 2/2/18, 5:00 PMJ

Wk 17 Users Build Requirements in SSS

12/6/17, 5:00 PM
1/22/18, 8:00 AM 1/26/18, 5:00 PMBOP Optimizes 

1/29/18, 10:00 AM

Wk 17 Schedulers Negotiate in SSS

1/29/18, 10:00 AM 2/6/18, 12:00 PMSchedulers negotiate
2/5/18, 2:00 PM

2/6/18, 12:00 PM
2/6/18, 1:00 PM 2/7/18, 12:00 PMCl

2/7/18, 12:00 PM

TESS Launch Contingencies

2/2/18, 8:00 AM 2/2/18, 5:00 PMJ
2/16/18, 8:00 AM 2/16/18, 5:00 PMJ

3/2/18, 8:00 AM 3/2/18, 5:00 PMJP
3/16/18, 8:00 AM 3/16/18, 5:00 PMJP

1/29/18, 8:00 AM 2/9/18, 5:00 PMSSMO Builds 1st TESS LC
2/12/18, 8:00 AM

2/12/18, 8:00 AM 2/20/18, 12:00 PMTESS 1st  LC 
2/12/18, 8:00 AM 2/23/18, 12:00 PMTESS 2nd  LC Negotiate
2/12/18, 8:00 AM 3/1/18, 12:00 PMTESS 3rd  LC Negotiate
2/12/18, 8:00 AM 3/8/18, 12:00 PMTESS 4th  LC Negotiate
2/12/18, 8:00 AM 3/15/18, 12:00 PMTESS 5th  LC Negotiate

3/20/18, 4:58 PM
12/6/17, 5:00 PM

Week 18 2018

12/22/17, 8:00 AM 12/22/17, 5:00 PMJP
1/5/18, 8:00 AM 1/5/18, 5:00 PMJ

1/19/18, 8:00 AM 1/19/18, 5:00 PMJ
2/2/18, 8:00 AM 2/2/18, 5:00 PMJ

Wk 18 Users Build Requirements in SSS

12/13/17, 5:00 PM
1/4/18, 8:00 AM 1/30/18, 5:00 PMBOP Optimizes Schedule

1/31/18, 10:00 AM

Wk 18 Schedulers Negotiate in SSS

1/31/18, 10:00 AM 2/8/18, 12:00 PMSchedulers negotiate
2/7/18, 2:00 PM

2/8/18, 12:00 PM
2/8/18, 1:00 PM 2/9/18, 12:00 PMCl

2/9/18, 12:00 PM

Week 19 2018

12/22/17, 8:00 AM 12/22/17, 5:00 PMJP
1/5/18, 8:00 AM 1/5/18, 5:00 PMJ

1/19/18, 8:00 AM 1/19/18, 5:00 PMJ
2/2/18, 8:00 AM 2/2/18, 5:00 PMJ

Wk 19 Users Build Requirements in SSS

12/20/17, 5:00 PM
1/29/18, 8:00 AM 2/2/18, 5:00 PMBOP Optimizes 

2/5/18, 10:00 AM

Wk 19 Schedulers Negotiate in SSS

2/5/18, 10:00 AM 2/12/18, 12:00 PMSchedulers 
2/9/18, 2:00 PM

2/12/18, 12:00 PM
2/12/18, 1:00 PM 2/13/18, 12:00 PMCl

2/13/18, 12:00 PM

Week 20 2018

1/5/18, 8:00 AM 1/5/18, 5:00 PMJ
1/19/18, 8:00 AM 1/19/18, 5:00 PMJ

2/2/18, 8:00 AM 2/2/18, 5:00 PMJ
2/16/18, 8:00 AM 2/16/18, 5:00 PMJ

Wk 20 Users Build Requirements in SSS

1/3/18, 5:00 PM
2/5/18, 8:00 AM 2/9/18, 5:00 PMBOP Optimizes 

2/12/18, 10:00 AM

Wk 20 Schedulers Negotiate in SSS

2/12/18, 10:00 AM 2/21/18, 12:00 PMSchedulers negotiate
2/20/18, 2:00 PM

2/21/18, 12:00 PM
2/21/18, 1:00 PM 2/22/18, 12:00 PMCl

2/22/18, 12:00 PM

Week 21 2018

1/19/18, 8:00 AM 1/19/18, 5:00 PMJ
2/2/18, 8:00 AM 2/2/18, 5:00 PMJ

2/16/18, 8:00 AM 2/16/18, 5:00 PMJ

Wk 21 Users Build Requirements in SSS

1/10/18, 5:00 PM
2/12/18, 8:00 AM 2/16/18, 5:00 PMBOP Optimizes 

2/20/18, 10:00 AM

Wk 21 Schedulers Negotiate in SSS

2/20/18, 10:00 AM 2/27/18, 12:00 PMSchedulers 
2/26/18, 2:00 PM

2/27/18, 12:00 PM
2/27/18, 1:00 PM 2/28/18, 12:00 PMCl

2/28/18, 12:00 PM

Week 22 2018

1/19/18, 8:00 AM 1/19/18, 5:00 PMJ
2/2/18, 8:00 AM 2/2/18, 5:00 PMJ

2/16/18, 8:00 AM 2/16/18, 5:00 PMJ
3/2/18, 8:00 AM 3/2/18, 5:00 PMJP

Wk 22 Users Build Requirements in SSS

1/18/18, 5:00 PM
2/20/18, 8:00 AM 2/26/18, 5:00 PMBOP Optimizes 

2/27/18, 10:00 AM

Wk 22 Schedulers Negotiate in SSS

2/27/18, 10:00 AM 3/7/18, 12:00 PMSchedulers negotiate
3/6/18, 2:00 PM

3/7/18, 12:00 PM
3/7/18, 1:00 PM 3/8/18, 12:00 PMCl

3/8/18, 12:00 PM

Week 23 2018

2/2/18, 8:00 AM 2/2/18, 5:00 PMJ
2/16/18, 8:00 AM 2/16/18, 5:00 PMJ

3/2/18, 8:00 AM 3/2/18, 5:00 PMJP

Wk 23 Users Build Requirements in SSS

1/24/18, 5:00 PM
2/5/18, 8:00 AM 3/1/18, 5:00 PMBOP Optimizes Schedule

3/5/18, 10:00 AM

Wk 23 Schedulers Negotiate in SSS

3/5/18, 10:00 AM 3/12/18, 12:00 PMSchedulers 
3/9/18, 2:00 PM

3/12/18, 12:00 PM
3/13/18, 10:00 AM 3/14/18, 10:00 AMCl

3/14/18, 10:00 AM

Week 24 2018

2/2/18, 8:00 AM 2/2/18, 5:00 PMJ
2/16/18, 8:00 AM 2/16/18, 5:00 PMJ

3/2/18, 8:00 AM 3/2/18, 5:00 PMJP

Wk 24 Users Build Requirements in SSS

1/31/18, 5:00 PM
2/27/18, 8:00 AM 3/6/18, 5:00 PMBOP Optimizes 

3/7/18, 10:00 AM

Wk 24 Schedulers Negotiate in SSS

3/7/18, 10:00 AM 3/14/18, 12:00 PMSchedulers 
3/13/18, 2:00 PM

3/14/18, 12:00 PM
3/14/18, 1:00 PM 3/15/18, 12:00 PMCl

3/15/18, 12:00 PM

Week 25 2018

2/16/18, 8:00 AM 2/16/18, 5:00 PMJ
3/2/18, 8:00 AM 3/2/18, 5:00 PMJP

3/16/18, 8:00 AM 3/16/18, 5:00 PMJP

Wk 25 Users Build Requirements in SSS

2/7/18, 5:00 PM
3/7/18, 8:00 AM 3/13/18, 5:00 PMBOP Optimizes 

3/14/18, 10:00 AM

Wk 25 Schedulers Negotiate in SSS

3/14/18, 10:00 AM 3/22/18, 12:00 PMSchedulers negotiate
3/21/18, 2:00 PM

3/22/18, 12:00 PM
3/22/18, 1:00 PM 3/23/18, 12:00 PMCl

3/23/18, 12:00 PM

Week 26 2018

2/16/18, 8:00 AM 2/16/18, 5:00 PMJ
3/2/18, 8:00 AM 3/2/18, 5:00 PMJP

3/16/18, 8:00 AM 3/16/18, 5:00 PMJP
3/30/18, 8:00 AM 3/30/18, 5:00 PMJ

Wk 26 Users Build Requirements in SSS

2/14/18, 5:00 PM
3/14/18, 8:00 AM 3/21/18, 5:00 PMBOP Optimizes 

3/22/18, 10:00 AM

Wk 26 Schedulers Negotiate in SSS

3/22/18, 10:00 AM 3/29/18, 12:00 PMSchedulers 
3/28/18, 2:00 PM

3/29/18, 12:00 PM
3/29/18, 1:00 PM 4/2/18, 10:00 AMClea

4/2/18, 10:00 AM

Week 27 2018

3/2/18, 8:00 AM 3/2/18, 5:00 PMJP
3/16/18, 8:00 AM 3/16/18, 5:00 PMJP

3/30/18, 8:00 AM 3/30/18, 5:00 PMJ

Wk 27 Users Build Requirements in SSS

2/22/18, 5:00 PM
3/22/18, 8:00 AM 3/28/18, 5:00 PMBOP Optimizes 

3/29/18, 10:00 AM

Wk 27 Schedulers Negotiate in SSS

3/29/18, 10:00 AM 4/6/18, 12:00 PMSchedulers negotiate
4/5/18, 2:00 PM

4/6/18, 12:00 PM
4/6/18, 1:00 PM 4/9/18, 10:00 AMC

4/9/18, 10:00 AM

Week 28 2018

3/2/18, 8:00 AM 3/2/18, 5:00 PMJP
3/16/18, 8:00 AM 3/16/18, 5:00 PMJP

3/30/18, 8:00 AM 3/30/18, 5:00 PMJ
4/13/18, 8:00 AM 4/13/18, 5:00 PMJ

Wk 28 Users Build Requirements in SSS

2/28/18, 5:00 PM
3/29/18, 8:00 AM 4/5/18, 5:00 PMBOP Optimizes 

4/6/18, 10:00 AM

Wk 28 Schedulers Negotiate in SSS

4/6/18, 10:00 AM 4/16/18, 12:00 PMSchedulers negotiate
4/12/18, 2:00 PM

4/16/18, 12:00 PM
4/16/18, 1:00 PM 4/17/18, 10:00 AMC

4/17/18, 10:00 AM

Week 29 2018

3/16/18, 8:00 AM 3/16/18, 5:00 PMJP
3/30/18, 8:00 AM 3/30/18, 5:00 PMJ

4/13/18, 8:00 AM 4/13/18, 5:00 PMJ

Wk 29 Users Build Requirements in SSS

3/7/18, 5:00 PM
4/6/18, 8:00 AM 4/12/18, 5:00 PMBOP Optimizes 

4/16/18, 10:00 AM

Wk 29 Schedulers Negotiate in SSS

4/16/18, 10:00 AM 4/23/18, 12:00 PMSchedulers 
4/20/18, 2:00 PM

4/23/18, 12:00 PM
4/23/18, 1:00 PM 4/24/18, 10:00 AMC

4/24/18, 10:00 AM

Week 30 2018

3/16/18, 8:00 AM 3/16/18, 5:00 PMJP
3/30/18, 8:00 AM 3/30/18, 5:00 PMJ

4/13/18, 8:00 AM 4/13/18, 5:00 PMJ
4/27/18, 8:00 AM 4/27/18, 5:00 PMJ

Wk 30 Users Build Requirements in SSS

3/14/18, 5:00 PM
4/16/18, 8:00 AM 4/20/18, 5:00 PMBOP Optimizes 

4/23/18, 10:00 AM

Wk 30 Schedulers Negotiate in SSS

4/23/18, 10:00 AM 5/1/18, 12:00 PMSchedulers negotiate
4/30/18, 2:00 PM

5/1/18, 12:00 PM
5/1/18, 1:00 PM 5/2/18, 10:00 AMC

5/2/18, 10:00 AM

Title Start End Duration CompletedMay 14 - May 20 May 21 - May 27 May 28 - Jun 3 Jun 04 - Jun 10 Jun 11 - Jun 17 Jun 18 - Jun 24 Jun 25 - Jul 1 Jul 02 - Jul 
8

Jul 09 - Jul 15 Jul 16 - Jul 22 Jul 23 - Jul 29 Jul 30 - Aug 5 Aug 06 - Aug 12 Aug 13 - Aug 19 Aug 20 - Aug 26 Aug 27 - Sep 2 Sep 03 - Sep 9 Sep 10 - Sep 16 Sep 17 - Sep 23 Sep 24 - Sep 30 Oct 01 - Oct 7 Oct 08 - Oct 14 Oct 15 - Oct 21 Oct 22 - Oct 28 Oct 29 - Nov 4 Nov 05 - Nov 11 Nov 12 - Nov 18 Nov 19 - 
Nov 25

Nov 26 - Dec 2 Dec 03 - Dec 9 Dec 10 - Dec 16 Dec 17 - Dec 23 Dec 24 - 
Dec 30

Dec 31 - Jan 6 Jan 07 - Jan 13 Jan 14 - Jan 20 Jan 21 - Jan 27 Jan 28 - Feb 3 Feb 04 - Feb 10 Feb 11 - Feb 17 Feb 18 - Feb 24 Feb 25 - Mar 3 Mar 04 - Mar 10 Mar 11 - Mar 17 Mar 18 - Mar 24 Mar 25 - Mar 31 Apr 01 - Apr 7 Apr 08 - Apr 14 Apr 15 - Apr 21 Apr 22 - Apr 28 Apr 29 - May 5 May 06 - May 12 May 13 - May 19

2021 19 18 17 16 15 14 13 12 11 10 9 8 7 6 5 4 3 2 1 0

PWS: Proposal Workspace 
(11.5 weeks)

(released to SPS - normal 
change negotiation)

NWS: Negotiation 
Workspace 
(1-2 weeks)

BOP
(~1 wk)

Requirements
Deadline

TYPICAL WEEK TIMELINE

Priorities/Preferences for Manual Deconfliction

• At manual deconfliction time:
– Run preference optimization algorithms to maximize 

priority/preference of scheduled activities per mission/project that 
can be fit into the schedule without conflicts

• Use all provided flexibility (tracking duration, splitting across 
DSCCs, min/max gaps, etc)

• Minor manual adjustments still needed, but much reduced 
compared to current process

2

2



1
6

1.Create a 1-week workspace containing all 
pushed requirements and (candidate) tracks from 
all users

- these were generated mostly independently 
(except Mars), and are generally in high 
contention with each other

2.Run the scheduling engine suite of strategies
to layout tracks, deconflict, and spread out 
conflicts to the greatest extent possible, given 
user specified constraints and flexibilities on 
duration, gaps, splittable specifications, antenna 
options, etc.

3.Interactively edit the schedule to shift, move, 
split, shrink, delete and otherwise manipulate 
tracks to reduce conflicts while meeting the 
“intent” of user requirements and taking into 
account special events  

What does manual deconfliction involve?



Using Limits in the Schedule view: W/S or Master

• Add new tab “Limits” after 
“Requirements” in schedule view

• Include grid with columns:
– Year-wk, user, trk limit, trk

total in w/s, over limit (e.g. red 
if over), trk limits by priority, 
trk limits by preference

• Year-Week and User entries are 
hyperlinks that jump to Request 
Editor Limit Tracking with 
selectors pre-set



Metrics (cont.)

• Conflict count continues to be a key driving metric for SSS: the DSN 
process requires conflicts be cleared or waived at some gate, 
managed by SPO office

• Requirement violation count will also continue to be a key driving 
metric for scheduling engine operations:
– All else being equal, changes that do not increase violations, 

while reducing conflicts, are preferred when possible
• New metrics can take advantage of additional information related to 

user preference levels:
– Per-user fraction of 

total requested time by 
preference level
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New Metrics (cont.)

• Overall user preference level satisfaction, cumulative to level 𝑖

𝑆# =
1
𝑁

'
()*+)

𝑇-#
𝑇.#

/

where 
𝑆# = (cumulative) satisfaction of preference level ≤ i
𝑇-# = time scheduled at preference level ≤ i
𝑇.# = time requested at preference level ≤ i
𝑁 = # users

Optimal value is 1 at each level; range is [0,1]



New Metrics (cont.)

• Satisfied event priority (EP) request fraction at level 𝑝

𝑆1234 =
∑𝑇-,1234
∑𝑇.,1234

where 
𝑆1234 = satisfied fraction of event priority 𝐸𝑃 = 𝑝
𝑇-,1234 = time scheduled at event priority 𝐸𝑃 = 𝑝
𝑇.,1234 = time requested at event priority 𝐸𝑃 = 𝑝

Best value is 1 at each level; range is [0,1]



New Metrics (cont.)

• Overall antenna utilization (as fraction of allocable* time)
– SOA-EOA, i.e. non-gap time in the schedule
– Caveat: maximizing this is correlated with maximizing setup and 

teardown, e.g. by superfluous splitting, and is therefore not a key 
optimization criterion

• Overall tracking duration (as fraction of allocable* time)
– BOT-EOT
– Due to allocation to different preference levels, this (scalar) is not 

a key optimization criterion
• E.g. for two schedules with the same amount of scheduled 

tracking time, one corresponding to lower preference levels 
would be a worse schedule

* “Allocable” in this context means activity time that is free to be scheduled within a workspace; this could be work 
category determined to excluded “fixed” downtime or other activities



Priority/Preference - Algorithm Use

• Initial design for incorporating user-specified priorities/preferences 
completed and documented – to enable User Preference 
Optimization (UPO)

• Algorithm trade study and assessment in progress through summer
– Constraint-based conflict-directed AI search
– Squeaky-wheel optimization (SWO)
– Multi-objective optimization



Conclusions
• The described new paradigm for DSN scheduling addresses several key 

objectives and has many advantages
– Reduction in manual schedule editing effort to reduce conflicts prior to 

schedule negotiation
– Reduction in negotiation effort and time to clear conflicts and baseline the 

schedule
– More uniformity in the number of negotiated weeks, to support extended 

(multi-month) mission planning and sequencing cycles
– Consistency with the other NASA SCaN networks (the Near-Earth Network 

and Space Network) in using priorities as a means to generate and 
deconflict schedules from a disparate set of user requirements The 
approach we have described above has several compelling aspects:

– Users are asked for minimal additional information over what is already 
provided for scheduling

– The thorny issue of assigning relative priorities to missions is avoided
– The oversubscription of DSN resources is managed at the initial submission 

gate, thus speeding all downstream processes by not having to address 
what to reduce – this decision being left in the hands of the users who are 
best able to judge relative priorities of their own inputs 

While there remains significant work to go to validate and fully implement this 
approach, it should provide a major quantitative reduction in effort and cost in the 
DSN scheduling process.


